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Pristina, 21/09/2010 
 
 
 
 
Our ref.: PROC/220/10/Upgrade of IPU Camps  
 
 
SUBJECT: INVITATION TO TENDER FOR “Upgrade of IPU Camps” 
 
Further to your enquiry regarding the publication of the above-mentioned invitation to tender, please find 
enclosed the following documents, which constitute the tender dossier: 
 
VOLUME 1 

SECTION 1: INSTRUCTIONS TO TENDERERS 
SECTION 2: TENDER FORM 

Appendix to the Tender 
SECTION 3: TENDER GUARANTEE FORM 
SECTION 4 : QUESTIONNAIRE 

Additional notice to tenderers 
General information about the tenderer ..............................Form 4.1 
Organisation chart...............................................................Form 4.2 
Power of attorney................................................................Form 4.3 
Financial statement .............................................................Form 4.4 
Financial identification form .................................Forms 4.5 a) + b) 
Technical qualifications: 
Overview of the tenderer’s personnel . ………………..Form 4.6.1.1 
Personnel to be employed on the contract .................... Form 4.6.1.2 
Professional experience of key personnel 
Curriculum vitae ........................................................... Form 4.6.1.3 
Plant .................................................................................Form 4.6.2 
Workplan and programme ...............................................Form 4.6.3 
Experience as contractor ..................................................Form 4.6.4 
Data on joint ventures ......................................................Form 4.6.5 
Litigation history..............................................................Form 4.6.6 
Quality assurance system(s).............................................Form 4.6.7 
Accommodation for the supervisor..................................Form 4.6.8 
Further information……………………………………..Form 4.6.9 

SECTION 5: ADMINISTRATIVE COMPLIANCE GRID AND EVALUATION GRID 
Administrative compliance grid 
Evaluation grid 
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VOLUME 2 
SECTION 1:  CONTRACT FORM 
SECTION 2:  GENERAL CONDITIONS FOR WORKS CONTRACTS 
SECTION 3:  SPECIAL CONDITIONS 
SECTION 4:  SPECIMEN PERFORMANCE GUARANTEE 
SECTION 5:  SPECIMEN PREFINANCING PAYMENT GUARANTEE 
SECTION 6:  SPECIMEN RETENTION GUARANTEE 

 
VOLUME 3 

TECHNICAL SPECIFICATIONS 
 
VOLUME 4 

MODEL FINANCIAL BID 
BREAKDOWN OF THE OVERALL PRICE IN LUMP SUM CONTRACTS 
BILL OF QUANTITIES IN UNIT PRICE CONTRACTS 
BREAKDOWN OF THE OVERALL PRICE 
BILL OF QUANTITIES 

 
VOLUME 5 

DESIGN DOCUMENTS, INCLUDING DRAWINGS 
 
For full information about procurement procedures please consult the Practical Guide to contract 
procedures for EC external actions and its annexes, which can be downloaded from the following web 
page: http://ec.europa.eu/europeaid/work/procedures/index_en.htm 
 
We look forward to receiving your tender and the accompanying tender guarantee before 23 November 
2010 at 15:00hrs. If you decide not to submit a tender, we would be grateful if you could inform us in 
writing, stating the reasons for your decision. 
 
 
 
Yours sincerely, 
 
 
 
Yves de Kermabon 
Head of EULEX Kosovo 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

http://ec.europa.eu/europeaid/work/procedures/index_en.htm�
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VOLUME 1 
 

SECTION I  INSTRUCTIONS TO TENDERERS 
 
 

PUBLICATION REF.: PROC/220/10/Upgrade of IPU Camps 

In submitting a tender, the tenderer accepts in full and without restriction the special and general 
conditions governing the contract as the sole basis of this tendering procedure, whatever its own 
conditions of sale may be, which it hereby waives.  Tenderers are expected to examine carefully 
and comply with all instructions, forms, contract provisions and specifications contained in this 
tender dossier. Failure to submit a tender containing all the required information and 
documentation within the deadline specified will lead to the rejection of the tender. No account can 
be taken of any reservation in the tender as regards the tender dossier; any reservation may result 
in the immediate rejection of the tender without further evaluation. 

These Instructions set out the rules for the submission, selection and implementation of contracts 
financed under this call for tenders, in conformity with the provisions of the Practical Guide to 
contract procedures for EC external actions, which is applicable to the present call (available on 
the Internet at this address: http://ec.europa.eu/europeaid/work/procedures/index_en.htm). 
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GENERAL PART 
 
1 GENERAL INSTRUCTIONS 

1.1. Tenderers must tender for the whole of the works required by the dossier. Tenders will not 
be accepted for incomplete lots. 

1.2 In accordance with the applicable rules on invitations to tender, preference will not be given 
to local tenderers.  

1.3 Timetable: 
 DATE TIME* 

Clarification meeting (optional)  11 October 2010 15:00hrs  

 

MANDATORY Site visit 6 October 2010 11:30hrs  

 

Deadline for request for any additional 
information from the Contracting Authority 

2 November 2010 18:00hrs  

 

Last date on which additional information 
are issued by the Contracting Authority 

12 November 2010 18:00hrs 

Deadline for submission of tenders 23 November 2010 15:00hrs  

 

Tender opening session 23 November 2010 15:30hrs  

 

Notification of award to the successful 
tenderer 

December 2010” - 

Signature of the contract January 2010” - 
 
* All times are in the time zone of Kosovo.   
∋ Provisional date 

 
2 FINANCING 

Budget article 19 03 03. 
 

This tender procedure is launched  under suspensive clause1 i.e. the award of this specific tender is 
subject to the provision of funding to EULEX through the conclusion of a Contract between the 
European Commission and the EULEX Head of Mission 

 
3 PARTICIPATION 

3.1 Participation in tendering is open to all legal persons participating either individually or in a 
grouping (consortium) or tenderers which are established in a Member State of the European 
Union, in an official candidate country, or a country that is a beneficiary of the Instrument 
for Pre-Accession Assistance, in a Member State of the European Economic Area, a country 
of the Western Balkans region or a contributing third State, as authorized by Council Joint 

                                                 
1 See Paragraph 2.3.6 of Practical Guide to Contract procedures for EU external actions. 
http://ec.europa.eu/europeaid/work/procedures/implementation/practical_guide/documents/2008new_prag_final_en.pdf 
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Action 2008/124/CFSP of 04 February 2008 on EULEX KOSOVO. The participation is also 
open to international organisations. Participation of natural persons is directly governed by 
the specific instruments applicable to the programme under which the contract is financed.  

3.2 These terms refer to all nationals of the said states and to all legal entities, companies or 
partnerships constituted under, and governed by, the civil, commercial or public law of such 
states and having their statutory office, central administration or principal place of business 
there. A legal entity, company or partnership having only its statutory office there must be 
engaged in an activity which has an effective and continuous link with the economy of the 
state concerned. Tenderers must provide evidence of their status.  

3.3 The eligibility requirement detailed in subclause 3.1 and 3.2 applies to all members of a 
joint venture/consortium, all subcontractors and all suppliers to tenderers. Every tenderer, 
member of a joint venture/consortium, every subcontractor providing more than 10% or the 
works and every supplier providing more than 10% of the works must certify that they meet 
these conditions and prove their eligibility by a document dated less than 1 year earlier than 
the deadline for the submission of tenders, drawn up in accordance with their national law or 
practice or by copies of the original documents defining the constitution and/or legal status 
and establishing the place of registration and/or statutory seat and, if it is different, the place 
of central administration. The Contracting Authority may accept other satisfactory evidence 
that these conditions are met.  

3.4 Natural persons, companies or undertakings falling into a situation set out in section 2.3.3 of 
the Practical Guide to contract procedures for EC external actions are excluded from 
participation in and the award of contracts. Tenderers must provide declarations to the effect 
that they are not in any of the exclusion situations listed in section 2.3.3 of the Practical 
Guide to contract procedures for EC external actions. The declarations must cover all the 
members of a joint venture/consortium. Tenderers who have been guilty of making false 
declarations may also incur financial penalties and exclusion in accordance with section 
2.3.4 of the Practical Guide. 

3.5 The exclusion situation referred to in subclause 3.4 applies to all members of a joint 
venture/consortium, all subcontractors and all suppliers to tenderers. 

3.6 The upper limit authorised for subcontracting is 30% of the value of the tender.2 

3.7 The rule of origin has been derogated. 

 
4 ONLY ONE TENDER PER TENDERER 

A company may not tender for a given contract both individually and as a member of a joint 
venture/consortium. Submission or participation by a tenderer in more than one tender for a contract 
will result in the disqualification of all those tenders for that contract in which the party is involved. 
The same company may only participate as subcontractor in different tenders if that is justified by 
the specific nature of the market and cleared by the contracting authority. 

 
5 TENDER EXPENSES 

5.1. The tenderer will bear all costs associated with the preparation and submission of the tender. 
The Contracting Authority will in no case be responsible or liable for such costs, whatever 
the conduct or outcome of the procedure. 

                                                 
2  If the offer includes subcontracting, it is recommended that the contractual arrangements between the tenderer 

and its subcontractors include mediation, according to national and international practices, as a method of 
dispute resolution. 
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5.2. The Contracting Authority will neither be responsible for, nor cover, any expenses or losses 
incurred by the tenderer through site visits and inspections or any other aspect of its tender.  

 
6 SITE INSPECTION 

6.1. The tenderer is obliged to visit and inspect the site of the works and its surroundings for the 
purpose of assessing, at its own responsibility, expense and risk, factors necessary for the 
preparation of its tender and the signing of the contract for the works on 6 October 2010 at 
11:30hrs at Eulex Log Base Str. Ferki Lisica, 40000 Mitrovicë/Mitrovica, Kosovo.  

6.2. An optional information meeting will be held by the Contracting Authority 11 October 
2010 at 15:00hrs at EULEX Procurement Section, Ndërtesa Farmed, “Muharren Fejza” p.n, 
Lagja e Spitalit, 10000 Pristina, Kosovo. 

6.3. The minutes of the both clarification meeting and site visit will be published on the EULEX 
website at http://www.eulex-kosovo.eu/en/tenders.  As proof of participation the tenderers 
will receive a certificate of their site visit. 

 
TENDERS DOCUMENTS 
 
7 CONTENT OF TENDER DOCUMENTS 

The set of tender documents comprises the following documents and should be read in conjunction 
with any modification issued in accordance with Clause 9: 

 
 VOLUME 1 

SECTION 1: INSTRUCTIONS TO TENDERERS 
SECTION 2: TENDER FORM 
SECTION 3: TENDER GUARANTEE FORM 
SECTION 4 : QUESTIONNAIRE 
SECTION 5: ADMINISTRATIVE COMPLIANCE GRID AND EVALUATION GRID 

 
VOLUME 2 

SECTION 1:  CONTRACT FORM 
SECTION 2:  GENERAL CONDITIONS FOR WORKS CONTRACTS 
SECTION 3:  SPECIAL CONDITIONS 
SECTION 4:  SPECIMEN PERFORMANCE GUARANTEE 
SECTION 5:  SPECIMEN PREFINANCING PAYMENT GUARANTEE 
SECTION 6:  SPECIMEN RETENTION GUARANTEE 

 
VOLUME 3 

TECHNICAL SPECIFICATIONS 
 
VOLUME 4 

MODEL FINANCIAL BID 
BREAKDOWN OF THE OVERALL PRICE IN LUMP SUM CONTRACTS 
BILL OF QUANTITIES IN UNIT PRICE CONTRACTS 
BREAKDOWN OF THE OVERALL PRICE 
BILL OF QUANTITIES 

 
VOLUME 5 

DESIGN DOCUMENTS, INCLUDING DRAWINGS 

http://www.eulex-kosovo.eu/en/tenders�


D4 
 

2010 
PROC/220/10/Upgrade of IPU Camps 8

Tenderers bear sole liability for examining with appropriate care the tender documents, including 
those design documents available for inspection and any modification to the tender documents 
issued during the tendering period, and for obtaining reliable information with respect to any and all 
conditions and obligations that may in any way affect the amount or nature of the tender or the 
execution of the works. In the event that the tenderer is successful, no claim for alteration of the 
tender amount will be entertained on the grounds of errors or omissions in the obligations of the 
tenderer described above. 

 
8 EXPLANATIONS CONCERNING TENDER DOCUMENTS 

8.1. Tenderers may submit questions in writing up to 21 days before the deadline for submission 
of tenders, specifying the publication reference and the contract title: 
 

EULEX Kosovo 
Procurement Section 

Ndërtesa Farmed 
“Muharren Fejza” p.n. 

Lagja e Spitalit 
10000 Pristina, Kosovo 

E-mail: tenders@eulex-kosovo.eu   
   

The Contracting Authority has no obligation to provide additional information after this 
date. 
 
The Contracting Authority must reply to all tenderers' questions at least 11 days before the 
deadline for receipt of tenders.   

8.2. The questions and answers will be published on the EULEX website at http://www.eulex-
kosovo.eu. 

 
 
9 MODIFICATIONS TO TENDER DOCUMENTS  

9.1. The Contracting Authority may amend the tender documents by publishing modifications up 
to 11 days before the deadline for submission of tenders. 

9.2. Each modification published will constitute a part of the tender documents and will be 
published on the EULEX website at http://www.eulex-kosovo.eu 

9.3. The Contracting Authority may, as necessary and in accordance with Clause 18, extend the 
deadline for submission of tenders to give tenderers sufficient time to take modifications 
into account when preparing their tenders. 

 
TENDERS PREPARATION  
 
10 LANGUAGE OF TENDERS 

10.1. The tender and all correspondence and documents related to the tender exchanged by the 
tenderer and the Contracting Authority must be written in the language of the procedure 
which is English. All correspondence relating to payments, including invoices and interim 
and final payment certificates, must also be sent to the Contracting Authority in English. 

10.2. If the supporting documents are not written in one of the official languages of the European 
Union, a translation into the language of the call for tender must be attached.  Where the 
documents are in an official language of the European Union other than the one of the 
procedure, it is however strongly recommended to provide a translation into the language of 
the call for tenders, in order to facilitate the evaluation of the documents.  

mailto:tenders@eulex-kosovo.eu�
http://www.eulex-kosovo.eu/�
http://www.eulex-kosovo.eu/�
http://www.eulex-kosovo.eu/�
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11 CONTENT AND PRESENTATION OF TENDER 

11.1. Tenders must satisfy the following conditions: 

11.1.1. Tenders must comprise the documents and information in clause 12 below. 

11.1.2. The tender must be signed by a person or persons empowered by the power of 
attorney submitted in accordance with Form 4.3 of Volume 1, Section 4 of the 
tender dossier. 

11.1.3. The relevant pages of the documents specified in clause 12 must be signed as 
indicated. 

11.1.4. The tenderer must provide all documents required by the provisions of the tender 
dossier. All such documents, without exception, must comply strictly with these 
conditions and provisions and contain no alterations made by the tenderer. Tenders 
which do not comply with the requirements of the tender dossier may be rejected. 

11.2. The works are not divided into lots. The tenderer must offer the whole of the quantity or 
quantities indicated. Under no circumstances will tenders for part of the quantities required 
be taken into consideration. 

 
12 INFORMATION/DOCUMENTS TO BE SUPPLIED BY THE TENDERER 

12.1 All tender must comprise the following information and duly completed documents: 

12.1.1 Tender form and appendix, in accordance with the forms provided in Volume 1, 
section 2; 

12.1.2 Documentation as required in the questionnaire in Volume 1, Section 4, including 
all forms attached; 

12.1.3 Bill of quantities/Breakdown of the overall price, detailed breakdown of prices, in 
the form provided in Volume 4;  

12.1.3.1 The prices filled in the detailed breakdown of prices section of the 
volume 4 are deemed to have been determined on the basis of the 
conditions in force 30 days prior to the latest date fixed for submission of 
tenders. The price breakdown shall be used when required for any 
purpose under the contract, notably to provide the coefficients for the 
application of the price revision formula referred to in article 48.2 of the 
Special Conditions).  

12.1.4 Cashflow statements; 

12.1.5. Copies of the most recent documents showing the organisation chart, legal status 
and place of registration of the headquarters of the tenderer, a power of attorney 
empowering the person signing the tender and all related documentation. These 
documents must correspond to the forms in Volume 1, Section 4 of the tender 
dossier: 
To be completed in accordance with the questionnaire in Volume 1, Section 4 

• general information about the tenderer (Form 4.1) 
• organisation chart (Form 4.2) 
• power of attorney (Form 4.3). 
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12.1.6. Evidence showing that the liquid assets and access to credit facilities are adequate 
for this contract, confirmed by a financial statement for the last 3 years verified by 
a chartered accountant. This evidence must be provided using Form 4.4, Financial 
statement, in Volume 1, Section 4 of the tender documents. 

12.1.7. Financial projections for the two years ahead. This information must follow Form 
4.4, Financial statement, provided in accordance with Volume 1, Section 4 of the 
tender documents. 

12.1.8 Financial identification form (Form 4.5a, Volume 1) and Legal Entity File (Form 
4.5b, Volume 1). Where the tenderer has already signed another contract financed 
by the European Union, it may provide instead of the forms and its supporting 
documents either the file numbers received or copies of the forms provided on that 
occasion, unless a change occurred in the meantime. 

12.1.9. Information about the tenderer's technical qualifications. This information must 
follow the forms in Volume 1, Section 4 of the tender documents and include: 
• a presentation of the tenderer's organisation, including the total number of staff 

employed (Form 4.6.1.1), 
• a list of the staff proposed for the execution of the contract, with the CVs of 

key staff (Forms 4.6.1.2 and 4.6.1.3), 
• a list of plant for execution of the contract. The descriptions must demonstrate 

the tenderer’s ability to complete the works and should include inter alia:  
- excavation machines; 
- Concrete mixing and placing plant 
- Cranes and lifting equipment 

The tenderer must indicate whether such equipment is owned, hired or used by a 
subcontractor. Manufacturer's documents fully describing the equipment must be 
submitted with the tender (Form 4.6.2);  
• a list of materials and any supplies intended for use in the works.  
• a work plan with brief descriptions of major activities (Form 4.6.3), showing 

the sequence and proposed timetable for the implementation of the tasks. In 
particular, the proposal shall detail the temporary and permanent works to be 
constructed. The tenderer must take account of the prevailing weather 
conditions and the requirement to prepare designs and obtain building permits 
prior to the execution of construction works. The tenderer must also submit a 
comprehensive method statement, with drawings if necessary, showing the 
methods by which it proposes to carry out the works. In particular, the tenderer 
must indicate the numbers, types and capacities of the plant and personnel it 
proposes to use on the major activities of work; 

• a graphic work schedule (bar chart) showing times and duties allocated for 
employees for this contract (Form 4.6.3); 

• data concerning subcontractors and the percentage of works to be 
subcontracted (Form 4.6.3); 

• evidence of relevant experience in execution of works of a similar nature, 
including the nature and value of the relevant contracts, as well as works in 
hand and contractually committed (Form 4.6.4). The evidence shall include 
successful experience as the prime contractor in construction of at least 3 
projects of the same nature and complexity comparable to the works 
concerned by the tender during the last 5 years; 

• information regarding the proposed main site office (Form 4.6.3); 
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• if applicable, information about tenderers involved in a joint 
venture/consortium (Form 4.6.5); 

• details of their litigation history over the last 3 years (Form 4.6.6); 
• an outline of the quality assurance system(s) to be used (Form 4.6.7); 
• any other information (Form 4.6.9). 

12.1.10. Proof documents, declarations and undertakings according to clauses 3.1-3.6 
above. These documents should cover all members of a joint venture/consortium, 
all subcontractors and all suppliers to tenderers as specified. 

12.1.11 The rule of origin has been derogated.  

12.1.12 Modifications (if any); 

12.1.13 Tender guarantee of 13,500.00 Euros, in the form provided in Volume 1, Section 
3  

12.1.14. All tenderers must include the certificate of their site visit in their tender provided 
in accordance with above clause 6.3.  

12.2 In order to be considered eligible for the award of the contract, tenderers must provide 
evidence that they meet the selection criteria. This evidence must be provided by tenderers 
in the form of the information and documents described in Subclause 12.1 above and in 
whatever additional form tenderers may wish to utilise. 

In the case of a tender submitted by a consortium, unless specified, these selection criteria 
will be applied to the consortium as a whole: 

The selection criteria for each tenderer are as follows:  

 
1) Economic and financial capacity :  

 
a) The average annual turnover of the tenderer in the past 3 years (2009, 2008 and 

2007) must be at least equivalent to the amount of its financial offer.  
 

2) Professional capacity :  
 

a)  The tenderer (consortium as a whole or sole tenderer) must have the capacity to 
carry out at least 70% of the Contract Works by his own resources, which means 
that it must have the equipment, materials, technical expertise, know-how and 
the human and financial resources necessary to enable him to carry out this 
percentage of the Contract. 

 
b) The tenderer shall have employed on a permanent or temporary basis, the following key 

personnel:  
• One Engineer or architect : shall possess qualification in architecture or closely related 

field plus experience in at least 4 projects of similar complexity on camp facility. 
 
• One mechanical engineer: shall possess qualification in the installation of central 

heating system or closely related field plus experience in at least 4 projects of similar 
complexity on camp facility. 

 
• One Site Manager  shall possess qualification in engineering or closely related field 

plus 10 years of experience in managing construction and or refurbishment sites. 
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The tenderer shall submit along with its offer the CV’s and copies of diplomas, 
and relevant proof documents related to the professional experience of the key 
personnel (e.g. contracts of employment, reference letters etc).  

 
c). the tenderer shall be registered in accordance with its National Legislation for the 

type of works foreseen.  
 
 

3) Technical capacity 
 

a) The tenderer (consortium as a whole or sole tenderer) has successfully 
completed at least 3 projects of similar nature and complexity (comparable to 
the works to be carried out under this tender) over the last 5 years. 

 
The Tenderer shall supply copies of the respective certificates of provisional or 
final acceptance issued by the Supervisors/Contracting Authority of the projects 
concerned or a written letter of satisfaction from the Employer, Clients of that 
Contract. 

An economic operator may, where appropriate and for a particular contract, rely on the 
capacities of other entities, regardless of the legal nature of the links which it has with 
them. It must in that case prove to the Contracting Authority that it will have at its 
disposal the resources necessary for performance of the contract, for example by 
producing an undertaking on the part of those entities to place those resources at its 
disposal. Such entities, for instance the parent company of the economic operator, must 
respect the same rules of eligibility and notably that of nationality, as the economic 
operator. 

12.3 Tenders submitted by companies in partnerships forming a joint venture/consortium must 
also fulfil the following requirements: 
• The tender must include all the information required by Subclause 12.1 above for each 

member of the joint venture/consortium and the summary data for execution of works by 
the tenderer. 

• The tender must be signed in a way that legally binds all members. One member must be 
appointed lead member and that appointment confirmed by submission of powers of 
attorney signed by legally empowered signatories representing all the individual 
members. See Form 4.6.5 in Volume 1 and the tender form. 

• All members of the joint venture/consortium are bound to remain in the joint 
venture/consortium for the whole execution period of the contract. See the declaration in 
the tender form. 
 

13 TENDER PRICES 

13.1. The currency of the tender is the Euro3. 

13.2. The tenderer must provide a bill of quantities/breakdown of the overall price in Euro. The 
tender price must cover the whole of the works as described in the tender documents. All 
sums in the bill of quantities/breakdown of the overall price, the questionnaire and other 
documents must also be expressed in this currency, with the exception of originals of bank 
and annual financial statements. 

                                                 
3 The currency of tender shall be the currency of the contract and of payment. 
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13.3. Tenderers must quote all components of the bill of quantities/breakdown of the overall price 
exclusive of taxes and customs and import duties. No payment will be made for items which 
have not been costed; such items will be deemed to be covered by other items on the bill of 
quantities. 

13.4. Separately, tenderers must quote, in Euro, the taxes, customs and import duties applicable at 
the time of submission. 

13.5. If a discount is offered by the tenderer, it must be clearly specified in the bill of 
quantities/breakdown of the overall price in Volume 4 and indicated in the tender form in 
Volume 1, Section 1.2.  The discount must be quoted for the price excluding taxes and for 
the whole of the works. 

13.6. If the tenderer offers a discount, the discount must be included on each interim payment 
certificate and calculated on the same basis as in the tender. 

 
 
14 PERIOD OF VALIDITY OF TENDERS 

14.1. Tenders must remain valid for a period of 90 days after the deadline for submission of 
tenders indicated in the procurement notice, the invitation to tender or as modified in 
accordance with Clauses 9 and/or 18. 

14.2. In exceptional circumstances the Contracting Authority may, before the period of validity 
expires, request that tenderers extend the validity of tenders for a specific period, which may 
not exceed 40 days. Such requests and the responses to them must be made in writing. A 
tenderer may refuse to comply with such a request without forfeiting its tender guarantee. If 
the tenderer decides to accede to such a request, it may not modify its tender and it is bound 
to extend the validity of its tender guarantee for the revised period of validity of the tender. 

14.3. The successful tenderer must maintain its tender for a further 60 days.  The further period is 
added to the validity period irrespective of the date of notification.  

 
 
15 TENDER GUARANTEE  

15.1. The tenderer must provide, as a part of its tender, a tender guarantee in the form set out in 
Volume 1, Section 3 of the tender dossier, or in another form acceptable to the Contracting 
Authority and meeting the essential requirements set out therein. The tender guarantee must 
be for an amount of 13,500.00 Euros. The original guarantee must be included in the 
original tender. 

15.2. It may be provided in the form of a bank guarantee, a banker's draft, a certified cheque, a 
guarantee provided by an insurance and/or guarantee company or an irrevocable letter of 
credit made out to the Contracting Authority. 

15.3. The tender guarantee must remain valid for 45 days beyond the period of validity of the 
tender, including any extensions, and be issued to the Contracting Authority for the requisite 
amount. 

15.4. The tender guarantees of unsuccessful tenderers will be returned together with the 
information letter that the tenderer has been unsuccessful. 

15.5. The tender guarantee of the successful tenderer shall be released when the tenderer has 
signed the contract and provided the requisite performance guarantee. 

 
16 VARIANT SOLUTIONS 
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Variant solutions will not be taken into consideration. 
 
SUBMISSION OF TENDERS 
 
17 SEALING, MARKING AND SUBMISSION OF TENDERS 

17.1. The complete tender must be submitted in 1 (one) original, clearly marked "original" and 3 
(three) copies, also clearly marked "copy". In the event of any discrepancy between them the 
original will prevail. 

17.2. The technical and financial offers must be placed together in a sealed envelope. The 
envelopes should then be placed in another sealed envelope/package, unless their volume 
requires a separate submission for each lot. 

17.3. All tenders must be received by the Contracting Authority before the deadline 23 November 
2010 at 15:00hrs, by registered letter with acknowledgement of receipt or hand-delivered 
against receipt signed by tenderer or its representative. 

The tender shall be sent to the following address: 
EULEX Kosovo 

Procurement Section 
Ndërtesa Farmed 

“Muharren Fejza” p.n. 
Lagja e Spitalit 

10000 Pristina, Kosovo 

17.4. Tenders, including annexes and all supporting documents, must be submitted in a sealed 
envelope bearing only: 

(a) the above address; 
(b) the reference code of this tender procedure, (i.e., PROC/220/10/Upgrade of IPU 

Camps); 
(c) the words “Not to be opened before the tender opening session” in the language of the 

tender dossier and “Te mos hapet para sesionit te hapjes” and “Ne otvori pre 
otvarajuce sesiju”. 

(d) the name of the tenderer. 
 
 
18 EXTENSION OF THE DEADLINE FOR SUBMISSION OF TENDERS  

The Contracting Authority may, on its own discretion, extend the deadline for submission of tenders 
by issuing a modification in accordance with Clause 9. In such cases, all rights and obligations of 
the Contracting Authority and the tenderer regarding the original date specified in the procurement 
notice will be subject to the new date.  

 
 
19 LATE TENDERS  

19.1. All tenders received after the deadline for submission specified in the procurement notice or 
these instructions will be kept by the Contracting Authority. The associated guarantees will 
be returned to the tenderers. 

19.2. No liability can be accepted for late delivery of tenders. Late tenders will be rejected and 
will not be evaluated. 

 
 
20 ALTERATION AND WITHDRAWAL OF TENDERS 
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20.1. Tenderers may alter or withdraw their tenders by written notification prior to the above 
deadline. No tender may be altered after the deadline for submission. Withdrawals must be 
unconditional and will end all participation in the tender procedure. 

20.2. Any such notification of alteration or withdrawal must be prepared  and submitted in 
accordance with Clause 17, and the envelope must also be marked with "alteration" or 
"withdrawal" as appropriate. 

20.3. The withdrawal of a tender in the period between the deadline for submission and the date of 
expiry of the validity of the tender will result in forfeiture of the tender guarantee. 

 
 
OPENING AND EVALUATION OF TENDERS 
 
21 OPENING OF TENDERS 

21.1 The opening and examination of tenders is for the purpose of checking whether the tenders 
are complete, whether the requisite tender guarantees have been furnished, whether the 
required documents have been properly included and whether the tenders are generally in 
order. 

21.2 Tenders will be opened in public session on 23 November 2010 at 15:30hrs at EULEX, 
Procurement Section, Ndërtesa Farmed, “Muharrem Fejza” p.n, Lagja e Spitalit, 10000 
Pristina, Kosovo by the committee appointed for the purpose. The committee will draw up 
minutes of the meeting, which shall be available to tenderers on request. 

21.3 At the tender opening, the tenderers' names, the tender prices, any discounts offered, written 
notifications of alteration and withdrawal, the presence of the tender guarantee (if required) 
and such other information the Contracting Authority may consider appropriate may be 
announced. 

21.4 After the public opening of the tenders, no information relating to the examination, 
clarification, evaluation or comparison of tenders or recommendations concerning the award 
of contract can be disclosed until after the contract has been awarded. 

Any attempt by a tenderer to influence the evaluation committee in the process of 
examination, clarification, evaluation and comparison of tenders, to obtain information on 
how the procedure is progressing or to influence the Contracting Authority in its decision 
concerning the award of the contract will result in the immediate rejection of its tender. 

 
 
22 EVALUATION OF TENDERS 

The Contracting Authority reserves the right to ask a tenderer to clarify any part of this offer that the 
evaluation committee may consider necessary for the evaluation of the offer.  Such requests and the 
responses to them must be made in writing. They may in no circumstances alter or try to change the 
price or content of the tender, except to correct arithmetical errors discovered by the evaluation 
committee when analysing tenders. 

The Contracting Authority reserves the right to check information submitted by the tenderer if the 
evaluation committee considers it necessary. 

22.1. Examination of the administrative conformity of tenders 

The aim at this stage is to check that tenders comply with the requirements of the tender 
dossier. A tender is deemed to comply if it satisfies all the conditions, procedures and 
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specifications in the tender dossier without substantially departing from or attaching 
restrictions to them. 

Substantial departures or restrictions are those which affect the scope, quality or execution 
of the contract, differ widely from the terms of the tender dossier, limit the rights of the 
Contracting Authority or the tenderer's obligations under the contract or distort competition 
for tenderers whose tenders do comply. Decisions to the effect that a tender is not 
administratively compliant must be duly justified in the evaluation minutes. 

The evaluation committee will check that each tender: 

– has been properly signed; 

– includes a correct tender guarantee (if required); 

– all the elements in the administrative compliance grid are acceptable; 

– has complete documentation and information; 

– substantially complies with the requirements of these tender documents. 

If a tender does not comply with the requirements of the administrative compliance grid, it 
may be rejected by the evaluation committee when checking admissibility. 

22.2 Technical evaluation 

The evaluation committee must evaluate only those tenders considered substantially 
compliant in accordance with Clause 22.1. 

The purpose of the evaluation process is to identify the tenderer which for the lowest cost is 
most likely to enable the Contracting Authority to achieve its objectives of having a facility 
that is completed on time, meets the published criteria and is within the budget available. 
The evaluation of tenders may take into account not only the construction costs but, if 
necessary, the operating costs and resources required (ease of operation and maintenance), 
in line with the technical specifications. The Contracting Authority will examine in detail all 
the information supplied by the tenderers and will formulate its judgement on the basis of 
the lowest total cost, including additional costs. 

At this step of the evaluation procedure the committee will analyse the tenders technical 
conformity in relation to the technical specifications, classifying them technically compliant 
or non-compliant. 

22.3 Financial evaluation 

Once the technical evaluation has been completed the evaluation committee checks that the 
financial offers contain no arithmetical errors. If the tender procedure contains several lots, 
financial offers are compared for each lot. The financial evaluation will have to identify the 
best financial offer for each lot, taking due account of any discounts offered. 

When analysing the tender, the evaluation committee will determine the final tender price 
after adjusting it on the basis of Clause 23. 

 
 
23 CORRECTION OF ERRORS 

23.1. Possible errors in the financial offer will be corrected by the evaluation committee as 
follows: 

– where there is a discrepancy between amounts in figures and in words, the amount in 
words will prevail; 
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– except for lump-sum contracts, where there is a discrepancy between a unit price and the 
total amount derived from the multiplication of the unit price and the quantity, the unit 
price as quoted will prevail. 

23.2. The amount stated in the tender will be adjusted by the evaluation committee in the event of 
error, and the tenderer will be bound by that adjusted amount. If the tenderer does not accept 
the adjustment, its tender will be rejected and its tender guarantee forfeited. 

 
 
CONTRACT AWARD 
 
24 AWARD CRITERIA 

The sole award criterion will be the price. The contract will be awarded to the lowest compliant 
tender. 

 
25 NOTIFICATION OF AWARD, CONTRACT CLARIFICATIONS 

Prior to the expiration of the period of validity of tenders, the Contracting Authority will notify the 
successful tenderer, in writing, that its tender has been selected and draw its attention to any 
arithmetical errors corrected during the evaluation process. This notification may take the form of an 
invitation to clarify certain contractual questions raised therein, to which the tenderer must prepare 
himself to reply. This clarification will be confined to issues that had no direct bearing on the choice 
of the successful tender. The outcome of such clarifications will be set out in a memorandum of 
clarifications, to be signed by both parties and incorporated into the contract. 

Documentary evidence required from the successful tenderer: 

Before the Contracting Authority signs the contract with the successful tenderer, the successful 
tenderer must provide the documentary proof or statements required under the law of the country 
in which the company (or each of the companies in case of a consortium) is established, to show that 
it does not fall into any of the exclusion situations listed in section 2.3.3 of the Practical Guide to 
contract procedures for EC external actions. This evidence or these documents or statements must 
carry a date, which cannot be more than 1 year before the date of submission of the tender. In 
addition, a statement shall be furnished stating that the situations described in these documents have 
not changed since then. The above mentioned documents must be submitted for the tenderer, every 
member of a joint venture/consortium, all subcontractors providing more than 10% of the works and 
every supplier providing more than 10% of the works. For any other sub-contractor or supplier the 
successful tenderer must submit a declaration from the intended subcontractor or supplier that it is 
not in one of the exclusion situations. In case of doubt on this declaration of honour, the Contracting 
Authority shall request documentary evidence that they are not in a situation of exclusion. 

Furthermore evidence of the financial and economic capacity as well as the technical and 
professional capacity according to the selection criteria specified in subsection 12.2 above will be 
requested unless satisfactory documents are already included in the tender. 

If the successful tenderer fails to provide this documentary proof or statement within 15 calendar 
days following the notification of award or if the successful tenderer is found to have provided false 
information, the award will be considered null and void. In such a case, the Contracting Authority 
may award the tender to the next lowest tenderer or cancel the tender procedure. 

After the contract has been signed and the performance guarantee has been provided by the 
successful tenderer, in accordance with Clause 26, the Contracting Authority will promptly notify 
the other tenderers that their tenders have not been successful and release their tender guarantees. 

 
 
26 CONTRACT SIGNING AND PERFORMANCE GUARANTEE 
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26.1. Within 30 days of receipt of the contract already signed by the Contracting Authority, the 
selected tenderer must sign and date the contract and return it, with the performance 
guarantee (if applicable) to the Contracting Authority. On signing the contract, the 
successful tenderer will become the Contractor and the contract will enter into force. 

26.2. If it fails to sign and return the contract and any financial guarantee required within 30 days 
after receipt of notification, the Contracting Authority may consider the acceptance of the 
tender to be cancelled without prejudice to the Contracting Authority's right to seize the 
guarantee, claim compensation or pursue any other remedy in respect of such failure, and 
the successful tenderer will have no claim whatsoever on the Contracting Authority. 

26.3. The performance guarantee referred to in the General Conditions is set at 10% of the 
amount of the contract and must be presented in the form specified in the annex to the tender 
dossier. It will be released in accordance with the Special Conditions. 

 
 
27 CANCELLATION OF THE TENDER PROCEDURE 

In the event of a tender procedure's cancellation, tenderers will be notified by the Contracting 
Authority. If the tender procedure is cancelled before the tender opening session the sealed 
envelopes will be returned, unopened, to the tenderers. 

Cancellation may occur where: 

(a) the tender procedure has been unsuccessful, namely where no qualitatively or financially 
worthwhile tender has been received or there has been no response at all; 

(b) the economic or technical parameters of the project have been fundamentally altered; 
(c) exceptional circumstances or force majeure render normal execution of the project 

impossible; 
(d) all technically compliant tenders exceed the financial resources available; 
(e) there have been irregularities in the procedure, in particular where these have prevented fair 

competition.  
(f) The Commission decision concerning the financing agreement is not taken or if the financing 

agreement is not signed, (given that this procedure is launched under “suspensive clause”, 
see point 4 of the Procurement notice). 

In no event will the Contracting Authority be liable for damages whatsoever including, 
without limitation, damages for loss of profits, in any way connected with the cancellation of a 
tender procedure, even if the Contracting Authority has been informed of the possibility of 
damage. The publication of a procurement notice does not commit the Contracting Authority 
to implement the programme or project announced. 

 
 
28 ETHICS CLAUSES 

28.1. Any attempt by a candidate or tenderer to obtain confidential information, enter into 
unlawful agreements with competitors or influence the committee or the Contracting 
Authority during the process of examining, clarifying, evaluating and comparing tenders 
will lead to the rejection of its candidacy or tender and may result in administrative 
penalties. 

28.2. Without the Contracting Authority's prior written authorisation, the Contractor and its staff 
or any other company with which the Contractor is associated or linked may not, even on an 
ancillary or subcontracting basis, supply other services, carry out works or supply equipment 
for the project. This prohibition also applies to any other programmes or projects that could, 
owing to the nature of the contract, give rise to a conflict of interest on the part of the 
Contractor. 
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28.3. When putting forward a candidacy or tender, the candidate or tenderer must declare that it is 
affected by no conflict of interest, and that it has no equivalent relation in that respect with 
other tenderers or parties involved in the project. Should such a situation arise during 
execution of the contract, the Contractor must immediately inform the Contracting 
Authority. 

28.4. The Contractor must at all times act impartially and as a faithful adviser in accordance with 
the code of conduct of its profession. It must refrain from making public statements about 
the project or services without the Contracting Authority's prior approval. It may not commit 
the Contracting Authority in any way without its prior written consent. 

28.5. For the duration of the contract, the Contractor and its staff must respect human rights and 
undertake not to offend the political, cultural and religious mores of the beneficiary state. 

28.6. The Contractor may accept no payment connected with the contract other than that provided 
for therein. The Contractor and its staff must not exercise any activity or receive any 
advantage inconsistent with their obligations to the Contracting Authority. 

28.7. The Contractor and its staff are obliged to maintain professional secrecy for the entire 
duration of the contract and after its completion. All reports and documents drawn up or 
received by the Contractor are confidential. 

28.8. The contract governs the Parties' use of all reports and documents drawn up, received or 
presented by them during the execution of the contract. 

28.9. The Contractor shall refrain from any relationship likely to compromise its independence or 
that of its staff. If the Contractor ceases to be independent, the Contracting Authority may, 
regardless of injury, terminate the contract without further notice and without the Contractor 
having any claim to compensation. 

28.10. The Commission reserves the right to suspend or cancel project financing if corrupt 
practices of any kind are discovered at any stage of the award process and if the Contracting 
Authority fails to take all appropriate measures to remedy the situation. For the purposes of 
this provision, "corrupt practices" are the offer of a bribe, gift, gratuity or commission to any 
person as an inducement or reward for performing or refraining from any act relating to the 
award of a contract or implementation of a contract already concluded with the Contracting 
Authority. 

28.11. All tenders will be rejected or contracts terminated if it emerges that the award or execution 
of a contract has given rise to unusual commercial expenses. Such unusual commercial 
expenses are commissions not mentioned in the main contract or not stemming from a 
properly concluded contract referring to the main contract, commissions not paid in return 
for any actual and legitimate service, commissions remitted to a tax haven, commissions 
paid to a recipient who is not clearly identified or commissions paid to a company which has 
every appearance of being a front company. 

28.12. The Contractor undertakes to supply the Commission on request with all supporting 
documents relating to the conditions of the contract's execution. The Commission may carry 
out whatever documentary or on-the-spot checks it deems necessary to find evidence in 
cases of suspected unusual commercial expenses. 

28.13. Contractors found to have paid unusual commercial expenses on projects funded by the 
European Union are liable, depending on the seriousness of the facts observed, to have their 
contracts terminated or to be permanently excluded from receiving EU funds. 

28.14 The Contracting Authority reserves the right to suspend or cancel the procedure, where the 
award procedure proves to have been subject to substantial errors, irregularities or fraud. 
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Where such substantial errors, irregularities or fraud are discovered after the award of the 
Contract, the Contracting Authority may refrain from concluding the Contract. 

 
 
29 APPEALS 

Tenderers believing that they have been harmed by an error or irregularity during the award process 
may file a complaint. See further section 2.4.15 of the Practical Guide to contract procedures for EC 
external actions. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



D4 
 

2010 
PROC/220/10/Upgrade of IPU Camps 21

VOLUME 1 

 
SECTION 2: 

 
TENDER FORM FOR A WORKS CONTRACT 

 

Publication reference: PROC/220/10/Upgrade of IPU Camps  

Name of contract: Upgrade of IPU Camps  

 
 

        <Place and date> 
 
 

A: Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, Ndertesa Farmed, 
str. “Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo  
  

 
 

One signed form must be supplied (for each lot, if the tender procedure is divided into lots), 
together with the number of copies specified in the Instruction to Tenderers.  The form must 
include a signed declaration using the annexed format from each legal entity making the 
application.  All data included in this form must concern only the legal entity or entities 
making the application. The attachments to this submission form (i.e. declarations, statements, 
proofs) may be in original or copy. If copies are submitted the originals must be dispatched to the 
Contracting Authority upon request. For economical and ecological reasons, we strongly 
recommend that you submit your files on paper-based materials (no plastic folder or divider).  
We also suggest you use double-sided print-outs as much as possible. 

Any additional documentation (brochure, letter, etc) sent with the form will not be taken into 
consideration. Applications being submitted by a consortium (i.e., either a permanent, legally-
established grouping or a grouping which has been constituted informally for a specific tender 
procedure) must follow the instructions applicable to the consortium leader and its members. 

An economic operator may, where appropriate and for a particular contract, rely on the capacities 
of other entities, regardless of the legal nature of the links which it has with them. It must in that 
case prove to the contracting authority that it will have at its disposal the resources necessary for 
performance of the contract, for example by producing an undertaking on the part of those 
entities to place those resources at its disposal. Such entities, for instance the parent company of 
the economic operator, must respect the same rules of eligibility and notably that of nationality, 
as the economic operator. 
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1 SUBMITTED BY 
 

 Name(s) of tenderer(s) Nationality4 
Leader5   

Member 2*   

Etc …    

 
 

 
 
2 CONTACT PERSON (for this tender) 

Name  

Address  

Telephone  
Fax  
E-mail  

                                                 
4  Country in which the legal entity is registered. 
5  Add/delete additional lines for members as appropriate. Note that a subcontractor is not considered to be a   

member for the purposes of this tender procedure. If this tender is being submitted by an individual tenderer, the 
name of the tenderer should be entered as 'leader' (and all other lines should be deleted). 
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3 TENDERER'S DECLARATION(S) 

As part of their tender, each legal entity identified under point 1 of this form, including every 
consortium member, must submit a signed declaration using this format. 

In response to your letter of invitation to tender for the above contract, 

we, the undersigned, hereby declare that: 

1. We have examined and accept in full the content of the dossier for invitation to tender No 
PROC/220/10/Upgrade of IPU Camps of 21 September 2010. We hereby accept its provisions in 
their entirety, without reservation or restriction. 

2. We offer to execute, in accordance with the terms of the tender dossier and the conditions and 
time limits laid down, without reserve or restriction, the following works: 

 
Lot No 1: [description of works] 
 

3. The price of our tender [excluding the discounts described under point 4] is: 
 

Lot No 1: [……………………………………………..] 
 

4. We will grant a discount of [%], or […………..] [in the event of our being awarded Lot No 1.]. 

5. This tender is valid for a period of 90 days from the final date for submission of tenders. 

6. If our tender is accepted, we undertake to provide a performance guarantee, as required by 
Article 13 of the Special Conditions. 

7. Our firm/company [and our subcontractors] has/have the following nationality: 

<…………………………………………………> 

8. We are making this tender [on an individual basis/as member of the consortium led by < name of 
the leader / ourselves >]. We confirm that we are not tendering for the same contract in any other 
form. [We confirm, as a member of the consortium, that all members are jointly and severally 
liable by law for the execution of the contract, that the lead member is authorised to bind, and 
receive instructions for and on behalf of, each member, that the execution of the contract, 
including payments, is the responsibility of the lead member, and that all members in the joint 
venture/consortium are bound to remain in the joint venture/consortium for the entire period of 
the contract's execution]. 

9. We are not in any of the situations excluding us from participating in contracts which are listed 
in section 2.3.3 of the Practical Guide to contract procedures for EC external actions. In the event 
that our tender is successful, we undertake, if required, to provide the proof usual under the law 
of the country in which we are established that we do not fall into these exclusion situations. The 
date on the evidence or documents provided will be no earlier than 1 year before the date of 
submission of tender and, in addition, we will provide a statement that our situation has not 
altered in the period which has elapsed since the evidence in question was drawn up. 

We also understand that if we fail to provide this proof within 15 calendar days after receiving 
the notification of award, or if the information provided is proved false, the award may be 
considered null and void. 
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10. We agree to abide by the ethics clauses in Clause 28 of the instructions to tenderers and, in 
particular, have no conflict of interests or any equivalent relation in that respect with other 
candidates or other parties in the tender procedure at the time of the submission of this 
application. We have no interest of any nature whatsoever in any other tender in this procedure. 

11. We will inform the Contracting Authority immediately if there is any change in the above 
circumstances at any stage during the implementation of the contract. We also fully recognise 
and accept that any inaccurate or incomplete information deliberately provided in this application 
may result in our exclusion from this and other contracts funded by the EU/EDF. 

12. We note that the Contracting Authority is not bound to proceed with this invitation to tender and 
that it reserves the right to award only part of the contract. It will incur no liability towards us 
should it do so. 

13. We fully recognise and accept that we may be excluded from tender procedures and contract, in 
accordance with the Section 2.3.4 of the Practical Guide to contract procedures for EC external 
actions, for a maximum period of 5 years from the date on which the infringement is established 
and up to 10 years in the event of a repeated offence within the 5 years of the above-mentioned 
date. Furthermore, we acknowledge that, should we made false declarations, committed 
substantial errors, irregularities or fraud, we shall also be subject to financial penalties 
representing 2 % to 10 % of the total estimated value of the contract being awarded. This rate 
may be increased to 4% to 20% in the event of a repeat offence within 5 years of the first 
infringement. 

14. We are aware that, for the purposes of safeguarding the financial interests of the Communities, 
our personal data may be transferred to internal audit services, to the European Court of 
Auditors, to the Financial Irregularities Panel or to the European Anti-Fraud Office. 

 
[* Delete as applicable] 
 
 
 
Name and first name: […………………………………………………………………] 
 
Duly authorised to sign this tender on behalf of: 
[……………………………………………………………………………………   …] 
 
Place and date: […………………………………………………………….………….] 
 
Stamp of the firm/company: 
 
 
 
 
This tender includes the following annexes: 
 
[Numbered list of annexes with titles] 
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APPENDIX TO TENDER FOR A WORKS CONTRACT  
[………………..] 

 

 

Publication reference: PROC/220/10/Upgrade of IPU Camps  

Title of contract: Upgrade of IPU Camps  

 
 
 
(Note: Tenderers are required to fill in the blank spaces in this Appendix) 
 
 

 

 
Subclauses of General 
Conditions or Special 

Conditions 
 

 

Name and address of the 
Contracting Authority. 

EULEX Kosovo 
Ndërtesa Farmed 

“Muharren Fejza” p.n. 
Lagja e Spitalit 

10000 Pristina, Kosovo 

 

 
Name and address of the tenderer 
 

To be completed by the 
tenderer  

 
Name and address of the 
representative of the Contracting 
Authority. 
 

EULEX Kosovo 
Project Manager 
Ndërtesa Farmed 

“Muharren Fejza” p.n. 
Lagja e Spitalit 

10000 Pristina, Kosovo 

 

Financing authority 
 

Procedure under suspensive 
clause.  

 
 

 
Deadline for notice to commence 
 

Within 10 days of contract 
signature  

 
Period of Implementation 
 

90 calendar days, plus a 
Defects Liability Period of 12 

months except for heating 
system which is 24 months. 

 

 
Currency 
 

EURO  

 
Law of the contract 
 

EU law is the law which 
applies to the contract, 
complemented, where 

necessary, by Belgian law 

 

 
Language of the contract 
 

English  
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Language for communications 
 

English  

 
Period of access to the site 
 
 

Refer to Special and General 
Conditions of the Contract  

 
Amount of performance guarantee 
 

10% of the Contract Price  

 
Deadline for submission of 
programme 
 

With 5 days from the signature 
of the contract  

Normal working hours 07:30hrs-18:00hrs  

 
Period after the effective date 
during which the Contracting 
Authority's representative must 
issue notice to commence the 
works 
  

Within 10 days from the 
contract signature  

 
Liquidated damages for the works 
 

0.1% of Contract price / per 
day  

Limit of liquidated damages for 
delay 10% of Contract Price  

Percentage of retention monies 10% of each interim payment  

Minimum amount of interim 
payment certificates 20% of the Contract price  

Percentage for adjustment of 
provisional sums N/A  

Amount of insurance for design N/A  

Amount of third-party insurance See Special conditions of the 
contract.   

Periods for submission of 
insurance 

7 days prior to possession of 
the site  
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Subclauses of General 
Conditions or Special 

Conditions 
 

Number of members of 
dispute-settlement committee 

Refer to General 
Conditions of the 

Contract  
 

 
Member of dispute-settlement 
committee (if not agreed) to be 
nominated by 

Refer to General 
Conditions of the 

Contract 
 

Arbitration rules 
Refer to General 
Conditions of the 

Contract 
 

Number of arbitrators 
Refer to General 
Conditions of the 

Contract 
 

Language of arbitration 
Refer to General 
Conditions of the 

Contract  

Place of arbitration 
Refer to General 
Conditions of the 

Contract  

…..   

 
 
 
Signature __________________________________________    
  
 
Capacity  _____________________________________ 
 
duly authorised to sign for and on behalf of _______________________________________ 
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VOLUME 1 

 
SECTION 3:   

TENDER GUARANTEE FORM 
 

Works contract 
 
(To be completed on paper bearing the letterhead of the financial institution) 
 
For the attention of Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, 
Ndertesa Farmed, str. “Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo 
  
referred to below as the “Contracting Authority” 
 
Title of contract: Upgrade of IPU Camps  
Identification number: PROC/220/10/Upgrade of IPU Camps  
We, the undersigned, [name and address of financial institution], hereby irrevocably declare that we will 
guarantee, as primary obligor, and not merely as a surety on behalf of [Tenderer's name and address], the 
payment to the Contracting Authority of [amount of the tender guarantee], this amount representing the 
guarantee referred to in article 11 of the Procurement Notice. 
 
Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first 
written claim (sent by registered letter with confirmation of receipt) if the Tenderer does not fulfil all 
obligations stated in its tender. We shall not delay the payment, nor shall we oppose it for any reason 
whatsoever. We shall inform you in writing as soon as payment has been made.  
 
We note that the guarantee will be released at the latest within 45 days of the expiry of the tender validity 
period, including any extensions, in accordance with Article 15 of the Instructions to Tenderers [and in 
any case at the latest on (1 year after the deadline for submission of tenders)]6.  
 
The law applicable to this guarantee shall be that of <enter Belgium or / country in which the financial 
institution issuing the guarantee is established>. Any dispute arising out of or in connection with this 
guarantee shall be referred to the courts of Brussels, Belgium. 
 
The guarantee will enter into force and take effect from the submission deadline of the tender. 
 
 
Done at ………….., ../../.. 
 
Name and first name: …………………………… On behalf of: ………………… 
 
 
Signature: …………….. 
 

[stamp of the body providing the guarantee] 
 
 
 
 

                                                 
6 This mention has to be inserted only where required, for example where the law applicable to the guarantee 

imposes a precise expiry date 
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VOLUME 1 
 

SECTION 4: 
QUESTIONNAIRE 

 
CONTENTS 

 

 ADDITIONAL NOTICE TO TENDERERS 

FORM 4.1 GENERAL INFORMATION ABOUT THE TENDERER 

FORM 4.2 ORGANISATION CHART 

FORM 4.3 POWER OF ATTORNEY 

FORM 4.4 FINANCIAL STATEMENT 

FORM 4.5 a) FINANCIAL IDENTIFICATION FORM 
  b) LEGAL ENTITY FILES 

FORM 4.6 TECHNICAL QUALIFICATIONS 
 

 4.6.1 PERSONNEL 
 4.6.2 PLANT 
 4.6.3 WORKPLAN AND PROGRAMME 
 4.6.4 EXPERIENCE AS CONTRACTOR 
 4.6.5 INFORMATION ON JOINT VENTURES 
 4.6.6 LITIGATION HISTORY 
 4.6.7 QUALITY ASSURANCE SYSTEM(S) 
 4.6.9 FURTHER INFORMATION 
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VOLUME 1 
 
 

SECTION 4: 
 

ADDITIONAL NOTICE TO TENDERERS 
 

1. All questions contained in the forms must be answered by the tenderer. 

2. Additional sheets may be attached as necessary.  

3. If a question does not apply to the tenderer, "not applicable" should be entered alongside with a 
brief explanation of why.  

4. Every single page of each form must be numbered consecutively in the bottom right-hand corner. 

5. Financial data and declarations presented by the tenderer must be given in euro or national 
currency. Original bank statements may be also attached for reference. 

6. If the requested supporting documents/certificates are not written in one of the official languages 
of the European Union, a translation into the language of the call for tender must be attached.  
Where the documents are in an official language of the European Union, other than the one of the 
procedure, it is however strongly recommended to provide a translation into the language of the 
call for tenders, in order to facilitate the evaluation of the documents. 

7. Each member of a joint venture/consortium must fill in and submit every form. 

8. Firms applying as a joint venture/consortium must also complete Form 4.6.5 concerning joint 
ventures/consortia. 

9. The person signing this questionnaire guarantees the truthfulness and accuracy of all the 
statements made. 

10. The accuracy of the answers to the questionnaire, their completeness and the attached 
documentation will be taken into account in the tender evaluation. The attention of tenderers is 
also drawn to the fact that the absence of some data may cause their non-compliance in the 
related item of evaluation.  
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SECTION 4:   
 

FORM 4.1  
GENERAL INFORMATION ABOUT THE TENDERER 

 
4.1.1. Name of company 

.........................................................................................................................................................

................................................................................................... 
4.1.2. Registered address 

.........................................................................................................................................................

...................................................................................................Telephone .............................. 
Fax................................. Telex........................... E-mail.............................................................. 

4.1.3. Names and nationalities of principals/directors and 
associates.........................................................................................................................................
.........................................................................................................................................................
.........................................................................................................................................................
......................................................................................... 

4.1.4. Type of company (natural person, partnership, corporation, 
etc.)............................................................................................................. 

4.1.5. Description of company (e.g. general civil engineering contractor) 
4.1.6. Company's nationality........................................................... 
4.1.7. Number of years experience as contractor 

- in own country....................... 
- internationally...................... 

4.1.8. Registration details 
.........................................................................................................................................................
.......................... 
Please attach copy of the registration certificate 

4.1.9. Equity in the company 
Shares (%)............................................................................................................ 
............................................................................................................ 

4.1.10. Name(s) and address(es) of companies involved in the project and whether 
parent/subsidiary/subcontractor/other:............................................................................................
.........................................................................................................................................................
......................................................................... 

4.1.11. If the company is a subsidiary, what involvement, if any, will the parent company have in the 
project? 
............................................................................................... 

4.1.12. Foreign companies must state whether they are established in the state of the Contracting 
Authority in accordance with applicable regulations (for information only) 

Signature: .................................................................................. 
(a person or persons authorised to sign on behalf of the tenderer) 

Date:..................... 
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VOLUME 1 
 

SECTION 4: 
 

FORM 4.2 
ORGANISATION CHART 

Please give details here below of the organisation chart of your company, showing the position of 
directors, key personnel and functions. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature........................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date........................................... 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.3 
POWER OF ATTORNEY 

 

Please attach here the power of attorney empowering the signatory of the tender and all related 
documentation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature: .................................................................................. 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date: ..................... 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.4 
FINANCIAL STATEMENT 

Please provide all of the information required by this form in euro or national currency (NC) equivalent. 

4.4.1 Basic capital 

Amount.................................... Euro or NC 
Currency.................................. Euro or NC 
Authorised............................... Euro or NC 
Issued...................................... Euro or NC 

4.4.2 Annual value of construction work undertaken for each of the last three years, and projected for 
the next two years 

 

Euro or NC Year-3 Year-2 Last year Current 
year 

Year 
+1 

Year 
+2 

At home       

Abroad       

Total       
 
4.4.3 Approximate value of works in hand (at home and abroad) 

............................................ (euro or national currency) 
 
4.4.47 Please attach copies of the company's previous 3  years certified statements of account (with 

translations into the language of the procedure if necessary) from which the following basic data 
will be abstracted; and provide the same information projected forward for the next two years. 

 

Euro or NC Year-2 Year-1 Last year Current 
year 

Year+1 Year+2 

1.Total assets 
2.Total liabilities 
Net Value (1 minus 2) 

................
.... 

................
.... 

............
........ 

............
........ 

..............
...... 

..............
...... 

............
........ 

............
........ 

.................
... 

.................
... 

.................
... 

.................
... 

3.Liquid assets 
4.Short-term debts 
Working capital (3 
minus 4) 

................
.... 

................
.... 

............
........ 

............
........ 

..............
...... 

..............
...... 

............
........ 

............
........ 

.................
... 

.................
... 

.................
... 

.................
... 

                                                 
7 Please see point 4 in Instructions to Tenders if documentary evidence/proofs are needed. 



D4 
 

2010 
PROC/220/10/Upgrade of IPU Camps 35

5.Pre-tax profits 
6.Losses 

................

................

................

................
.... 

............

............

............

............
.... 

..............

..............

..............
.......... 

............

............

............

............

............
.... 

.................

.................

.................

.................
.. 

.................

.................

.................

.................
.... 

 
4.4.5 Name and address of banks (principal/others): 

............................................................................................................................................................

............................................................................................................................................................

..................... 
 
4.4.6 Please enclose a reference/certificate about the financial situation of the company and its access 

to credit facilities (maximum amount of credit facility to be stated in euro or NC equivalent) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature: .................................................................................. 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date: ..................... 
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VOLUME 1 
 

SECTION 4: 
 

TECHNICAL QUALIFICATIONS 
 

FORM 4.6.1.1 
OVERVIEW OF THE TENDERER'S PERSONNEL 

 
i - Overview 

a - Directors and management  ........................ 
b - Administrative staff ........................ 
c - Technical staff 

- Engineers ........................ 
- Surveyors 
- Foremen ........................ 
- Mechanics 
- Technicians ........................ 
- Machine operators 
- Drivers ........................ 
- Other skilled staff 
- Labourers and unskilled staff  ........................ 
________________________________________________ 

Total  =========== 
 

ii - Site operatives to be employed on the contract (if relevant) 
a - Site management ........................  
b - Administrative staff ........................ 
c - Technical staff 

- Engineers ........................ 
- Surveyors 
- Foremen ........................ 
- Mechanics 
- Technicians ........................ 
- Machine operators 
- Drivers ........................ 
- Other skilled staff 
- Labourers and unskilled staff  ........................ 
_______________________________________________ 

Total =========== 

Signature .................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 
 

Date ............................................ 
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VOLUME 1 
 

SECTION 4 
 

FORM 4.6.1.2 
 

PERSONNEL TO BE EMPLOYED ON THE CONTRACT 
 
 

Position/Name Nationality Age Education Years of experience 
(with the 

company/in 
construction) 

Major works 
for which 

responsible 
(project/value) 

      

      
      

      

Quality control 
.............................
............ 
 

    
/ 

 

Others 
responsible for 
.............................
............ 

    
/ 

 

Others 
responsible for 
.............................
............ 
.............................
............ 
 

    
/ 

 

 

Signature ...................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

Date......................................... 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.1.3 
 

PROFESSIONAL EXPERIENCE OF KEY PERSONNEL 
 

CURRICULUM VITAE 
(Maximum 3 pages + 3 pages of annexes) 

Proposed position in the contract: 
 
1. Surname: 
2. Name: 
3.  Date and place of birth: 
4. Nationality: 
5. Civil status: 
 Address (phone/fax/e-mail): 
6.  Education: 

Institutions:  
Date: 
From (month/year) 
To (month/year) 

 

Degree:  
 
 
7.  Language skills 
Indicate on a scale of 1 to 5 (1 – excellent; 5 – basic): 

Language Level Passive  Spoken Written 
 Mother tongue    
     
     
     
     
 
 
8. Membership of professional bodies: 
9. Other skills (e.g. computer literacy, etc.):  
10. Present position: 
11. Years of professional experience: 
12. Key qualifications: 
13. Specific experience in non-industrialised countries: 

Country Date: from (month/year) to
(month/year) 

Name and brief description of the 
project 

   
   
   
   
 
 
 



D4 
 

2010 
PROC/220/10/Upgrade of IPU Camps 42

 
14. Professional experience: 

Date: from (month/year) to (month/year)  
Place  
Company/organisation  
Position  
Job description  
 
 
15. Others: 
15a. Publications and seminars: 
15b. References: 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ............................................ 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date........................... 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.2 
 

PLANT 

Plant proposed and available for the implementation of the contract8 

 

 DESCRIPTION 
(type/make/model) 

Power/ 
capacity 

No of 
units 

Age 
(years) 

Owned (O) 
or hired (H)/ 

and 
percentage of 

ownership 

Origin 
(country) 

Present 
approximate 

value in euro or 
national 
currency 

A) CONSTRUCTION 
PLANT 

      

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

                                                 
8 Not all the plant owned by the company. 
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 DESCRIPTION 
(type/make/model) 

Power/ 
capacity 

No of 
units 

Age 
(years) 

Owned (O) 
or hired (H)/ 

and 
percentage of 

ownership 

Origin 
(country) 

Present 
approximate 
value in euro 
or national 
currency 

B) VEHICLES AND 
TRUCKS 

      

     /   

     /   

     /   

     /   

     /   

C) OTHER PLANT    /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

     /   

Signature ........................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

Date................................................ 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.3 
 

WORKPLAN AND PROGRAMME 

4.6.3.1 State the proposed location of your main office on the site, stations (steel/concrete/asphalt 
structures), warehouses, laboratories, accommodation, etc. (sketches to be attached as required) 

4.6.3.2 Give a brief outline of your programme for the completion of the works in accordance with the 
required method of construction and stated time of completion 

4.6.3.3 Attach a critical milestone bar chart (schedule of execution) representing the construction 
programme and detailing the relevant activities, dates, allocation of labour and plant resources, 
etc. 

4.6.3.4 If the tenderer plans to subcontract part of the works, he must provide the following details: 

 

Work intended to 
be subcontracted 

Name and details of 
subcontractors 

Value of subcontract 
as percentage of the 

total cost of the 
project 

Experience in 
similar work (details 

to be specified) 

    

    

    

    

    

    

    

    

Signature ....................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date ..................................... 
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VOLUME 1 
 

SECTION 4: 
 

FORM 4.6.4 
 

EXPERIENCE AS CONTRACTOR 

4.6.4.1  List of contracts of similar nature and extent performed during the past (5) Five years 

 

Name of 
project/kind 

of works 

Total 
value of 

works the 
Contractor 

was 
responsibl

e for2 

Period 
of 

contract 

Starting 
date 

Percentage 
of works 

completed 

Contracting 
authority 
and place  

Prime 
contractor 

(P) or 
subcontrac

tor (S) 

Final 
acceptance 

issued? 
- Yes 

- Not yet 
(current 

contracts) 
– No 

A) In home 
country 
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Name of 
project/kind 

of works 

Total 
value of 

works the 
Contractor 

was 
responsibl

e for9 

Period 
of 

contract 

Starting 
date 

Percentage 
of works 

completed 

Contracting 
authority 
and place  

Prime 
contractor 

(P) or 
subcontrac

tor (S) 

Final 
acceptance 

issued? 
- Yes 

- Not yet 
(current 

contracts) 
– No 

B) Abroad        

        

        

        

        

        

        

        

        

4.6.4.210 Please attach here available references and certificates from the relevant Contracting Authorities 

Signature ....................................................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date .................. 

                                                 
9  Amounts actually paid, without the effect of inflation. 
10  Please see point 4 in Instructions to Tenders if documentary evidence/proofs are needed. 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.5 
 

DATA ON JOINT VENTURES 
 
4.6.5.1 Name ...................................................................................... 
4.6.5.2 Managing board's address .................................................. 
 .................................................................................................. 
 Telex .......................................................... 
 Telephone .........................Fax..................................E-mail..... 
4.6.5.3 Agency in the state of the Contracting Authority, if any (in the case of a joint 

venture/consortium with a foreign lead member ) 
 Office address ........................................................................... 
 .................................................................................................. 
 Telex .......................................................... 
 Telephone ..............................Fax......................................... 
4.6.5.4 Names of members 
 i) .............................................................................................. 
 ii) .............................................................................................. 
 iii) .............................................................................................. 
 Etc. ............................................................................................ 
4.6.5.5 Name of lead member 
 .................................................................................................. 
 .................................................................................................. 
4.6.5.6 Agreement governing the formation of the joint venture/consortium 
 i) Date of signature: ................................................................ 
 ii) Place: ................................................................................... 
 iii) Enclosure - joint venture/consortium agreement 
4.6.5.7 Proposed proportion of responsibilities between members (in %) with 

indication of the type of the works to be performed by each 
 .................................................................................................. 
 .................................................................................................. 
 .................................................................................................. 
 .................................................................................................. 
 .................................................................................................. 
 
 

Signature:    .................................................................................. 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date:  ..................... 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.6 
 

LITIGATION HISTORY 

Please provide information on any history of litigation or arbitration resulting from contracts executed 
during the last X years or currently under execution. 

A separate sheet should be used for each partner of a joint venture/consortium. 

 

Year Award FOR or 
AGAINST tenderer 

Name of client, cause of 
litigation, and matter in 

dispute 

Disputed amount (current 
value in euro or NC) 

 
 
 
 
 
 
 
 
 
 
 
 

   

 

 

 

 

 

Signature ...................................................................................... 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date .................. 
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VOLUME 1 
 

SECTION 4:  
 

FORM 4.6.7 
 

QUALITY ASSURANCE SYSTEM(S) 

Please provide hereunder details of the quality assurance system(s) it is proposed to use to ensure 
successful completion of the works. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ................................................. 
(a person or persons authorised to sign on behalf of the tenderer) 

 

Date .................. 
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VOLUME 1 
 

SECTION 4: 
 

FORM 4.6.9 
 

FURTHER INFORMATION 

 

Tenderers may add here any further information that they deem useful for the evaluation of their tenders. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Signature ............................................ 
(a person or persons authorised to sign on behalf of the tenderer) 

 

 
Date ..................  



 

2010 
PROC/220/10/Upgrade of IPU Camps 

VOLUME 1 
 

SECTION 5: 
 

ADMINISTRATIVE COMPLIANCE GRID 
 

Contract 
title: PROC/220/10/Upgrade of IPU Camps Publication 

reference: 
PROC/220/10/Upgrade of IPU Camps  

 
Tender 

envelope 
number 

Tenderer's name Nationality of 
tenderer 

(consortium) 11 
eligible? 
(Yes/No) 

 

Documentation 
complete? 
(Yes/No) 

Language 
as 

required? 
(Yes/No) 

Tender 
submission 
form duly 
completed, 
including 

signed 
declarations?

(Yes/No) 

Consortium 
agreement 

signed by all 
partners? 

(Yes/No/Not 
applicable) 

Sub-
contracting 
statement 

acceptable? 
(Yes/No/Not 
applicable) 

Other 
administrative 

requirements in 
tender dossier? 
(Yes/No/Not 
applicable) 

Overall 
decision? 
(Accept/ 
Reject) 

1          

2          

3          

4          

5          

 

Chairperson's name  

Chairperson's signature  

Date  

                                                 
11 If the tender is from a consortium, all its members must be of an eligible nationality. 
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EVALUATION GRID 
 

 

Contract title: PROC/220/10/Upgrade of IPU Camps  Publication reference: PROC/220/10/Upgrade of IPU Camps  

 

Te
nd

er
 e

nv
el

op
e 

N
° 

Tenderer's name Rules of origin 
respected? 

(Yes/No) 

Ec
on

om
ic

 a
nd

 fi
na

nc
ia

l 
ca

pa
ci

ty
? 

(O
K

/a
/b

/…
) 

Pr
of

es
si

on
al

 c
ap

ac
ity

? 
(O

K
/a

/b
/…

) 

Te
ch

ni
ca

l c
ap

ac
ity

? 
(O

K
/a

/b
/…

) 

C
om

pl
ia

nc
e 

w
ith

 te
ch

ni
ca

l 
sp

ec
ifi

ca
tio

ns
? 

(O
K

/a
/b

/…
) 

A
nc

ill
ar

y 
se

rv
ic

es
 a

s 
re

qu
ire

d?
 (O

K
/a

/b
/…

/N
A

) 

Nationalities of 
subcontractors 

eligible? 

(Yes/No) 

Other technical 
requirements in 
tender dossier? 

(Yes/No/Not 
applicable) 

Te
ch

ni
ca

l c
om

pl
ia

nc
e?

 
(Y

es
/N

o)
 

Observations 

            

            

            

            

            

            

            

            

 

Evaluator's name  

Evaluator's signature  

Date  
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VOLUME 2 
 

SECTION 1:  
CONTRACT FORM  

WORKS CONTRACT FOR EUROPEAN UNION  

EXTERNAL ACTIONS 

FINANCED FROM THE EU GENERAL BUDGET 
 
 

Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, Ndertesa Farmed, 
str. “Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo  

("The Contracting Authority"), 
 

of the one part, 
and 
 
<Full official Name of Contractor>  
[Legal status/title]12 
[Official registration number]13 
[Full official address] 
[VAT number]14,  
 
(“the Contractor”) 
 
 

of the other part, 
 

have agreed as follows: 
 

PROJECT: Upgrade of IPU Camps 
 

CONTRACT: PROC/220/10/Upgrade of IPU Camps  
 
 
Whereas the Contracting Authority is desirous that certain works should be executed by the Contractor, viz.: 

Upgrade of IPU Camps . 
 
and has accepted a tender by the Contractor for the execution and completion of such works and the 
remedying of any defects therein. 
 

It is hereby agreed as follows: 

Article 1.  In this contract words and expressions shall have the meanings assigned to them in the 
contractual conditions set out below.  

 
                                                 
12 Where the contracting party is an individual. 
13 Where applicable.  
14 Except where the contracting party is not VAT registered. 
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Article 2.  The following documents shall be deemed to form and be read and construed as part of this 
contract, in the following order of precedence: 

 
(a) the contract, 
(b) the Special Conditions, 
(c) the General Conditions, 
(d) the technical specifications, 
(e) the design documentation (drawings), 
(f) the bill of quantities (after arithmetical corrections)/breakdown, 
(g) the tender with appendix, 
(h) any other documents forming part of the contract. 
 
Addenda shall have the order of precedence of the document they are modifying. 

 
Article 3.  In consideration of the payments to be made by the Contracting Authority to the Contractor 

as hereinafter mentioned, the Contractor undertakes to execute and complete the works and 
remedy defects therein in full compliance with the provisions of the contract. 

 
Article 4. The Contracting Authority hereby agrees to pay the Contractor in consideration of the 

execution and completion of the works and remedying of defects therein the amount of: 

- Contract price (in words) excluding VAT/duties/other taxes ......................................... Euro  
 

The contract shall be exempt from all duties and taxes, including VAT.  
 
Article 5. In witness whereof the parties hereto have signed the contract. This contract shall take 

effect on the date on which it is signed by the last party, namely the Contractor. 
 
 
 
Done in English in four originals, three originals being for the Contracting Authority and one original 
being for the Contractor. 
 

For the Contractor For the Contracting Authority 

Name:  Name:  

Title:  Title:  

Signature:  Signature:  

Date:  Date:  
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PRELIMINARY PROVISIONS 

Article 1: Definitions 

1.1. The definitions of the terms used throughout this General Conditions are laid down in the 
"Glossary of terms", annex A1 to the Practical Guide to contract procedures for EC 
external actions, which forms an integral part of this contract. 

1.2. The headings and titles in these General Conditions shall not be taken as part thereof or 
be taken into consideration in the interpretation of the contract. 

1.3. Where the context so permits words importing the singular shall be deemed to include the 
plural and vice versa and words importing the masculine shall be deemed to include the 
feminine and vice versa. 

1.4. Words importing persons or parties shall include firms and companies and any 
organization having legal capacity. 

Article 2: Law and language of the contract 

2.1. The law of the contract shall be the law of the State of the Contracting Authority unless 
otherwise stated in the Special Conditions. 

2.2. In all matters which are not covered by these General Conditions, the law of the contract 
shall apply. 

2.3. The language of the contract and of all communications between the Contractor, 
Contracting Authority and Supervisor or their representatives shall be as stated in the 
Special Conditions. 

Article 3: Order of precedence of contract documents 

The order of precedence of the contract documents shall be as stated in the Special Conditions. 

Article 4: Communications 

4.1. Unless otherwise specified in the Special Conditions, communications between the 
Contracting Authority and/or the Supervisor on the one hand, and the Contractor on the 
other hand, shall be sent by post, cable, telex, facsimile transmission, e-mail or personal 
delivery, to the appropriate addresses designated by those parties for that purpose. 

4.2. If the sender requires evidence of receipt, he shall state such requirement in his 
communication and shall demand such evidence of receipt whenever there is a deadline 
for the receipt of the communication. In any event, the sender shall take all the necessary 
measures to ensure receipt of his communication. 

4.3. Wherever in the contract provision is made for the giving or issue of any notice, consent, 
approval, certificate or decision, unless otherwise specified such notice, consent, 
approval, certificate or decision shall be in writing and the words 'notify', 'certify', 
'approve' or 'decide' shall be construed accordingly. Any such consent, approval, 
certificate or decision shall not unreasonably be withheld or delayed. 
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Article 5: Supervisor and Supervisor's representative 

5.1. The Supervisor shall carry out the duties specified in the contract. Except as expressly 
stated in the contract, the Supervisor shall not have authority to relieve the Contractor of 
any of his obligations under the contract. 

5.2. The Supervisor may, from time to time, while retaining ultimate responsibility, delegate 
to the Supervisor's representative any of the duties and authority vested in the Supervisor 
and he may at any time revoke such delegation or replace the representative. Any such 
delegation, revocation or replacement shall be in writing and shall not take effect until a 
copy thereof has been delivered to the Contractor. The administrative order which 
determines the duties, authority and identity of the Supervisor's representative shall be 
issued at the moment of the commencement order. The role of the Supervisor’s 
representative shall be to supervise and inspect works and to test and examine the 
materials employed and the quality of workmanship. Under no circumstances will the 
Supervisor’s representative be empowered to relieve the Contractor of its obligations 
under the contract or – save where express instructions to that effect are given below or in 
the contract – order works resulting in an extension of the period of implementation of 
tasks or additional costs to be paid by the Contracting Authority or introduce variants in 
the nature or scale of the works. 

5.3. Any communication given by the Supervisor's representative to the Contractor in 
accordance with the terms of such delegation shall have the same effect as though it had 
been given by the Supervisor, provided that: 

 

(a) any failure on the part of the Supervisor's representative to disapprove any work, 
materials or plant shall not prejudice the authority of the Supervisor to disapprove 
such work, materials or plant and to give the instructions necessary for the 
rectification thereof; 

(b) the Supervisor shall be at liberty to reverse or vary the contents of such 
communication. 

5.4. Instructions and/or orders issued by the Supervisor shall be by way of administrative 
orders. Such orders shall be dated, numbered and entered by the Supervisor in a register, 
and copies thereof delivered by hand, where appropriate, to the Contractor's 
representative. 

Article 6:Assignment 

6.1. An assignment shall be valid only if it is a written agreement by which the Contractor 
transfers his contract or part thereof to a third party. 

6.2. The Contractor shall not, without the prior written consent of the Contracting Authority, 
assign the contract or any part thereof, or any benefit or interest thereunder, except in the 
following cases: 

 

(a) a charge, in favour of the Contractor's bankers, of any monies due or to become 
due under the contract; or 

(b) assignment to the Contractor's insurers of the Contractor's right to obtain relief 
against any other person liable in cases where the insurers have discharged the 
Contractor's loss or liability. 

6.3. For the purpose of Article 6.2 the approval of an assignment by the Contracting Authority 
shall not relieve the Contractor of his obligations for the part of the contract already 
performed or the part not assigned. 
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6.4. If the Contractor has assigned his contract without authorization, the Contracting Authority 
may, without giving formal notice thereof, apply as of right the sanctions for breach of 
contract provided for in Articles 63 and 64. 

6.5. Assignees must satisfy the eligibility criteria applicable for the award of the contract and 
they can not be in any of the situations excluding them from participating in contracts which 
are listed in Section 2.3.3 of the Practical Guide to contract procedure for EC external 
actions. 

Article 7: Sub-contracting 

7.1. A sub-contract shall be valid only if it is a written agreement by which the Contractor 
entrusts performance of a part of his contract to a third party. 

7.2. The Contractor shall not sub-contract without the prior written authorization of the 
Contracting Authority. The work to be sub-contracted and the identity of the subcontractors 
shall be notified to the Contracting Authority. The Contracting Authority shall with due 
regard to the provisions of Article 4.3 within 30 days of receipt of the notification, notify the 
Contractor of his decision, stating reasons should he withhold such authorization. 

7.3. Sub-contractors must satisfy the eligibility criteria applicable for the award of the 
contract and they can not be in any of the situations excluding them from participating in 
contracts which are listed in Section 2.3.3 of the Practical Guide to contract procedure for 
EC external actions. 

7.4. Subject to Article 52, the Contracting Authority shall have no contractual relations with the 
sub-contractors. 

7.5. The Contractor shall be responsible for the acts, defaults and negligence of his sub-
contractors and their agents or employees, as if they were the acts, defaults or negligence of 
the Contractor, his agents or employees. The approval by the Contracting Authority of the 
sub-contracting of any part of the contract or of the sub-contractor to perform any part of the 
works shall not relieve the Contractor of any of his obligations under the contract. 

7.6. If a sub-Contractor has undertaken any continuing obligation for a period exceeding that of 
the defects liability period under the contract towards the Contractor in respect of the work 
executed or the goods, materials, plant or services supplied by the sub-contractor, the 
Contractor shall, at any time after the expiration of the defects liability period, transfer 
immediately to the Contracting Authority, at the Contracting Authority's request and cost, the 
benefit of such obligation for the unexpired duration thereof. 

7.7. If the Contractor enters into a sub-contract without approval, the Contracting Authority may 
apply, as of right without giving formal notice thereof, the sanctions for breach of contract 
provided for in Articles 63 and 64. 

OBLIGATIONS OF THE CONTRACTING AUTHORITY 

Article 8: Supply of documents 

8.1.  Save where otherwise provided in the Special Conditions, within 30 days of the signing of 
the contract, the Supervisor shall provide to the Contractor, free of charge, a copy of the 
drawings prepared for the implementation of tasks as well as two copies of the specifications 
and other contract documents. The Contractor may purchase additional copies of these 
drawings, specifications and other documents, insofar as they are available. Upon the final 
acceptance, the Contractor shall return to the Supervisor all drawings, specifications and 
other contract documents. 
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8.2. Unless it is necessary for the purposes of the contract, the drawings, specifications and other 
documents provided by the Contracting Authority shall not be used or communicated to a 
third party by the Contractor without the prior consent of the Supervisor. 

8.3. The Supervisor shall have authority to issue to the Contractor administrative orders 
incorporating such supplementary documents and instructions as shall be necessary for the 
proper and adequate execution of the works and the remedying of any defects therein. 

Article 9: Access to site 

9.1. The Contracting Authority shall, in due time and in conformity with the progress of the 
works, place the site and access thereto at the disposal of the Contractor in accordance with 
the programme of implementation of tasks referred to in these General Conditions. The 
Contractor shall afford all reasonable opportunities to other persons concerned for carrying 
out their work as set out in the Special Conditions or as required by administrative orders. 

9.2. Any land procured for the Contractor by the Contracting Authority shall not be used by the 
Contractor for purposes other than the implementation of tasks. 

9.3. The Contractor shall preserve any premises placed at his disposal in a good state while he is 
in occupation and shall, if so required by the Contracting Authority or the Supervisor, 
restore them to their original state on completion of the contract, taking into account normal 
wear and tear. 

9.4. The Contractor shall not be entitled to any payment for improvements resulting from work 
carried out on his own initiative. 

Article 10: Assistance with local regulations 

10.1. The Contractor may request the assistance of the Contracting Authority in obtaining copies 
of laws, regulations and information on local customs, orders or by-laws of the country 
where the works are located, which may affect the Contractor in the performance of his 
obligations under the contract. The Contracting Authority may provide the assistance 
requested to the Contractor at the Contractor's cost. 

10.2. Subject to the provisions of the laws and regulations on foreign labour of the State in which 
the works are to be carried out, the Contracting Authority shall make all efforts necessary to 
facilitate the procurement by the Contractor of all required visas and permits, including work 
and residence permits, for the personnel whose services the Contractor and the Contracting 
Authority consider necessary as well as residence permits for their families. 

Article 11: Delayed payments to the Contractor's staff 

Where there is a delay in the payment to the Contractor's employees of wages and salaries owing 
and of the allowances and contributions laid down by the law of the State in which the works are 
located, the Contracting Authority may give notice to the Contractor that within 15 days of the 
notice he intends to pay such wages, salaries, allowances and contributions direct. Should the 
Contractor contest that such payments are due, he shall make representations to the Contracting 
Authority with reasons, within the 15 day period. If the Contracting Authority, having considered 
such representations, is of the opinion that payment of the wages and salaries should be made, it 
may pay such wages, salaries, allowances and contributions out of amounts due to the Contractor. 
Failing this, he may obtain a contribution under any of the guarantees provided for in these 
General Conditions. Any action taken by the Contracting Authority under this Article shall not 
relieve the Contractor of his obligations to his employees, except to the extent that any obligation 
may be satisfied by this action. The Contracting Authority shall not assume any responsibility 
towards the Contractor's employees by this action. 
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OBLIGATIONS OF THE CONTRACTOR 

Article 12: General obligations 

12.1. The Contractor shall, with due care and diligence, and in accordance with the provisions of 
the contract, design the works to the extent stated in the contract, and execute, complete and 
remedy any defects in the works. The Contractor shall provide all superintendence, 
personnel, materials, plant, equipment and all other items, whether of a temporary or 
permanent nature required in and for such design, execution, completion and remedying of 
any defects, insofar as specified in, or can be reasonably inferred from, the contract. 

12.2. The Contractor shall take full responsibility for the adequacy, stability and safety of all 
operations and methods of construction under the contract. 

12.3. The Contractor shall comply with any administrative orders given to him. Where the 
Contractor considers that the requirements of an administrative order go beyond the 
authority of the Supervisor or of the scope of the contract he shall, on pain of being time-
barred, give notice, with reasons, to the Supervisor within 30 days after receipt thereof. 
Execution of the administrative order shall not be suspended because of this notice. 

12.4. The Contractor shall respect and abide by all laws and regulations in force in the State of the 
Contracting Authority and shall ensure that his personnel, their dependants, and his local 
employees also respect and abide by all such laws and regulations. The Contractor shall 
indemnify the Contracting Authority against any claims and proceedings arising from any 
infringement by the Contractor, his employees and their dependants of such laws and 
regulations. 

12.5. If the Contractor or any of his sub-contractors, agents or servants offers to give or agrees to 
offer or to give or gives to any person, any bribe, gift, gratuity or commission as an 
inducement or reward for doing or forbearing to do any act in relation to the contract or any 
other contract with the Contracting Authority; or for showing favour or disfavour to any 
person in relation to the contract or any other contract with the Contracting Authority, then 
the Contracting Authority may, without prejudice to any accrued rights of the Contractor 
under the contract, terminate the contract in which case the provisions of Articles 63 and 64 
hereof shall apply. 

12.6. The Contractor shall treat all documents and information received in connection with the 
contract as private and confidential, and shall not, save insofar as may be necessary for the 
purposes of the execution thereof, publish or disclose any particulars of the contract without 
the prior consent in writing of the Contracting Authority or the Supervisor after consultation 
with the Contracting Authority. If any disagreement arises as to the necessity for any 
publication or disclosure for the purpose of the contract, the decision of the Contracting 
Authority shall be final. 

12.7. If the Contractor is a joint venture or consortium of two or more persons, all such persons 
shall be jointly and severally bound to fulfil the terms of the contract according to the law of 
the State of the Contracting Authority and shall, at the request of the Contracting Authority, 
designate one of such persons to act as leader with authority to bind the joint venture or 
consortium. The composition or the constitution of the joint venture or consortium shall not 
be altered without the prior consent of the Contracting Authority. 

12.8. Save where the European Commission requests or agrees otherwise, the Contractor shall 
take the necessary measures to ensure the visibility of the European Union financing or co-
financing as laid down in the rules published by the Commission on the visibility of external 
operations. 

12.9. The Contractor shall respect internationally agreed core labour standards, e.g. the ILO core 
labour standards, conventions on freedom of association and collective bargaining, 
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elimination of forced and compulsory labour, elimination of discrimination in respect of 
employment and occupation, and the abolition of child labour. 

Article 12a: Design and build contracts 

For design and build contracts only, the Contractor shall carry out, and assume responsibility for, 
the design of the works with the help of experienced designers satisfying the criteria laid down by 
the Contracting Authority. He shall draw up the requisite technical documents according to the 
provisions laid down in the Special Conditions and technical specifications. These documents 
must be submitted to the Supervisor for approval, in accordance with the Special Conditions, and 
may be corrected at the Contractor's expense to satisfy the Contracting Authority's contractual 
requirements and eliminate errors, omissions, ambiguities, inconsistencies and other drafting 
defects. The Contractor shall train the Contracting Authority's personnel and deliver and update the 
set of detailed documents and operating and maintenance manuals, in accordance with the Special 
Conditions. 

Article 13: Superintendence of the works 

13.1. The Contractor shall himself superintend the works or shall appoint a representative to do so. 
Such appointment shall be submitted to the Supervisor for approval. The approval may at 
any time be withdrawn. Should the Supervisor refuse to approve, or withdraw approval of 
the appointment, he shall set out the grounds on which his decision is based, and the 
Contractor shall submit an alternative appointment without delay. The address of the 
Contractor's representative shall be deemed to be the address for service given by the 
Contractor. 

13.2. If the Supervisor withdraws his approval of the Contractor's representative, the Contractor 
shall, as soon as is practicable, after receiving notice of such withdrawal, remove the 
representative from the works and replace him with another representative approved by the 
Supervisor. 

13.3. The Contractor's representative shall have full authority to make any decision necessary for 
the execution of the works, to receive and carry out administrative orders and to countersign 
the work register referred to in Article 39 or attachment, where appropriate. In any event, 
the Contractor shall be responsible for ensuring that the works are carried out satisfactorily 
including ensuring that the specifications and administrative orders are adhered to by his 
own employees and by his sub-contractors and their employees. 

Article 14: Staff 

14.1. The persons employed by the Contractor must be sufficient in number, and permit the 
optimum use of the human resources of the State in which the works are located. Such 
employees must have the skills and experience necessary to ensure due progress and 
satisfactory execution of the works. The Contractor shall immediately replace all employees 
indicated by the Supervisor, in a letter stating reasons, as likely to jeopardize the satisfactory 
execution of the works. 

14.2. The Contractor shall make his own arrangements for the engagement of all staff and labour. 
The rates of remuneration and the general working conditions, as laid down by the law of the 
State of the Contracting Authority, shall apply as a minimum to employees on the site. 

Article 15: Performance guarantee 

15.1. Unless otherwise specified in the Special Condition, the Contractor shall, together with the 
return of the countersigned contract, furnish to the Contracting Authority a guarantee for the 
full and proper performance of the contract. The amount of the guarantee shall be as 
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specified in the Special Conditions and shall be in the range of 5 and 10% of the amount of 
the contract price including any amounts stipulated in addenda to the contract. 

15.2. The performance guarantee shall be held against payment to the Contracting Authority for 
any loss resulting from the Contractor's failure to fully and properly perform his obligations 
under the contract. 

15.3. The performance guarantee shall be in the format provided for in the contract and may be 
provided in the form of a bank guarantee, a banker's draft, a certified cheque, a bond 
provided by an insurance and/or bonding company, an irrevocable letter of credit or a cash 
deposit made with the Contracting Authority. If the performance guarantee is to be provided 
in the form of a bank guarantee, a banker's draft, a certified cheque or a bond, it shall be 
issued by a bank or bonding and/or insurance company approved by the Contracting 
Authority. 

15.4. Unless stated otherwise in the Special Conditions, the performance guarantee shall be 
denominated in the types and proportions of currencies in which the original contract is 
payable. 

15.5. No payments shall be made in favour of the Contractor prior to the provision of the 
guarantee. The guarantee shall continue to remain valid until the contract has been fully and 
properly implemented. 

15.6. During the performance of the contract, if the natural or legal person providing the 
guarantee is not able to abide by his commitments, the guarantee shall cease to be valid. The 
Contracting Authority shall give formal notice to the Contractor to provide a new guarantee 
on the same terms as the previous one. Should the Contractor fail to provide a new 
guarantee, the Contracting Authority may terminate the contract. 

15.7. The Contracting Authority shall demand payment from the guarantee of all sums for which 
the guarantor is liable under the guarantee due to the Contractor's default under the contract, 
in accordance with the terms of the guarantee and up to the value thereof. The guarantor 
shall, without delay, pay those sums upon demand from the Contracting Authority and may 
not raise any objection for any reason whatsoever. Prior to making any claim under the 
performance guarantee, the Contracting Authority shall notify the Contractor stating the 
nature of the default in respect of which the claim is to be made. 

 
15.8. Unless the contract provides otherwise the performance guarantee shall be released within 45 

days of the issuing of the signed final statement of account referred to in Article 51, for its 
total amount except for amounts which are the subject of amicable settlement, arbitration or 
litigation. 

Article 16: Insurance 

16.1. The Contractor shall insure in the joint names of the Contracting Authority and himself 
against loss or damage for which he is liable under the contract. Such insurance shall, 
unless the Special Conditions provide otherwise, cover: 
(a) the works, together with materials and plant for incorporation therein, to the full 

replacement cost against all loss or damage from whatever cause arising other than 
from force majeure or risks attributable under the contract to the Contracting 
Authority; 

(b) an additional sum of 15% of such replacement cost, or as may be specified in the 
Special Conditions, to cover any additional costs of and incidental to the rectification 
of loss or damage including professional fees and the cost of demolishing and 
removing any part of the works and of removing debris of whatever nature; 

(c) the Contractor's equipment and other things brought onto the site by the Contractor, 
for a sum sufficient to provide their replacement at the site. 

 

16.2. The Contractor may substitute the insurance provided for in Article 16.1 by a global policy 
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of insurance which covers, inter alia, the elements of Article 16.1 (a), (b) and (c). In such 
case, the Contractor shall notify the insurer of the Contracting Authority's interest. 

16.3. The Contractor shall take out insurance covering his liability with regard to industrial 
accidents and civil liabilities to any person employed by him on the works, to the 
Contracting Authority and any employee of that authority, arising from the execution of the 
works. Such liability shall be unlimited in the case of personal injuries. 

16.4. The Contractor shall take out insurance covering liability with regard to risks and civil 
liability resulting from an act or omission attributed to him, to his legal successors or agents. 
Such insurance shall be for at least the amount stated in the Special Conditions. 
Furthermore, he shall ensure that all his sub-contractors have taken out a similar insurance. 

16.5. All the insurance referred to in this Article shall be taken out within 30 days of the 
notification of the award of the contract, and shall be subject to approval by the Contracting 
Authority. Such insurance shall take effect from the commencement of the works and 
remain in force until final acceptance of the works. The Contractor shall produce to the 
Contracting Authority the insurance policy and shall furnish proof of regular payment of 
premiums without delay whenever he is required to do so by the Contracting Authority or 
the Supervisor. 

16.6. Notwithstanding the obligations of the Contractor to insure in accordance with Article 16, the 
Contractor shall be solely liable and shall indemnify the Contracting Authority and the 
Supervisor against any claims by third parties for damage to property or personal injuries 
arising from the execution of the works by the Contractor, his sub-contractors and employees 
in connection with the works. 

 
Article 17: Programme of implementation of tasks 

17.1. Completing the work programme given as part of the offer, the Contractor shall within 30 
days of receipt of the notification of the award of contract provide the Supervisor with a 
programme of implementation of the tasks, broken down by activity and by month and 
include the following information:: 
(a) the order in which the Contractor proposes to carry out the works; 
(b) the time limits within which submission and approval of the drawings are required; 
(c) an organization chart containing the names, qualifications and curricula vitae of the 

staff responsible for the site, 
(d) a general description of the method including the sequence, by month and by nature 

which the Contractor proposes to carry out the works; 
(e) a plan for the setting out and organization of the site, and 
(f) such further details and information as the Supervisor may reasonably require. 

 

17.2. The Supervisor shall return these documents to the Contractor with his approval or any 
relevant remarks within ten days of receipt, save where the Supervisor, within those ten 
days, notifies the Contractor of his wish for a meeting. The approval of the programme by the 
Supervisor shall not relieve the Contractor from any of his obligations under the contract. 

17.3. No material alteration to the programme shall be made without the approval of the 
Supervisor. If, however, the progress of the works does not conform to the programme, the 
Supervisor may instruct the Contractor to revise the programme and submit the revised 
programme to him for approval. 

Article 18: Detailed breakdown of prices 

18.1. If not provided in his tender and where necessary for the purposes of the contract, the 
Contractor shall provide a detailed breakdown of his rates and prices within no more than 20 
days following the Supervisor's reasoned request. 
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18.2. Within 30 days of notification of the award of contract, the Contractor shall provide to the 
Supervisor for his information only, a detailed cash flow estimate, in quarterly periods, of all 
payments which may be due to the Contractor under the contract. The Contractor shall 
subsequently supply revised cash flow estimates at quarterly intervals, if so required by the 
Supervisor. The communication shall not impose any liability whatsoever on the 
Contracting Authority or the Supervisor. 

Article 19: Contractor's drawings 

19.1. The Contractor shall submit to the Supervisor for approval: 
(a) such drawings, documents, samples and /or models as may be specified in the 

contract within the time limits laid down therein or in the programme of 
implementation of tasks; 

(b) such drawings as the Supervisor may reasonably require for the implementation of 
tasks. 

(c) In the case of bridges and other reinforced concrete structures, the Contractor shall 
carry out the requisite soil surveys before commencing work on the foundations. The 
Contractor must submit the results of these surveys and the calculations for the 
foundations, in triplicate, to the Supervisor at least one month before commencing 
construction of the works in question. 

(d)  The Contractor shall prepare, at its own expense, all design and construction drawings 
and other documents and objects necessary for the proper execution of the contract, 
and in particular drawings and design calculations and the reinforcement drawings for 
reinforced concrete structures. The Contractor shall submit, in triplicate, construction, 
design and reinforcement drawings, design calculations and any other documents or 
objects it is to provide for the Supervisor’s approval at least one month before 
commencing construction of the works in question. 

Within 15 days of receiving the drawings, design calculations, objects and other documents 
required under (c) and (d), the Supervisor shall return them to the Contractor with either his 
endorsement or his remarks. 

19.2. If the Supervisor fails to notify his decision of approval referred to in Article 19.1 within the 
time limits referred to in the contract or the approved programme of implementation of 
tasks, such drawings, documents, samples or models shall be deemed to be approved at the 
end of the time limits specified. If no time limit is specified, they shall be deemed to be 
approved 30 days after receipt. 

19.3. Approved drawings, documents, samples and models shall be signed or otherwise identified 
by the Supervisor and shall not be departed from except as otherwise instructed by the 
Supervisor. Any Contractor's drawings, documents, samples or models which the Supervisor 
fails to approve, shall be forthwith modified to meet the requirements of the Supervisor and 
resubmitted by the Contractor for approval. Within 15 days of being notified of the 
Supervisor’s remarks, the Contractor shall make the requisite corrections, adjustments etc. 
to the documents, drawings, design calculations etc. The corrected or adjusted documents, 
drawings, design calculations etc. shall be resubmitted for the Supervisor’s approval under 
the same procedure. 

19.4. The Contractor shall supply additional copies of approved drawings in the form and number 
stated in the contract or in subsequent administrative orders. 

19.5. The approval of the drawings, documents, samples or models by the Supervisor shall not 
relieve the Contractor from any of his obligations under the contract. 

19.6. The Supervisor shall have the right at all reasonable times to inspect all contract drawings, 
documents, samples or models at the Contractor's premises. 

19.7. Before provisional acceptance of the works, the Contractor shall supply operation and 
maintenance manuals together with drawings, which shall be in such detail as will enable 
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the Contracting Authority to operate, maintain, adjust and repair all parts of the works. 
Unless otherwise stated in the Special Conditions, the manuals and drawings shall be in the 
language of the contract. The works shall not be considered to be completed for the purpose 
of provisional acceptance until such manuals and drawings have been supplied to the 
Contracting Authority. 

Article 20: Sufficiency of tender prices 

20.1. The Contractor shall be deemed to have inspected and examined the site and its surroundings 
and to have satisfied himself before submitting his tender, as to the nature of the ground and 
sub-soil, and to have taken into account the form and nature of the site, the extent and nature 
of the work and materials necessary for the completion of the works, the means of 
communication with and access to the site, the accommodation he may require and in 
general to have obtained for himself all necessary information as to risks, contingencies and 
all other circumstances influencing or affecting his tender. 

20.2. The Contractor shall be deemed to have satisfied himself before submitting his tender as to 
the correctness and sufficiency of the tender and of the rates and prices stated in the bill of 
quantities or price schedule which shall, except in so far as it is otherwise provided in the 
contract, cover all his obligations under the contract. 

20.3. Since the Contractor is deemed to have determined his prices on the basis of his own 
calculations, operations and estimates, he shall carry out without additional charge any work 
which is the subject of any item whatsoever in his tender for which he neither indicates a 
unit price nor a firm sum. 

Article 21: Exceptional risks 

21.1. If during the execution of the works the Contractor encounters artificial obstructions or 
physical conditions which could not reasonably have been foreseen by an experienced 
Contractor, and if the Contractor is of the opinion that additional costs will be incurred 
and/or an extension of the period of implementation of the tasks will be necessary as a result 
of this, he shall give notice to the Supervisor in accordance with Articles 35 and/or 55. The 
Contractor shall specify in such notice the artificial obstructions and/or physical conditions, 
giving details of the anticipated effects thereof, the measures he is taking or intends to take 
and the extent of the anticipated delay in or interference with the execution of the works. 

21.2. Following receipt of the notice, the Supervisor may inter alia: 
 

(a) require the Contractor to provide an estimate of the cost of the measures he is taking 
or intends to take; 

(b) approve measures referred to in Article 21.2 (a) with or without modification; 
(c) give written instructions as to how the artificial obstructions or physical conditions 

are to be dealt with; 
(d) order a modification, a suspension, or termination of the contract. 

21.3. To the extent that the Supervisor shall decide that the whole or part of the said artificial 
obstructions or physical conditions could not reasonably have been foreseen by an 
experienced Contractor, the Supervisor shall: 
(a) take into account any delay suffered by the Contractor as a result of such obstructions 

or conditions in determining any extension of the period of implementation of tasks to 
which the Contractor is entitled under Article 35; and/or 

(b) in case of artificial obstructions or physical conditions other than weather conditions, 
determine additional payments due to the Contractor in accordance with Article 55. 

 

21.4. Weather conditions shall not entitle the Contractor to claims under Article 55. 

21.5. If the Supervisor decides that the artificial obstructions or physical conditions could, in 
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whole or in part, have been reasonably foreseen by an experienced Contractor, he shall so 
inform the Contractor as soon as practicable. 

 
Article 22: Safety on sites 

22.1. The Contractor shall have the right to forbid access to the site to any person not involved in 
the performance of the contract, with the exception of persons authorized by the Supervisor 
or the Contracting Authority. 

22.2. The Contractor shall ensure the safety on sites during the whole period of execution and 
shall be responsible for taking the necessary steps, in the interests of his employees, agents 
of the Contracting Authority and third parties, to prevent any loss or accident which may 
result from carrying out the works. 

22.3. The Contractor shall take all essential steps, on his own responsibility and at his expense, to 
ensure that existing structures and installations are protected, preserved and maintained. He 
shall be responsible for providing and maintaining at his expense all lighting, protection, 
fencing and security equipment which proves necessary for the proper implementation of 
the tasks or which may reasonably be required by the Supervisor. 

22.4. If, during the implementation of the tasks, urgent measures are necessary to obviate any risk 
of accident or damage or to ensure security following any accident or damage, the 
Supervisor shall give formal notice to the Contractor to do what is necessary. If the 
Contractor is unwilling or unable to undertake the necessary measures, the Supervisor may 
carry out the work at the expense of the Contractor to the extent that the Contractor is liable. 

Article 23: Safeguarding adjacent properties 

23.1. On his own responsibility and at his expense, the Contractor shall take all the precautions 
required by good construction practice and by the prevailing circumstances to safeguard 
adjacent properties and avoid causing any abnormal disturbance therein. 

23.2. The Contractor shall indemnify the Contracting Authority against the financial 
consequences of all claims by neighbouring landowners or residents to the extent that the 
Contractor is liable and to the extent that the damage to adjacent properties is not the result 
of a hazard created through the design or method of construction imposed by the Contracting 
Authority or the Supervisor upon the Contractor. 

Article 24: Interference with traffic 

24.1. The Contractor shall ensure that the works and installations do not cause damage to, or 
obstruct traffic on, communication links such as roads, railways, waterways and airports, 
save as permitted under the Special Conditions. He shall, in particular, take account of 
weight restrictions when selecting routes and vehicles. 

24.2. Any special measures which the Contractor considers necessary or which are specified in the 
Special Conditions or which are required by the Contracting Authority in order to protect or 
strengthen sections of roads, tracks or bridges, shall be at the expense of the Contractor, 
whether or not they are carried out by the Contractor. The Contractor shall inform the 
Supervisor of any special measures he intends to take before carrying them out. The repair 
of any damage caused to roads, tracks or bridges by the transport of materials, plant or 
equipment shall be at the expense of the Contractor. 

 
Article 25: Cables and conduits 

25.1. Where, in the course of carrying out the works, the Contractor encounters bench-marks 
indicating the course of underground cables, conduits and installations, he shall keep such 
bench-marks in position or replace them, should execution of the works have necessitated 
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their temporary removal. Such related operations require the authorization of the Supervisor. 

25.2. The Contractor shall be responsible for the preservation, removal and replacement, as the 
case may be, of the cables, conduits and installations specified by the Contracting Authority 
in the contract and for the cost thereof. 

25.3. Where the presence of cables, conduits and installations has not been specified in the 
contract but is revealed by bench-marks and references, the Contractor shall be under a 
general duty of care and similar obligations regarding preservation, removal and 
replacement to those set out above. In this case, the Contracting Authority shall compensate 
him for expenditure, to the extent that such work is necessary for the execution of the 
contract. 

25.4. However, the obligations to remove and replace cables, conduits and installations and the 
expenditure resulting therefrom shall not be the responsibility of the Contractor if the 
Contracting Authority decides to accept that responsibility. The same shall apply where this 
obligation and the expenditure resulting therefrom devolve upon another specialist 
administration or an agent. 

25.5. When any work on the site is likely to cause disturbances in or damage to a public utility 
service, the Contractor shall immediately inform the Supervisor in writing, giving a 
reasonable period of notice so that suitable measures can be taken in time to allow work to 
continue normally. 

Article 26: Setting-out 

26.1. The Contractor shall be responsible for: 
(a) the accurate setting-out of the works in relation to original marks, lines and levels of 

reference given by the Supervisor; 
(b) the correctness, of the position, levels, dimensions and alignment of all parts of the 

works; and 
(c) the provision of all necessary instruments, appliances and labour in connection with 

the foregoing responsibilities. 
 

26.2. If, at any time during the execution of the works, any error appears in the position, levels, 
dimensions or alignment of any part of the works, the Contractor, shall, if the Supervisor so 
requires, at the Contractor's cost, rectify such error to the satisfaction of the Supervisor, 
unless such error is based on incorrect data supplied by the Supervisor, in which case the 
Contracting Authority shall be responsible for the cost of rectification. 

26.3. The checking of any setting-out or of any line or level by the Supervisor shall not in any 
way relieve the Contractor of his responsibility for the accuracy thereof and the Contractor 
shall carefully protect and preserve all bench-marks, sight-rails, pegs and other items used in 
setting-out the works. 

 
Article 27: Demolished materials 

27.1. Where the contract includes demolition work, materials and articles obtained therefrom 
shall, unless the Special Conditions and /or the law of the state of the Contracting Authority 
otherwise provide and subject to the provisions of Article 28, be the property of the 
Contractor. 

27.2. Should the Special Conditions reserve to the Contracting Authority the right of ownership of 
materials or all or part of the articles obtained from the demolition work, the Contractor 
shall take all the necessary precautions to ensure that these are preserved. He shall be liable 
for any destruction of, or damage to, such materials or articles caused by him or his agents. 

27.3. Irrespective of the use to which the Contracting Authority intends to put the materials or 
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articles, in respect of which he reserves the right of ownership, all costs incurred in 
transporting and storing them and all warehouse charges at the place indicated by the 
Supervisor shall be borne by the Contractor for any carriage not exceeding 100 meters. 

27.4. Save where the Special Conditions provide otherwise, the Contractor shall, at his expense, 
progressively remove rubble and other demolition materials, rubbish and debris from the 
site. 

Article 28: Discoveries 

28.1. Discoveries of any interest whatsoever made during excavation or demolition work shall be 
brought immediately to the attention of the Supervisor. The Supervisor shall decide how 
such discoveries are to be dealt with, taking due account of the law of the State of the 
Contracting Authority. 

28.2. The Contracting Authority reserves the right of ownership of materials found during the 
excavation and demolition work carried out on land belonging to him, subject to 
compensating the Contractor for any special efforts. 

28.3. Artifacts, antiquities and natural, numismatic, or other objects which are of scientific 
interest, and also rare objects or objects made of precious metals found during excavation or 
demolition work shall be the property of the Contracting Authority. 

28.4. In the event of disagreements, the Contracting Authority shall have sole authority to decide 
as to the qualifications set out in Articles 28.1 and 28.3. 

Article 29: Temporary works 

29.1. The Contractor shall carry out at his expense all the temporary works to enable the works to 
be carried out. He shall submit to the Supervisor the drawings for temporary works which he 
intends to use, such as cofferdams, scaffolding, trusses and shuttering. He shall take into 
account any observations made to him by the Supervisor while assuming responsibility for 
these drawings. 

29.2. Where the design of particular temporary works is specified in the Special Conditions to be 
the responsibility of the Contracting Authority, the Supervisor shall provide the Contractor 
with all drawings necessary in reasonable time to enable the Contractor to undertake the 
temporary works in accordance with his programme. In such cases, the Contracting 
Authority shall be solely responsible for the safety and adequacy of the design. However, 
the Contractor shall be responsible for the proper construction. 

 
Article 30: Soil studies 

Subject to the Special Conditions and to the technical specifications, the Contractor shall make 
available to the Supervisor, the personnel and equipment necessary for carrying out any soil 
survey which the Supervisor considers reasonably necessary. The Contractor shall be compensated 
for the actual cost of the manpower and equipment used or made available in such work, if not 
already provided for in the contract. 

Article 31: Overlapping contracts 

31.1. The Contractor shall, in accordance with the requirements of the Supervisor, afford all 
reasonable opportunities for carrying out their work to any other Contractors employed by 
the Contracting Authority and their workmen, to the workmen of the Contracting Authority 
and of any other public authorities who may be employed on or near the site in the 
execution of any work not included in the contract, or of any contract which the Contracting 
Authority may enter into in connection with, or ancillary to, the works. 



 

2010 
PROC/220/10/Upgrade of IPU Camps 

31.2. If, however, the Contractor, on the written request of the Supervisor, makes available to any 
such Contractor, or public authority, or to the Contracting Authority, any roads or ways for 
the maintenance of which the Contractor is responsible, or permits the use by any such other 
persons of the Contractor's temporary works, scaffolding or other equipment on the site, or 
provides any other service of whatsoever nature, which was not provided for in the contract, 
the Contracting Authority shall pay to the Contractor in respect of such use or service, such 
sums and/or grant such extension of time, as shall, in the opinion of the Supervisor, be 
reasonable. 

31.3. The Contractor shall not by reason of Article 31 be relieved of any of his obligations under 
the contract nor shall he be entitled to any claims other than those provided for in Article 
31.2. 

31.4. In no circumstances may difficulties arising with regard to one contract entitle the 
Contractor to modify or delay implementation of other contracts. Similarly, the Contracting 
Authority may not take advantage of such difficulties to suspend payments due under 
another contract. 

Article 32: Patents and licenses 

Save where otherwise provided in the Special Conditions, the Contractor shall indemnify the 
Contracting Authority and the Supervisor against any claim resulting from the use as specified in 
the contract of patents, licenses, drawings, designs, models, or brand or trade marks, except where 
such infringement results from compliance with the design or specification provided by the 
Contracting Authority and /or the Supervisor. 

COMMENCEMENT AND DELAYS 

Article 33: Commencement orders 

33.1. The Contracting Authority shall fix the date on which implementation of the tasks is to 
commence, and advise the Contractor either in the notification of award of contract or by 
administrative order issued by the Supervisor. 

33.2. The date for commencing implementation of the tasks shall be not later than 180 days 
following notification of award of contract unless agreed otherwise by the parties. 

Article 34: Period of implementation of tasks 

34.1. The period of implementation of tasks shall commence on the date fixed in accordance with 
Article 33.1 and shall be as laid down in the Special Conditions, without prejudice to 
extensions of the period which may be granted under Article 35. 

34.2. If provision is made for distinct periods of implementation for separate lots, in cases where 
one Contractor is awarded more than one lot per contract, the periods of implementation for 
the separate lots will not be accumulated. 

Article 35: Extension of the period of implementation of tasks 

35.1. The Contractor may request an extension to the period of implementation of tasks if he is 
or will be delayed in completing the contract by any of the following causes: 
(a) exceptional weather conditions in the State of the Contracting Authority; 
(b) artificial obstructions or physical conditions which could not reasonably have been 

foreseen by an experienced Contractor; 
(c) administrative orders affecting the date of completion other than those arising from the 

Contractor's default; 
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(d) failure of the Contracting Authority to fulfil his obligations under the contract; 

(e) any suspension of the works which is not due to the Contractor's default; 

(f) force majeure; 
(g) any other causes referred to in these General Conditions which are not due to the 

Contractor's default. 
 

35.2. The Contractor shall, within 15 days of becoming aware that delay may occur, notify the 
Supervisor of his intention to make a request for extension of the period of implementation 
of tasks to which he may consider himself entitled, and shall, unless otherwise agreed 
between the Contractor and the Supervisor, within 30 days from the notification deliver to 
the Supervisor full and detailed particulars of the request, in order that such request may be 
investigated at the time. 

35.3. Within 30 days from receipt of the Contractor's detailed particulars of the request, the 
Supervisor shall, by written notice to the Contractor after due consultation with the 
Contracting Authority and, where appropriate, the Contractor, grant such extension of the 
period of implementation of tasks as may be justified, either prospectively or 
retrospectively, or inform the Contractor that he is not entitled to an extension. 

Article 36: Delays in implementation of tasks 

36.1. If the Contractor fails to complete the works within the time period(s) specified in the 
contract the Contracting Authority shall, without formal notice and without prejudice to his 
other remedies under the contract be entitled to liquidated damages for every day or part 
thereof which shall elapse between the end of the period specified for implementation of 
tasks or extended period of implementation of tasks under Article 35 and the actual date of 
completion, at the rate and up to the maximum amount specified in the Special Conditions. 
If the works have been the subject of partial acceptance in accordance with Article 59, the 
liquidated damages specified in the Special Conditions may be reduced in the proportion 
which the value of the accepted part bears to the value of the whole of the works. 

36.2. If the Contracting Authority has become entitled to the maximum claim under Article 36.1 
he may, after giving notice to the Contractor: 
(a) seize the performance guarantee; and /or 
(b) terminate the contract; and 
(c) enter into a contract with a third party at the Contractor's cost for the provision of the 

balance of the works. 

Article 37: Modifications by administrative order 

37.1. The Supervisor shall have power to order any modification to any part of the works 
necessary for the proper completion and /or functioning of the works. Such modifications 
may include additions, omissions, substitutions, changes in quality, quantity, form, 
character, kind, position, dimension, level or line and changes in the specified sequence, 
method or timing of execution of the works. No order for a modification shall have the 
effect of invalidating the contract, but the financial effect, if any, of all such modifications 
shall be valued in accordance with Articles 37.5 and 37.7. 

37.2. All administrative order shall be issued in writing, it being understood that: 
 

(a) if for any reason, the Supervisor shall find it necessary to give an order orally, he 
shall as soon as possible thereafter confirm the order by an administrative order; 

(b) if the Contractor shall confirm in writing an oral order given for the purpose of 
Article 37.2 (a) and the confirmation shall not be contradicted in writing forthwith by 
the Supervisor, an administrative order shall be deemed to have been issued for the 
modification. 



 

2010 
PROC/220/10/Upgrade of IPU Camps 

An administrative order for modification shall not be required for increase or decrease in the 
quantity of any work where such increase or decrease is the result of the quantity exceeding 
or being less than that stated in the bill of quantities or price schedule, as the result of 
measurement laid down in article 49. 

37.3. Save as provided by Article 37.2 prior to any administrative order for modification, the 
Supervisor shall notify the Contractor of the nature and form of such modification. As 
soon as possible, after receiving such notice, the Contractor shall submit to the Supervisor 
a proposal containing: 
(a) a description of the tasks, if any, to be implemented or the measures to be taken and a 

programme for execution; and 
(b) any necessary modifications to the programme of implementation of tasks or to any of 

the Contractor's obligations under the contract; and 
(c) any adjustment to the contract price in accordance with the rules as set out in Article 

37. 

37.4. Following the receipt of the Contractor's submission referred to in Article 37.3, the 
Supervisor shall, after due consultation with the Contracting Authority and, where 
appropriate, the Contractor, decide as soon as possible whether or not the modification 
shall be carried out. If the Supervisor decides that the modification shall be carried out he 
shall issue the administrative order stating that the modification shall be carried out at the 
prices and under the conditions given in the Contractor's submission referred to in Article 
37.3 or as modified by the Supervisor in accordance with Article 37.5. 

 
37.5. The prices for all modifications ordered by the Supervisor in accordance with Article 37.2 

and 37.4 shall be ascertained by the Supervisor in accordance with the following 
principles: 
(a) where work is of similar character and executed under similar conditions to work 

priced in the bill of quantities or price schedule it shall be valued at such rates and 
prices contained therein; 

(b) where work is not of a similar character or is not executed under similar conditions, 
the rates and prices in the contract shall be used as the basis for valuation so far as is 
reasonable, failing which, as fair valuation shall be made by the Supervisor; 

(c) if the nature or amount of any modification relative to the nature or amount of the 
whole of the contract or to any part thereof shall be such that in the opinion of the 
Supervisor any rate or price contained in the contract for any item of work is by 
reason of such modification rendered unreasonable, then the Supervisor shall fix such 
rate or price as in the circumstances he shall think reasonable and proper; 

(d) where a modification is necessitated by default or breach of contract by the 
Contractor, any additional cost attributable to such modification shall be borne by the 
Contractor. 

 

37.6. On receipt of the administrative order requesting the modification, the Contractor shall 
proceed to carry out the modification and be bound by these General Conditions in so doing 
as if such modification were stated in the contract. The works shall not be delayed pending 
the granting of any extension of time for completion or adjustment to the contract price. 
Where the order for a modification precedes the adjustment to the contract price, the 
Contractor shall keep records of the costs of undertaking the modification and of time 
expended thereon. Such records shall be open to inspection by the Supervisor at all 
reasonable times. 

37.7. Where on provisional acceptance an increase or reduction in the total value of the works 
resulting from an administrative order, or from some other circumstance which is not caused 
by the Contractor's default, exceeds 15% of the initial contract price (or as modified by 
addendum), the Supervisor shall, after consultation with the Contracting Authority and the 
Contractor determine any additions to or reduction from the contract price as a consequence 
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of the application of Article 37.5. The sum so determined shall be based on the amount by 
which the increase or decrease in value of the works exceeds 15%. The sum shall be notified 
by the Supervisor to the Contracting Authority and the Contractor and the contract price 
adjusted accordingly. 

37.8. Contract modifications not covered by an administrative order must be formalised through 
an addendum to the contract signed by all parties. Changes of address or bank account may 
simply be notified in writing by the Contractor to the Contracting Authority. All contract 
modifications have to respect the general principles defined in the Practical Guide to 
contract procedures for EC external actions. 

Article 38: Suspension 

38.1. The Contractor shall, on the order of the Supervisor, suspend the progress of the works or 
any part thereof for such time or times and in such manner as the Supervisor may consider 
necessary. 

38.2. During the period of suspension, the Contractor shall take such protective measures as may 
be necessary to safeguard the works, plant, equipment and site against any deterioration, loss 
or damage. Additional expenses incurred in connection with such protective measures shall 
be added to the contract price, unless such suspension is: 

(a) otherwise provided for in the contract; or 

(b) necessary by reason of some default of the Contractor; or 

(c) necessary   by   reason of  normal   climatic conditions on site; or 

(d) necessary for the safety or the proper execution of the works or any part thereof 
insofar as such necessity does not arise from any act or default by the Supervisor or the 
Contracting Authority or from any of the exceptional risks referred to in Article 21. 

 

38.3. The Contractor shall not be entitled to such additions to the contract price unless he notifies 
the Supervisor, within 30 days after receipt of the order to suspend the works, of his 
intention to make a claim for them. 

38.4. The Supervisor, after consultation with the Contracting Authority and the Contractor, shall 
determine such extra payment and/or extension of the period of performance to be made to 
the Contractor in respect of such claim as shall, in the opinion of the Supervisor, be fair and 
reasonable. 

38.5. If the period of suspension exceeds 180 days and the suspension is not due to the 
Contractor's default, the Contractor may, by notice to the Supervisor, request permission to 
proceed within 30 days or terminate the contract. 

MATERIALS AND WORKMANSHIP 

Article 39: Work register 

39.1. A work register shall, unless otherwise provided by the Special Conditions, be kept on the 
site by the Supervisor, who shall enter in it at least the following information: 
(a) the weather conditions, interruptions of work owing to inclement weather, hours of 

work, number and type of workmen employed on the site, materials supplied, 
equipment in use, equipment not in working order, tests carried out in situ, samples 
dispatched, unforeseen circumstances, as well as orders given to the Contractor; 

(b) detailed statements of all the quantitative and qualitative elements of the work done 
and the supplies delivered and used, capable of being checked on the site and relevant 
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in calculating payments to be made to the Contractor. 
 

39.2. The statements shall form an integral part of the work register but may, where appropriate, 
be recorded in separate documents. The technical rules for drawing up the statements shall 
be as set out in the Special Conditions. 

39.3. The Contractor shall ensure that statements are drawn up, in good time and in accordance 
with the Special Conditions, in respect of work, services and supplies which cannot be 
measured or verified subsequently; failing this, he shall accept the decisions of the 
Supervisor, unless, at his own expense, he provides evidence to the contrary. 

39.4. Entries made in the work register as work progresses shall be signed by the Supervisor and 
countersigned by the Contractor or his representative. If the Contractor objects, he shall 
communicate his views to the Supervisor within 15 days following the date on which the 
entry or the statements objected to are recorded. Should he fail to countersign or to submit 
his views within the period allowed, the Contractor shall be deemed to agree with the notes 
shown in the register. The Contractor may examine the work register at any time and may, 
without removing the document, make or receive a copy of entries which he considers 
necessary for his own information. 

39.5. The Contractor shall, on request, provide the Supervisor with the information needed to keep 
the work register in good order. 

Article 40: Origin and quality of works and materials 

40.1. All supplies and material to be incorporated in or required for the works shall have their 
origin in any eligible source country as defined in the Invitation to Tender and the Special 
Conditions. 

40.2. The works, components and materials shall conform to the specifications, drawings, 
surveys, models, samples, patterns and other requirements in the contract which shall be 
held at the disposal of the Contracting Authority or the Supervisor for the purposes of 
identification throughout the period of performance. 

40.3. Any preliminary technical acceptance stipulated in the Special Conditions shall be the 
subject of a request sent by the Contractor to the Supervisor. The request shall indicate the 
reference to the contract, the lot number and the place where such acceptance is to take 
place, as appropriate. The components and materials specified in the request must be 
certified by the Supervisor as meeting the requirements for such acceptance prior to their 
incorporation in the works. 

40.4. Even if materials or items to be incorporated in the works or in the manufacture of 
components have been technically accepted in this way, they may still be rejected and must 
be replaced immediately by the Contractor if a further examination reveals defects or faults. 
The Contractor may be given the opportunity to repair and make good materials and items 
which have been rejected, but such materials and items will be accepted for incorporation in 
the works only if they have been repaired and made good to the satisfaction of the 
Supervisor. 

Article 41: Inspection and testing 

41.1. The Contractor shall ensure that the components and materials are delivered to the site in 
time to allow the Supervisor to proceed with acceptance of the components and materials. 
The Contractor is deemed to have fully appreciated the difficulties which he might 
encounter in this respect, and he shall not be permitted to advance any grounds for delay in 
fulfilling his obligations. 
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41.2. The Supervisor shall be entitled, either by himself or his agent, to inspect, examine, measure 
and test the components, materials and workmanship, and check the progress of preparation, 
fabrication or manufacture of anything being prepared, fabricated or manufactured for 
delivery under the contract in order to establish whether the components, materials and 
workmanship are of the requisite quality and quantity. This shall take place at the place of 
manufacture, fabrication, preparation or on the site or at such other places as may be 
specified in the contract. 

41.3. For the purposes of such tests and inspections, the Contractor shall: 

 
(a) provide to the Supervisor, temporarily and free of charge, such assistance, test 

samples, parts, machines, equipment, tools or materials and labour as are normally 
required for inspection and testing; 

(b) agree, with the Supervisor, on the time and place for tests; 
(c) provide access for the Supervisor at all reasonable times to the place where the tests 

are to be carried out. 
 

41.4. If the Supervisor is not present on the date agreed for tests, the Contractor may, unless 
otherwise instructed by the Supervisor, proceed with the tests, which shall be deemed to 
have been made in the Supervisor's presence. The Contractor shall forthwith forward duly 
certified copies of the test results to the Supervisor, who shall, if he has not attended the test, 
be bound by the test results. 

41.5. When components and materials have passed the tests referred to in Article 41, the 
Supervisor shall notify the Contractor or endorse the procedure's certificate to that effect. 

41.6. If the Supervisor and the Contractor disagree on the test results, each shall give a statement 
of his views to the other within 15 days after such disagreement arises. The Supervisor or 
the Contractor may require such tests to be repeated on the same terms and conditions or, if 
either party so requests, by an expert to be selected by common consent. All test reports 
shall be submitted to the Supervisor who shall communicate the results of these tests without 
delay to the Contractor. The results of the re-testing shall be conclusive. The cost of the re-
testing shall be borne by the party whose views are proved wrong by the re-testing. 

41.7. In the performance of his duties, the Supervisor and all persons authorized by him shall 
disclose only to those persons who are entitled to know of it information which he has 
obtained by reason of his inspection and testing of the methods of manufacture and 
operation of the undertaking. 

Article 42: Rejection 

42.1. Components and materials which are not of the specified quality shall be rejected. A special 
mark may be applied to the rejected components or materials. This shall not be such as to 
alter them or affect their commercial value. Rejected components and materials shall be 
removed by the Contractor from the site within a period which the Supervisor shall specify, 
failing which they shall be removed by the Supervisor as of right at the expense and risk of 
the Contractor. Any work incorporating rejected components or materials shall be rejected. 

42.2. The Supervisor shall, during the progress of the works and before the works are taken over, 
have the power to order or decide: 

 

(a) the removal from the site, within such time limits as may be specified in the order, of 
any components or materials which, in the opinion of the Supervisor, are not in 
accordance with the contract; 

(b) the substitution of proper and suitable components or materials; or 
(c) the demolition and proper re-execution, or satisfactory repair, notwithstanding any 

previous test thereof or interim payment therefore, of any work which, in respect of 
components, materials, workmanship or design by the Contractor for which he is 
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responsible, is not, in the opinion of the Supervisor, in accordance with the contract. 
 

42.4. The Supervisor shall, as soon as reasonably practicable, give to the Contractor notice in 
writing of his decision specifying particulars of the alleged defects. 

 
42.5. The Contractor shall with all speed and at his expense make good the defects so specified. If 

the Contractor does not comply with such order, the Contracting Authority shall be entitled 
to employ other persons to carry out the same and all expenses consequent thereon or 
incidental thereto may be deducted by the Contracting Authority from any monies due or 
which may become due to the Contractor. 

42.6. The provisions of Article 42 shall not affect the right of the Contracting Authority to claim 
under Articles 36 and 63. 

Article 43: Ownership of plant and materials 

43.1. All equipment, temporary works, plant and materials provided by the Contractor shall, when 
brought on the site, be deemed to be exclusively intended for the execution of the works and 
the Contractor shall not remove the same or any part thereof, except for the purpose of 
moving it from one part of the site to another, without the consent of the Supervisor. Such 
consent shall, however, not be required for vehicles engaged in transporting any staff, 
labour, equipment, temporary works, plant or materials to or from the site. 

43.2. The Special Conditions may provide that all equipment, temporary works, plant and 
materials on site owned by the Contractor or by any company in which the Contractor has a 
controlling interest shall, for the duration of the execution of the works, be: 

 

(a) vested in the Contracting Authority; or 

(b) made subject to a lien in favour of the Contracting Authority; or 

(c) made subject to any other arrangement regarding priority interest or security. 
 

43.3. In the event of termination of the contract in accordance with Article 63 due to the 
Contractor's breach of contract, the Contracting Authority shall be entitled to use the 
equipment, temporary works, plant and materials on site in order to complete the works. 

43.4. Any agreement for the hire by the Contractor of equipment, temporary works, plant and 
materials brought onto the site, shall contain a provision that on request in writing made by 
the Contracting Authority within 7 days after the date on which the termination under 
Article 64 becomes effective, and on the Contracting Authority undertaking to pay all hire 
charges in respect thereof from such date, the owner thereof will hire such equipment, 
temporary works, plant or materials to the Contracting Authority on the same terms as they 
were hired by the Contractor, save that the Contracting Authority shall be entitled to permit 
the use thereof by any other Contractor employed by him for completing the works under 
the provisions of Article 64.3. 

43.5. Upon termination of the contract before completion of the works, the Contractor shall 
deliver to the Contracting Authority any plant, temporary works, equipment or materials the 
property in which has vested in the Contracting Authority or been made subject to a lien by 
virtue of Article 43.2. If he fails to do so, the Contracting Authority may take such 
appropriate action as it deems fit in order to obtain possession of such plant, temporary 
works, equipment and materials and recover the cost of so doing from the Contractor. 

 

PAYMENTS 
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Article 44: General principles 
44.1. Payments shall be made in euro or national currency as specified in the Special Conditions. 

The Special Conditions shall lay down the administrative or technical conditions governing 
payments of pre-financing, interim and/or final payments made in accordance with the 
General Conditions. 

44.2. Payments due by the Contracting Authority shall be made to the bank account mentioned on 
the financial identification form completed by the Contractor. The same form, annexed to the 
payment request must be used to report changes of bank account. 

44.3. Payments to the Contractor of the amounts due under each of the interim payment 
certificates and the final statement of account issued by the Supervisor shall be made by the 
Contracting Authority within 90 days of such certificate of statement being delivered to the 
Contracting Authority. The date of payment shall be the date on which the paying 
institution's account is debited. The payment certificate shall not be admissible if one or 
more essential requirements are not met. 

44.4. The period referred to in 44.3 may be suspended by notifying the Contractor that the 
payment certificate cannot be fulfilled because the sum is not due, because appropriate 
substantiating documents have not been provided or because there is evidence that the 
expenditure might not be eligible. In the latter case, an inspection may be carried out on the 
spot for the purpose of further checks. The Contractor shall provide clarifications, 
modifications or further information within 30 days of being asked to do so. Within 30 days 
of receipt of the clarification, the Supervisor shall decide and issue if need be a revised final 
statement of account and the payment period shall continue to run from this date. 

44.5. The Contractor undertakes to repay any amounts paid in excess of the final amount due to the 
Contracting Authority before the deadline indicated in the debit note which is 45 days from 
the issuing of that note. 

Should the Contractor fail to make repayment within the deadline set by the Contracting 
Authority, the Contracting Authority may (unless the Contractor is a government 
department or public body of a Member State of the European Union) increase the amounts 
due by adding interest: 

- at the rediscount rate applied by the central bank of the country of the Contracting 
Authority if payments are in the currency of that country; 

- at the rate applied by the European Central Bank to its main refinancing transactions in 
euro, as published in the Official Journal of the European Union, C series, where payments 
are in euro, 

on the first day of the month in which the time-limit expired, plus three and a half 
percentage points. The default interest shall be incurred over the time which elapses 
between the date of the payment deadline set by the Contracting Authority and the date on 
which payment is actually made. Any partial payments shall first cover the interest thus 
established. 

Amounts to be repaid to the Contracting Authority may be offset against amounts of any 
kind due to the Contractor. This shall not affect the parties' right to agree on payment in 
instalments. Bank charges involved in the repayment of amounts due to the Contracting 
Authority shall be borne entirely by the Contractor. 

44.6   Where necessary the European Union may as a donor subrogate itself to the Contracting 
Authority. 
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Article 45: Provisional price contracts 

45.1. In exceptional cases, where a provisional price contract has been awarded, the amounts 
payable 
under the contract shall be calculated as follows: 
(d) as for cost-plus contracts in Article 49.1 (c); or 
(e) initially on the basis of provisional prices and, after the conditions for performing the 

contract are known, as for lump-sum contracts or unit price contracts in Article 49.1 
(a) and (b) respectively, or as in a hybrid contract. 

45.2. The Contractor shall supply such information as the Contracting Authority or the 
Supervisor may reasonably require in respect of any matter relating to the contract for the 
purpose of the calculation. Where agreement cannot be reached on the valuation of the 
works, the amounts payable shall be determined by the Supervisor. 

Article 46: Pre-financing 

46.1. If the Special Conditions so provide, pre-financing shall be granted to the Contractor, at 
his request, for operations connected with the implementation of the tasks, in the cases 
listed hereinafter: 

(a) as a lump-sum advance enabling him to meet expenditure resulting from the 
commencement of the contract; 

(b) if he affords proof of the conclusion of a contract for the purchase or order of 
materials, plant, equipment, machines and tools, necessary for the execution of the 
contract, and of any other substantial prior expenses such as the acquisition of patents 
or study costs. 

 

46.2. The Special Conditions shall state the amount of the pre-financing which shall not exceed 
10% of the original contract price for the lump-sum referred to in Article 46.1 (a) and 20 % 
of the contract price for all other pre-financing referred to in Article 46.1 (b). 

46.3. No pre-financing shall be granted until: 
 

(a) the conclusion of the contract; 

(b) provision to the Contracting Authority by the procedure of the performance guarantee 
in accordance with Article 15; and by 

(c) provision to the Contracting Authority by the Contractor of a separate directly liable 
guarantee, in the format provided for in the contract,, for the full amount of the pre-
financing, if this payment exceeds EUR 150.000, by the institutions referred to in 
Article 15.3, which shall remain effective until the pre-financing has been completely 
repaid by the Contractor out of interim payments under the contract. Where the 
Contractor is a public body the obligation for a separate directly liable guarantee may 
be waived depending on a risk assessment. 

46.4. The Contractor shall use the pre-financing exclusively for operations connected with the 
implementation of the tasks. Should the Contractor misuse any portion of the pre 
financing, it shall become due and repayable immediately and no further pre-financing 
payments will be made to him. 

 
46.5. Should the pre-financing guarantee cease to be valid and the Contractor fail to re-validate it, 

either a deduction equal to the amount of the pre-financing may be made by the Contracting 
Authority from future payments due to the Contractor under the contract, or the Contracting 
Authority may apply the provisions of Article 15.6. 

46.6. If the contract is terminated for any reason whatsoever, the guarantees securing the pre-
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financing may be invoked forthwith in order to repay the balance of the pre-financing still 
owed by the Contractor, and the guarantor shall not delay payment or raise objection for any 
reason whatever. 

46.7. The pre-financing guarantee provided for in Article 46 shall be released as and when pre-
financing is repaid. 

46.8. Further conditions and procedures for granting and repaying pre-financing shall be as laid 
down in the Special Conditions. 

Article 47: Retention monies 

47.1. The sum which shall be retained from interim payments by way of guarantee to meet the 
Contractor's obligations during the defects liability period, and the detailed rules governing 
that guarantee, shall be stipulated in the Special Conditions, provided that it shall, in no 
case, exceed 10% of the contract price. 

47.2. Subject to the approval of the Contracting Authority, the Contractor may, if he so wishes, 
substitute, not later than the date fixed for the commencement of the works, these retention 
sums by a retention guarantee issued in accordance with Article 15.3. 

47.3. The sum retained or the retention guarantee shall be released within 45 days of the issuing of 
the signed final statement of account referred to in Article 51. 

Article 48: Revision of prices 

48.1. Unless otherwise stipulated in the Special Conditions, and except as provided in Article 48.4 
the contract shall be at fixed prices which shall not be revised. 

48.2. Where prices may be revised under the contract, such revision shall take into account 
variations in the prices of significant local or external elements which serve as a basis for the 
calculation of the tender price, such as manpower, services, materials and supplies, as well as 
charges laid down by law or regulation. The detailed rules for the revision shall be as laid 
down in the Special Conditions. 

48.3. Prices contained in the Contractor's tender shall be deemed: 
 

(a) to have been arrived at on the basis of the conditions in force 30 days prior to the 
latest date fixed for submission of tenders; or in the case of direct agreement 
contracts, on the date of the contract; 

(b) to have taken account of the legislation and the relevant tax arrangements applicable 
at the reference date fixed in Article 48.3 (a). 

48.4. In the event of changes to, or introduction of, any national or State statute, ordinance, 
decree or other law, or any regulation or by-law of any local or other public authority, 
after the date stated in Article 48.3 which causes a change in the contractual relationship 
between the parties to the contract, the Contracting Authority and the Contractor shall 
consult on how best to proceed further under the contract, and may as a result of such 
consultation decide: 

(a) to modify the contract; or 
(b) on payment of compensation for the resulting imbalance by one party to the other; or 
(c) to terminate the contract by mutual agreement. 

48.5. In the event of a delay in the implementation of the tasks for which the Contractor is 
responsible, the indices to be considered for the revision of prices during the period of delay 
shall be the most advantageous to the Contracting Authority between those applied to the 
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last interim certificate issued for tasks implemented during the period of implementation of 
tasks and those revised up to the provisional acceptance of the tasks. 

Article 49: Measurement 

49.1. The following methods shall apply to the valuation of works contracts: 

(a) For lump-sum contracts, the amount due under the contract shall be determined on the 
basis of the breakdown of the overall contract price, or on the basis of a breakdown 
expressed as a percentage of the contract price corresponding to completed stages of 
the works. Where items are accompanied by quantities, these shall be firm quantities 
for which the Contractor has submitted his all-in price, and shall be paid for 
irrespective of the quantities of work actually carried out. 

(b) For unit price contracts: 

(i) the amount due under the contract shall be calculated by applying the unit rates to 
the quantities actually executed for the respective items, in accordance with the 
contract; 

(ii) the quantities set out in the bill of quantities shall be the estimated quantities of the 
works, which shall not be taken as the actual and correct quantities of the works 
to be executed by the Contractor in fulfillment of his obligations under the 
contract; 

(iii) the Supervisor shall determine by measurement the actual quantities of the works 
executed by the Contractor, and these shall be paid for in accordance with 
Article 50. Unless otherwise provided in the Special Conditions no additions 
shall be made to the items in the bill of quantities except as a result of a 
modification in accordance with Article 37 or another provision of the contract 
entitling the Contractor to additional payment; 

(iv) the Supervisor shall, when he requires any parts of the works to be measured, give 
reasonable notice to the Contractor to attend, or to send a qualified agent to 
represent him. The Contractor or his agent shall assist the Supervisor in making 
such measurements and shall furnish all particulars required by the Supervisor. 
Should the Contractor not attend, or omit to send such agent, the measurement 
made by the Supervisor or approved by him shall be binding on the Contractor; 

(v) the works shall be measured net, notwithstanding any general or local custom, 
except where otherwise provided for in the contract. 

(c) For cost-plus contracts, the amount due under the contract shall be determined on 
the basis of actual costs with an agreed addition for overheads and profit. The 
Special Conditions shall stipulate the information which the Contractor is required 
to submit to the Supervisor for the purpose of Article 49.1 (c) and the manner in 
which it should be submitted. 

 
49.2. Where an item in the contract is indicated as 'provisional' the provisional sum set aside for it 

shall not be taken into account in calculating the percentages referred to in Article 37. 

Article 50: Interim payments 

50.1. Unless otherwise specified in the Special Conditions, the Contractor shall submit an 
application for interim payment to the Supervisor at the end of each period referred to in 
Article 50.7 in a form approved by the Supervisor. The application shall include the 
following items, as applicable: 
(a) the estimated contract value of the permanent works implemented up to the end of the 

period in question; 

(b) an amount reflecting any revision of prices pursuant to Article 48; 
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(c) an amount to be withheld as retention sum under Article 47; 

(d) any credit and/or debit for the period in question in respect of plant and materials on 
site intended for, but not yet incorporated in, the permanent works in the amount and 
under the conditions set out in Article 50.2; 

(e) an amount to be deducted on account of the pre-financing repayment under the 
provisions of Article 46; and 

(f) any other sum to which the Contractor may be entitled under the contract. 

50.2. The Contractor shall be entitled to such sums as the Supervisor may consider proper in 
respect of plant and materials intended for, but not yet incorporated in, the permanent 
works provided that: 
(a) the plant and materials conform with the specifications for the permanent works and 

are set out in batches in a way that they may be recognized by the Supervisor; 

(b) such plant and materials have been delivered to the site, and are properly stored and 
protected against loss or damage or deterioration to the satisfaction of the Supervisor; 

(c) the Contractor's record of requirements, orders, receipts and use of plant and materials 
under the contract are kept in a form approved by the Supervisor and such records are 
available for inspection by the Supervisor; 

(d) the Contractor submits with his statement, the estimated value of the plant and 
materials on site together with such documents as may be required by the Supervisor 
for the purpose of valuation of the plant and materials and providing evidence of 
ownership and payment therefor; and 

(e) where the Special Conditions so provide, ownership of the plant and materials 
referred to in Article 43 shall be deemed to be vested in the Contracting Authority. 

 

50.3. Approval by the Supervisor of any interim payment certified by him in respect of plant and 
materials pursuant to Article 50 shall be without prejudice to the exercise of any power of 
the Supervisor under the contract to reject any plant or materials which are not in 
accordance with the provisions of the contract. 

50.4. The Contractor shall be responsible for any loss or damage to, and for the cost of storing and 
handling of, such plant and materials on site and shall effect such additional insurance as 
may be necessary to cover the risk of such loss or damage from any cause. 

 
50.5. Within 30 days of receipt of the said application for interim payment, it shall be approved or 

amended in such manner that, in the Supervisor's opinion, the application reflects the 
amount due to the Contractor in accordance with the contract. In cases where there is a 
difference of opinion as to the value of an item, the Supervisor's view shall prevail. On 
determination of the amount due to the Contractor, the Supervisor shall, within the same 30 
days deadline, issue and transmit to the Contracting Authority for payment and to the 
Contractor for information, an interim payment certificate for the amount due to the 
Contractor and shall inform the Contractor of the works for which payment is being made. 

50.6. The Supervisor may, by an interim payment certificate, make any corrections or 
modifications to any previous certificate issued by him and shall have power to modify the 
valuation in or withhold the issue of, any interim payment certificate if the works or any part 
thereof is not being carried out to his satisfaction. 

50.7. Unless the Special Conditions provide otherwise, the frequency shall be one interim 
payment per month. 

Article 51: Final statement of account 
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51.1. Unless otherwise agreed in the Special Conditions, the Contractor shall not later than 90 
days after the issue of the final acceptance certificate referred to in Article 62, submit to the 
Supervisor a draft final statement of account with supporting documents showing in detail 
the value of the work done in accordance with the contract, together with all further sums 
which the Contractor considers to be due to him under the contract in order to enable the 
Supervisor to prepare the final statement of account. 

51.2. Within 90 days after receipt of the draft final statement of account and of all information 
reasonably required for its verification, the Supervisor shall prepare the final statement of 
account, which determines: 

 

(a) the amount which in his opinion is finally due under the contract; and 

(b) after establishing the amounts previously paid by the Contracting Authority and all 
sums to which the Contracting Authority is entitled under the contract, the balance, if 
any, due from the Contracting Authority to the Contractor, or from the Contractor to 
the Contracting Authority, as the case may be. 

 

51.3. The Supervisor shall issue to the Contracting Authority or to its duly authorized 
representative, and to the Contractor, the final statement of account showing the final 
amount to which the Contractor is entitled under the contract. The Contracting Authority or 
its duly authorized representative and the Contractor shall sign the final statement of account 
as an acknowledgement of the full and final value of the work implemented under the 
contract and shall promptly submit a signed copy to the Supervisor. However, the final 
statement of account shall not include amounts in dispute which are the subject of 
negotiations, conciliation, arbitration or litigation. 

51.4. The final statement of account signed by the Contractor shall constitute a written discharge 
of the Contracting Authority confirming that the total in the final statement of account 
represents full and final settlement of all monies due to the Contractor under the contract, 
other than those amounts which are the subject of amicable settlement, arbitration or 
litigation. However, such discharge shall become effective only after any payment due in 
accordance with the final statement of account has been made and the performance 
guarantee referred to in Article 15 has been returned to the Contractor. 

 
51.5. The Contracting Authority shall not be liable to the Contractor for any matter or thing 

whatsoever arising out of, or in accordance with, the contract or execution of the works, 
unless the Contractor shall have included a claim in respect thereof in his draft final 
statement of account. 

Article 52: Direct payments to sub-contractors 

52.1. When the Supervisor receives a claim from a sub-Contractor duly approved under Article 7 
to the effect that the Contractor has not met his financial obligations so far as the sub-
Contractor is concerned, the Supervisor shall give notice to the Contractor either to pay the 
sub-Contractor or to inform him of the reasons why payment should not be made. Should 
such payment not be made, or reasons not be given within the period of notice, the 
Supervisor may, after satisfying himself that the work has been carried out, certify, and the 
Contracting Authority shall meet the debt claimed by the sub-Contractor out of the sums 
remaining due to the Contractor. The Contractor shall remain entirely responsible for the 
work in respect of which direct payment has been made. 

52.2. If the Contractor gives adequate reasons for refusing to meet all or part of the debt claimed 
by the sub-contractor, the Contracting Authority shall only pay to the subcontractor such 
sums as are not in dispute. Sums claimed by the sub-Contractor in respect of which the 
Contractor has given adequate reasons for his refusal to pay shall be paid by the Contracting 
Authority only after the parties have come to an amicable settlement, or after the decision of 
an arbitrating authority or after a judgment of a court has been duly notified to the 
Supervisor. 
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52.3. Direct payments to sub-contractors shall not exceed the value at contract prices of the 
services performed by the sub-contractors for which they request payment; the value at 
contract prices shall be calculated or assessed on the basis of the bill of quantities, the price 
schedule or the breakdown of the lump sum price. 

52.4. Direct payments to sub-contractors shall be made entirely in the national currency of the 
country in which the contract is performed, or partly in such national currency and partly in 
foreign currency, in accordance with the contract. 

52.5. Where direct payments to sub-contractors are made in foreign currency, they shall be 
calculated in accordance with Article 56. They shall not result in any increase in the total 
amount payable in foreign currency, as stipulated in the contract. 

52.6. The provisions of Article 52 shall apply subject to the requirements of the law applicable by 
virtue of Article 54 concerning the right to payment of creditors who are beneficiaries of an 
assignment of credit or of a collateral security. 

Article 53: Delayed payments 

53.1. If the period laid down for payment in article 44 has been exceeded, the Contractor shall 
qualify for interest calculated pro rata on the basis of the number of days delay at the rate 
specified in the Special Conditions, subject to a maximum period, also specified therein. 
The Contractor shall be entitled to such payment without prejudice to any other right or 
remedy under the contract. In the case of the final statement of account, the interest for the 
delayed payment shall be calculated on a daily basis at the rate specified in the Special 
Conditions. 

 
53.2. Any default in payment of more than 120 days from the expiry of the period laid down in 

Article 53.1 shall entitle the Contractor either not to perform the contract or to terminate it. 

Article 54: Payments to third parties 

54.1. All orders for payments to third parties may be carried out only after an assignment made in 
accordance with Article 6. The assignment shall be notified to the Contracting Authority. 

54.2. Notification of beneficiaries of the assignment shall be the sole responsibility of the 
Contractor. 

54.3. In the event of a legally binding attachment of the property of the Contractor affecting 
payments due to him under the contract, without prejudice to the time limit laid down in 
Article 53, the Contracting Authority shall have 30 days, starting from the day when it 
receives notification of the definitive lifting of the obstacle to payment, to resume payments 
to the Contractor. 

Article 55: Claims for additional payment 

55.1. If under the contract there are circumstances which the Contractor considers entitle him to 
additional payment, the Contractor shall: 
(a) if he intends to make any claim for additional payment, give to the Supervisor notice 

of his intention or make such claim within 15 days after the said circumstances 
become known to the Contractor, stating the reason for his claim; and 

(b) submit full and detailed particulars of his claim as soon as it is reasonably practicable, 
but no later than 60 days after the date of such notice, unless otherwise agreed by the 
Supervisor. In case the Supervisor agrees to another deadline than the said 60 days, 
the agreed upon deadline will in any event, require that such particulars shall be 
submitted no later than the date of submission of the draft final statement of account. 
The Contractor shall thereafter promptly submit such further particulars as the 
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Supervisor may reasonably require assessing the validity of the claim. 
 

55.2. When the Supervisor has received the full and detailed particulars of the Contractor's claim 
that he requires, he shall, without prejudice to Article 21.4, after due consultation with the 
Contracting Authority and, where appropriate, the Contractor, determine whether the 
Contractor is entitled to additional payment and notify the parties accordingly. 

55.3. The Supervisor may reject any claim for additional payment which does not comply with the 
requirements of Article 55. 

 
Article 56: End date 

The payment obligations of the EC under this Contract shall cease at most 18 months after the end 
of the period of implementation of tasks, unless the contract is terminated in accordance with these 
General Conditions. In the event of co-financing, this date shall be laid down in the Special 
Conditions. 

ACCEPTANCE AND DEFECTS LIABILITY 

Article 57: General principles 

57.1. Verification of the works by the Supervisor with a view to provisional or final acceptance 
shall take place in the presence of the Contractor. The absence of the Contractor shall not be 
a bar to verification on condition that the Contractor has been summoned in due form at 
least 30 days prior to the date of verification. 

57.2. Should exceptional circumstances make it impossible to ascertain the state of the works or 
otherwise proceed with their acceptance during the period fixed for provisional or final 
acceptance, a statement certifying such impossibility shall be drawn up by the Supervisor 
after consultation, where possible, with the Contractor. The verification shall take place and 
a statement of acceptance or rejection shall be drawn up by the Supervisor within 30 days 
following the date on which such impossibility ceases to exist. The Contractor shall not 
invoke these circumstances in order to avoid his obligation to present the works in a state 
suitable for acceptance. 

Article 58: Tests on completion 

58.1. The works shall not be accepted until the prescribed verifications and tests have been carried 
out at the expense of the Contractor. The Contractor shall notify the Supervisor of the date on 
which such verification and tests may commence. 

58.2. Works which do not satisfy the terms and conditions of the contract, or in the absence of 
such terms and conditions, which are not carried out in accordance with trade practices in the 
State where the works are located, shall, if required, be demolished and rebuilt by the 
Contractor or repaired to the satisfaction of the Supervisor, otherwise this shall be done as of 
right after due notice at the expense of the Contractor, by order of the Supervisor. The 
Supervisor may also require the demolition and reconstruction by the Contractor, or repair 
to the satisfaction of the Supervisor, under the same conditions of work, in which 
unacceptable materials have been used, or carried out in the periods of suspension provided 
for in Article 38. 

Article 59: Partial acceptance 

59.1. The Contracting Authority may make use of the various structures, parts of structures or 
sections of the works forming part of the contract as and when they are completed. Any 
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taking over of the structures, parts of structures or sections of the works by the Contracting 
Authority shall be preceded by their partial provisional acceptance. However, works may in 
cases of urgency be taken over prior to acceptance provided an inventory of outstanding work 
is drawn up by the Supervisor and agreed to by the Contractor and the Supervisor 
beforehand. Once the Contracting Authority has taken possession of a structure, a part 
thereof or section of the works, the Contractor shall no longer be required to make good any 
damage resulting otherwise than from faulty construction or workmanship. 

59.2. The Supervisor may, at the request of the Contractor and if the nature of the works so 
permits, proceed with partial provisional acceptance, provided that the structures, parts of 
structures or sections of the works are completed and suited to the use as described in the 
contract. 

59.3. In the cases of partial provisional acceptance referred to in Article 59.1 and 59.2 the defects 
liability period provided for in Article 62 shall, unless the Special Conditions provide 
otherwise, run as from the date of such partial provisional acceptance. 

Article 60: Provisional acceptance 

60.1. The works shall be taken over by the Contracting Authority when they have satisfactorily 
passed the tests on completion and a certificate of provisional acceptance has been issued or 
is deemed to have been issued. 

60.2. The Contractor may apply, by notice to the Supervisor, for a certificate of provisional 
acceptance not earlier than 15 days before the works, in the Contractor's opinion, are 
complete and ready for provisional acceptance. The Supervisor shall within 30 days after the 
receipt of the Contractor's application either: 

 

(a) issue the certificate of provisional acceptance to the Contractor with a copy to the 
Contracting Authority stating, where appropriate, his reservations, and, inter alia, the 
date on which, in his opinion, the works were completed in accordance with the 
contract and ready for provisional acceptance; or 

(b) reject the application giving his reasons and specifying the action which, in his 
opinion, is required of the Contractor for the certificate to be issued. 

 

60.3. If the Supervisor fails either to issue the certificate of provisional acceptance or to reject the 
Contractor's application within the period of 30 days, he shall be deemed to have issued the 
certificate on the last day of that period. The certificate of provisional acceptance shall not 
be deemed to be an admission that the works have been completed in every respect. If the 
works are divided by the contract into sections, the Contractor shall be entitled to apply for 
separate certificates for each of the sections. 

60.4. Upon provisional acceptance of the works, the Contractor shall dismantle and remove 
temporary structures as well as materials no longer required for use in connection with the 
performance of the contract. He shall also remove any litter or obstruction and redress any 
change in the condition of the site as required by the contract. 

60.5. Immediately after provisional acceptance, the Contracting Authority may make use of all the 
works as completed. 

Article 61: Defects liability 

61.1. The Contractor shall be responsible for making good any defect in, or damage to, any part of 
the works which may appear or occur during the defects liability period and which arises 
either from: 
(a) the use of defective plant or materials or faulty workmanship or design of the 
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Contractor; and/or 

(b) any act or omission of the Contractor during the defects liability period. 
 

61.2. The Contractor shall at his own cost make good the defect or damage as soon as practicable. 
The defects liability period for all items replaced or renewed shall recommence from the 
date when the replacement or renewal was made to the satisfaction of the Supervisor. If the 
contract provides for partial acceptance, the defects liability period shall be extended only 
for the part of the works affected by the replacement or renewal. 

61.3. If any such defect appears or such damage occurs, during the period referred to in Article 
61.1, the Contracting Authority or the Supervisor shall notify the Contractor. If the 
Contractor fails to remedy a defect or damage within the time limit stipulated in the 
notification, the Contracting Authority may: 

 

(a) carry out the works himself, or employ someone else to carry out the works, at the 
Contractor's risk and cost, in which case the costs incurred by the Contracting 
Authority shall be deducted from monies due to or from guarantees held against, the 
Contractor, or from both; or 

(b) terminate the contract. 
 

61.4. If the defect or damage is such that the Contracting Authority has been deprived 
substantially of the whole or a part of the benefit of the works, the Contracting Authority 
shall, without prejudice to any other remedy, be entitled to recover all sums paid in respect 
of the parts of the works concerned together with the cost of dismantling such parts and 
clearing the site. 

61.5. In case of emergency, where the Contractor cannot be reached immediately or, having been 
reached, is unable to take the measures required, the Contracting Authority or the 
Supervisor may have the work carried out at the expense of the Contractor. The Contracting 
Authority or the Supervisor shall as soon as practicable inform the Contractor of the action 
taken. 

61.6. Where the Special Conditions stipulate that the maintenance work, necessitated by normal 
wear and tear, shall be carried out by the Contractor, such work shall be paid for from a 
provisional sum. Deterioration resulting from the circumstances provided for in Article 21 
or from abnormal use shall be excluded from this obligation unless it reveals a fault or 
defect justifying the request for repair or replacement under Article 61. 

61.7. The defects liability shall be stipulated in the Special Conditions and technical 
specifications. If the duration of the defects liability period is not specified, it shall be 365 
days. The defects liability period shall commence on the date of provisional acceptance. 

61.8. After provisional acceptance and without prejudice to the defects liability referred to in 
Article 61, the Contractor shall no longer be responsible for risks which may affect the 
works and which result from causes not attributable to him. However, the Contractor shall be 
responsible as from the date of provisional acceptance for the soundness of the construction, 
as laid down in the in the law of the state of the Contracting Authority. 

Article 62: Final acceptance 

62.1. Upon the expiration of the defects liability period, or where there is more than one such 
period, upon the expiration of the latest period, and when all defects or damage have been 
rectified, the Supervisor shall issue to the Contractor a final acceptance certificate and a 
copy thereof to the Contracting Authority stating the date on which the Contractor 
completed his obligations under the contract to the Supervisor's satisfaction. The final 
acceptance certificate shall be given by the Supervisor within 30 days after the expiration of 
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the above stated period, or as soon as any works ordered under Article 61 have been 
completed to the satisfaction of the Supervisor. 

62.2. The works shall not be considered as completed until the final acceptance certificate has 
been signed by the Supervisor and delivered to the Contracting Authority, with a copy to the 
Contractor. 

62.3. Notwithstanding the issue of the final acceptance certificate, the Contractor and the 
Contracting Authority shall remain liable for the fulfillment of any obligation incurred under 
the contract prior to the issue of the final acceptance certificate, which remains unperformed 
at the time such final acceptance certificate is issued. The nature and extent of any such 
obligation shall be determined by reference to the provisions of the contract. 

BREACH OF CONTRACT AND TERMINATION 

Article 63: Breach of contract 

63.1. Either party commits a breach of contract where he fails to discharge any of his obligations 
under the contract. 

63.2. Where a breach of contract occurs, the party injured by the breach shall be entitled to the 
following remedies: 

 

(a) damages; and/or 
(b) termination of the contract. 

63.3. Damages may be either: 
(a) general damages; or 
(b) liquidated damages. 

63.4. In any case where the Contracting Authority is entitled to damages, he may deduct such 
damages from any sums due to the Contractor or from the appropriate guarantee. 

Article 64: Termination by the Contracting Authority 

64.1. The Contracting Authority may, at any time and with immediate effect, terminate the 
contract, except as provided for under Article 64.2. 

64.2. Except as otherwise provided in these General Conditions, the Contracting Authority may, 
after giving seven days notice to the Contractor, terminate the contract and expel the 
Contractor from the site in any of the cases where: 

 

(a) the Contractor fails to carry out the works substantially in accordance with the 
provisions of the contract; 

(b) the Contractor fails to comply within a reasonable time with a notice given by the 
Supervisor requiring him to make good any neglect or failure to perform his 
obligations under the contract which seriously affects the proper and timely 
performance of the works; 

 
(c) the Contractor refuses or neglects to carry out administrative orders given by the 

Supervisor; 

(d) the Contractor assigns the contract or sub-contracts without the authorization of the 
Contracting Authority; 

(e) the Contractor becomes bankrupt or insolvent, or has a receiving order made against 
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him, or compounds with his creditors, or carries on business under a receiver, trustee 
or manager for the benefit of his creditors, or goes into liquidation; 

(f) a judgment which has the force of res judicata is made in respect of an offence 
relating to the professional conduct of the Contractor; 

(g) any other legal disability hindering performance of the contract occurs; 

(h) any organizational modification occurs involving a change in the legal personality, 
nature or control of the Contractor, unless such modification is recorded in an 
endorsement to the contract; 

(i) the Contractor fails to provide the required guarantee or insurance, or if the person 
providing the earlier guarantee or insurance is not able to abide by his commitments; 

(j) the Contractor has been guilty of grave professional misconduct proven by any means 
which the Contracting Authority can justify; 

(k) the Contractor has been the subject of a judgment which has the force of res judicata for 
fraud, corruption, involvement in a criminal organisation or any other illegal activity 
detrimental to the European Union's financial interests; 

(l) the Contractor, following another procurement procedure or grant award procedure 
financed by the EU budget/EDF, has been declared to be in serious breach of contract 
for failure to perform its contractual obligations; 

(m) after the award of the contract, the award procedure or the performance of the contract 
prove to have been subject to substantial errors, irregularities or fraud. 

64.3. Termination shall be without prejudice to any other rights or powers under the contract of the 
Contracting Authority and the Contractor. The Contracting Authority may, thereafter, 
complete the works himself or conclude any other contract with a third party for the account 
of the Contractor. The Contractor's liability for delay in completion shall immediately cease 
when the Contracting Authority expels him from the site without prejudice to any liability 
thereunder that may have already occurred. 

64.4. The Supervisor shall, upon the issue of the notice of termination of the contract, instruct the 
Contractor to take immediate steps to bring the works to a close in a prompt and orderly 
manner and to reduce expenditure to a minimum. 

64.5. The Supervisor shall, as soon as is possible after termination, certify the value of the works 
and all sums due to the Contractor as at the date of termination. 

64.6. In the event of termination: 

(a) a report of work performed by the Contractor shall be drawn up by the Supervisor as 
soon as possible after inspection of the works, and inventory taken of temporary 
structures, materials, plant and equipment. The Contractor shall be summoned to be 
present during the inspection and the taking of the inventory. The Supervisor shall 
also draw up statements of emoluments still owed by the Contractor to workers 
employed by him in relation to the contract and of sums owed by the Contractor to 
the Contracting Authority; 

(b) the Contracting Authority shall have the option of acquiring in whole or in part 
temporary structures which have been approved by the Supervisor, plant and 
materials specifically supplied or manufactured in connection with the execution of 
work under the contract; 

(c) the purchase price of the temporary structures, equipment, plant and materials 
referred to above shall not exceed the unpaid portion of the expenditure incurred by 
the Contractor, such expenditure being limited to that required for the performance of 
the contract under normal conditions; 
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(d) the Contracting Authority may purchase, at market prices, the materials and items 
supplied or ordered by the Contractor and not already paid for by the Contracting 
Authority on such conditions as the Supervisor considers appropriate. 

 

64.7. The Contracting Authority shall not be obliged to make any further payments to the 
Contractor until the works are completed, whereupon the Contracting Authority shall be 
entitled to recover from the Contractor the extra costs, if any, of completing the works, or pay 
any balance due to the Contractor prior to the termination of the contract. 

64.8. If the Contracting Authority terminates the contract, it shall be entitled, in addition to the 
extra costs for completion of the works, to recover from the Contractor any loss it has 
suffered up to 10% of the contract price. 

64.9. Where the termination is not due to an act or omission of the Contractor, force majeure or 
other circumstances beyond the control of the Contracting Authority, the Contractor shall be 
entitled to claim in addition to sums owing to him for work already performed, an indemnity 
for loss suffered. 

64.10. This contract shall be automatically terminated if it has given risen to no payment in the 
three years following its signing. 

Article 65: Termination by the Contractor 

65.1. The Contractor may, after giving 14 days notice to the Contracting Authority, terminate 
the contract if the Contracting Authority: 
(a) fails to pay the Contractor the amounts due under any certificate issued by the 

Supervisor after the expiry of the time limit stated in Article 53.2; or 

(b) consistently fails to meet his obligations after repeated reminders; or 

(c) suspends the progress of the works or any part thereof for more than 180 days, for 
reasons not specified in the contract, or not due to the Contractor's default. 

 

65.2. Such termination shall be without prejudice to any other rights of the Contracting Authority 
or the Contractor under the contract. Upon such termination, the Contractor shall, subject to 
the law of the State of the Contracting Authority, be entitled to immediately remove his 
equipment from the site. 

65.3. In the event of such termination, the Contracting Authority shall pay the Contractor for any 
loss or damage the Contractor may have suffered. The maximum amount shall be 10% of 
the contract price. 

 
Article 66: Force majeure 

66.1. Neither party shall be considered to be in default or in breach of his obligations under the 
contract if the performance of such obligations is prevented by any circumstances of force 
majeure which arises after the date of notification of award or the date when the contract 
becomes effective. 

66.2. The term force majeure, as used herein shall mean acts of God, strikes, lock-outs or other 
industrial disturbances, acts of the public enemy, wars whether declared or not, blockades, 
insurrection, riots, epidemics, landslides, earthquakes, storms, lightning, floods, washouts, 
civil disturbances, explosions, and any other similar unforeseeable events, not within the 
control of either party and which by the exercise of due diligence neither party is able to 
overcome. 

66.3. Notwithstanding the provisions of Articles 36 and 64, the Contractor shall not be liable to 
forfeiture of his performance guarantee, liquidated damages or termination for default if, 
and to the extent that, his delay in performance or other failure to perform his obligations 
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under the contract is the result of an event of force majeure. The Contracting Authority shall 
similarly not be liable, notwithstanding the provisions of Articles 53 and 65, to payment of 
interest on delayed payments, for non-performance or for termination by the Contractor for 
default, if, and to the extent that, the Contracting Authority's delay or other failure to perform 
its obligations is the result of force majeure. 

66.4. If either party considers that any circumstances of force majeure have occurred which may 
affect performance of his obligations, he shall promptly notify the other party and the 
Supervisor, giving details of the nature, the probable duration and the likely effect of the 
circumstances. Unless otherwise directed by the Supervisor in writing, the Contractor shall 
continue to perform his obligations under the contract as far as is reasonably practicable, and 
shall seek all reasonable alternative means for performance of his obligations which are not 
prevented by the force majeure event. The Contractor shall not put into effect such 
alternative means unless directed so to do by the Supervisor. 

66.5. If the Contractor incurs additional costs in complying with the Supervisor's directions or 
using alternative means under Article 66.4, the amount thereof shall be certified by the 
Supervisor. 

66.6. If circumstances of force majeure have occurred and continue for a period of 180 days then, 
notwithstanding any extension of time for completion of the works that the Contractor may 
be reason thereof have been granted, either party shall be entitled to serve upon the other 30 
days' notice to terminate the contract. If, at the expiry of the period of 30 days, force 
majeure still continues, the contract shall terminate and, in consequence thereof under the 
law governing the contract, the parties shall be released from further performance of the 
contract. 

Article 67: Decease 

67.1. Where the Contractor is a natural person, the contract shall be automatically terminated if 
that person dies. However, the Contracting Authority shall examine any proposal made by 
the heirs or beneficiaries if they have notified their wish to continue the contract. The 
decision of the Contracting Authority shall be notified to those concerned within 30 days of 
receipt of such proposal. 

67.2. Where the Contractor consists of natural persons and one or more of them die, a report shall 
be agreed between the parties on the progress of the works and the Contracting Authority 
shall decide whether to terminate or continue the contract in accordance with the 
undertaking given by the survivors and by the heirs or beneficiaries, as the case may be. 

67.3. In the cases provided for in Article 67.1 and 67.2, persons offering to continue to perform the 
contract shall notify the Contracting Authority thereof within 15 days of the date of decease. 

67.4. Such persons shall be jointly and severally liable, or as otherwise stated in the Special 
Conditions, for the proper performance of the contract to the same extent as the deceased 
Contractor. Continuation of the contract shall be subject to the rules relating to 
establishment of the guarantee provided for in Article 15. 

SETTLEMENT OF DISPUTES 

Article 68: Settlement of disputes 

68.1. The Parties shall make every effort to settle amicably disputes relating to the contract which 
may arise between them, or between the Supervisor and the Contractor. 

68.2. Once a dispute has arisen, a Party shall notify the other Party in writing of the dispute, 
stating its position on the dispute and any solution which it envisages, and requesting an 



 

2010 
PROC/220/10/Upgrade of IPU Camps 

amicable settlement. The other Party shall respond to this request for amicable settlement 
within 30 days, stating its position on the dispute. Unless the Parties agree otherwise, the 
maximum time period laid down for reaching an amicable settlement shall be 120 days from 
the notification requesting such a procedure. Should a Party not agree to the other Party's 
request for an amicable settlement, should a Party not respond in time to that request or 
should no amicable settlement be reached within the maximum time period, the amicable 
settlement procedure is considered to have failed. 

68.3. In the absence of an amicable settlement, a Party may notify the other Party in writing 
requesting a settlement through conciliation by a third person. If the European Commission 
is not a Party to the contract, the Commission can accept to intervene as such a conciliator. 
The other Party shall respond to this request for conciliation within 30 days. Unless the 
Parties agree otherwise, the maximum time period laid down for reaching a settlement 
through conciliation shall be 120 days from the notification requesting such a procedure. 
Should a Party not agree to the other Party's request for conciliation, should a Party not 
respond in time to that request or should no settlement be reached within the maximum time 
period, the conciliation procedure is considered to have failed. 

68.4. If the amicable settlement procedure and, if so requested, the conciliation procedure fails, 
each Party may refer the dispute to either the decision of a national jurisdiction or 
arbitration, as specified in the Special Conditions. 

FINAL PROVISIONS 

Article 69: Ethics clauses 

69.1. Any attempt by a candidate or tenderer to obtain confidential information, enter into unlawful 
agreements with competitors or influence the committee or the Contracting Authority during 
the process of examining, clarifying, evaluating and comparing tenders shall lead to the 
rejection of his candidacy or tender. 

69.2. Without the Contracting Authority's prior written authorisation, a Contractor and his staff or 
any other company with which the Contractor is associated or linked may not, even on an 
ancillary or subcontracting basis, supply other services, carry out works or supply 
equipment for the project. 

69.3. This prohibition also applies to any other programmes or projects that could, owing to the 
nature of the contract, give rise to a conflict of interest on the part of the Contractor. 

69.4. When putting forward a candidacy or tender, the candidate or tenderer shall declare that it is 
affected by no conflict of interest and has no particular link with other tenderers or parties 
involved in the project. Should such a situation arise during execution of the contract, the 
Contractor must immediately inform the Contracting Authority. 

69.5. The Contractor must at all times act impartially and as a faithful adviser in accordance with 
the code of conduct of his profession. He shall refrain from making public statements about 
the project or services without the Contracting Authority's prior approval. He may not 
commit the Contracting Authority in any way without its prior written consent. 

69.6. For the duration of the contract the Contractor and his staff shall respect human rights and 
undertake not to offend the political, cultural and religious mores of the beneficiary state. 

69.7. The Contractor may accept no payment connected with the contract other than that provided 
for therein. The Contractor and his staff must not exercise any activity or receive any 
advantage inconsistent with their obligations to the Contracting Authority. 
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69.8. The Contractor and his staff shall be obliged to maintain professional secrecy for the entire 
duration of the contract and after its completion. All reports and documents drawn up or 
received by the Contractor shall be confidential. 

69.9. The contract shall govern the Parties' use of all reports and documents drawn up, received or 
presented by them during the execution of the contract. 

69.10. The Contractor shall refrain from any relationship likely to compromise his independence or 
that of his staff. If the Contractor ceases to be independent, the Contracting Authority may, 
regardless of injury, terminate the contract without further notice and without the Contractor 
having any claim to compensation. 

69.11. The Commission reserves the right to suspend or cancel project financing if corrupt 
practices of any kind are discovered at any stage of the award process and if the Contracting 
Authority fails to take all appropriate measures to remedy the situation. For the purposes of 
this provision, "corrupt practices" are the offer of a bribe, gift, gratuity or commission to any 
person as an inducement or reward for performing or refraining from any act relating to the 
award of a contract or implementation of a contract already concluded with the Contracting 
Authority. 

69.12. Such unusual commercial expenses are commissions not mentioned in the main contract or 
not stemming from a properly concluded contract referring to the main contract, 
commissions not paid in return for any actual and legitimate service, commissions remitted 
to a tax haven, commissions paid to a recipient who is not clearly identified or commissions 
paid to a company which has every appearance of being a front company. 

69.13. The Contractor undertakes to supply the Commission on request with all supporting 
documents relating to the conditions of the contract's execution. The Commission may carry 
out whatever documentary or on-the-spot checks it deems necessary to find evidence in 
cases of suspected unusual commercial expenses. 

Article 70: Administrative and financial penalties 

70.1. Without prejudice to the application of penalties laid down in the contract, a Contractor who 
has been guilty of making false declarations, has made substantial errors or committed 
irregularities and fraud, or has been found in serious breach of its contractual obligations, 
may be excluded from all contracts and grants financed by the EU budget/EDF for a 
maximum of five years from the time when the infringement is established, as confirmed 
after an adversarial procedure with the Contractor. The Contractor may present his 
arguments against this penalty within 30 days of notification of the penalty by registered 
letter with acknowledgement of receipt or any equivalent means. In the absence of any 
reaction on the part of the Contractor, or of withdrawal of the penalty by the Commission 
within 30 days of receipt of the Contractor's arguments against it, the decision imposing the 
penalty shall become enforceable. That period may be increased to ten years in the event of 
a repeat offence within five years of the first infringement. 

70.2. If the Contractor is found to have seriously failed to meet its contractual obligations, it shall 
incur financial penalties representing 2-10% of the total value of the contract in question. 
That rate may be increased to 4-20% in the event of a repeat offence within five years of the 
first infringement. 

70.3. Where, after the award of the contract, the award procedure or the performance of the 
contract prove to have been subject to substantial errors, irregularities or fraud, and where 
this is attributable to the Contractor, the Contracting Authority may refuse to make 
payments, may recover amounts already paid or may terminate all the contracts concluded 
with this Contractor, in proportion to the seriousness of the errors, irregularities or fraud. 

Article 71: Checks and audits by European Union bodies 
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71.1. The Contractor will allow the European Commission, the European Anti-Fraud Office and 
the European Court of Auditors to verify, by examining the documents or by means of on-
the-spot checks, the implementation of the tasks and conduct a full audit, if necessary, on 
the basis of supporting documents for the accounts, accounting documents and any other 
document relevant to the financing of the project. These inspections may take place up to 7 
years after the final payment. 

71.2. Furthermore, the Contractor will allow the European Anti-Fraud Office to carry out checks 
and verification on the spot in accordance with the procedures set out in the European Union 
legislation for the protection of the financial interests of the European Union against fraud 
and other irregularities. 

71.3. To this end, the Contractor undertakes to give appropriate access to staff or agents of the 
European Commission, of the European Anti-Fraud Office and of the European Court of 
Auditors to the sites and locations at which the Contract is carried out, including its 
information systems, as well as all documents and databases concerning the technical and 
financial management of the project and to take all steps to facilitate their work. Access 
given to agents of the European Commission, European Anti-Fraud Office and the European 
Court of Auditors shall be on the basis of confidentiality with respect to third parties, 
without prejudice to the obligations of public law to which they are subject. Documents 
must be easily accessible and filed so as to facilitate their examination and the Contractor 
must inform the Contracting Authority of their precise location. 

71.4. The Contractor guarantees that the rights of the European Commission, of the European 
Anti-Fraud Office and of the European Court of Auditors to carry out audits, checks and 
verification will be equally applicable, under the same conditions and according to the same 
rules as those set out in this Article, to any sub-Contractor or any other party benefiting from 
EU/EDF funds. 
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VOLUME 2 

 
SECTION 3: 

SPECIAL CONDITIONS 
 

CONTENTS 
 

These conditions amplify and supplement, if necessary, the General Conditions governing the contract. 
Unless the Special Conditions provide otherwise, those General Conditions remain fully applicable. The 
numbering of the Articles of the Special Conditions is not consecutive but follows the numbering of the 

Articles of the General Conditions. 

 

Article 2:  Law and language of the contract 

 
2.1 EU law is the law which applies to the contract, complemented, where necessary, by Belgian law. 
 
2.3 The language used shall be English.   
 
Article 3:  Order of precedence of contract documents 
 
The following documents shall be deemed to form and be read and construed as part of this contract, in the 
following order of precedence: 
 

(a) the contract, 
(b) the Special Conditions, 
(c) the General Conditions, 
(d) the technical specifications, 
(e) the design documentation (drawings), 
(f) the priced bill of quantities (after arithmetical corrections)/price breakdown, 
(g) the tender with the appendix, 
(h) any other document forming part of the contract. 

 
Article 4: Communications 
 
Any written communication relating to this Contract between the Contracting Authority and/or the 
Project Manager, on the one hand, and the Contractor on the other must state the Contract title and 
identification number, and must be sent by post, fax, e-mail or by hand. 
 
For the Contracting Authority: 

 
Name: EULEX Kosovo 

Attn: XXXX 
Address: EULEX Kosovo 

Project Manager  
Ndërtesa Farmed 

“Muharren Fejza” p.n. 
Lagja e Spitalit 

10000 Pristina, Kosovo 
Telephone:  

Fax:  
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For the Contractor: 
 

Name:  
Address:  
Telephone:  
Fax:  
e-mail:  

 
 
Article 5: Supervisor and Supervisor's representative 
 

 
5.1 Administrative orders issued by the Supervisor shall be dated, numbered and delivered to the 

Contractor or its representative as specified under Article 4 of GCC. 
 

5.2  With reference to the documentation ant test required in the technical specifications, the Contractor 
must provide any technical documentation or sample as may be requested by the Supervisor, prior 
to delivery on site. As and when requested by the Supervisor such technical documentation or 
samples may be considered to be tested to verify the correctness of the information provided. 

 
Article 7: Sub-contracting 
 
Subcontracting is allowed up to 30%of the value of the Contract Works. 
 
Article 8: Documents to be provided 
 
8.1 All the drawings and documents related to this contract must strictly be treated as confidential by 

the Contractor, unless otherwise approved by the Contracting Authority in written. 
 
8.2  Drawings and related documents that the Contractor must provide to the Supervisor upon his 

request must be prepared and submitted within 7 days from the date of such request. The 
Supervisor must approve, ask modifications or reject the presented documentation within 7 days 
from the receiving date. Production of any documentation as may be requested from the Contractor 
shall be no subject to any additional claims in cost or extension of performance. 

 
 
Article 9: Access to the site 
 
9.1 The staff needed for the implementation of the works will be issued special permission for access 

to the site. For this purpose, the staff assigned for the site will have to go through « Security » 
clearance procedures. . 

 
9.2 The period of access to the site will be limited by the Contracting Authority, but however not less 

than 8 working hours per working day. The Supervisor might extend such period upon Contractor’s 
request by issuing an Administrative Order. 

 
Article 10: Assistance with local regulations 
 
10.1 The Contracting Authority will assist the Contractor with legislation regarding customs clearance 

and VAT tax exclusions. 
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Article 15: Performance guarantee 
 
15.1 The amount of the performance guarantee shall be 10% of the amount of the Contract and any 

addenda thereto.  

Article 16: Insurance 
 
 
16.1   Insurance with regard to risks and damages to facilities or plant are limited to the Contract Value 

whereas for civil liability, the compensation amount shall be 100,000.00 (one hundred thousand) 
Euro and the number of incidents shall be unlimited. 

 
16.2      The insurance will also be required to cover all subcontractors unless similar insurance has been 

taken out by the subcontractors.  
 
16.3      Insurance shall be submitted after the contract signature but not later than 7 days prior to 

possession of the site by the Contractor.  
 
Article 17: Programme of implementation of tasks 
 
17.1  The Contractor shall submit to the Supervisor for approval a detailed implementation programme 

within 5 days from the contract signature.  

Article 19: Contractor's drawings 
 
19.1 Any requirements for drawings, documents, samples and or models related to this article are 

specified in the Technical Specifications. 
 
19.2. Manuals, drawing and any other document related to the performance of this contract must be in 

English. 
 
 
Article 27: Demolished materials 
 
27.1 Materials and items from the demolition will be property of the Contracting Authority, unless the 

Supervisor agrees otherwise by means of  an administrative order. 

27.2 The demolition, removal of materials and site clearance must be completed by the Contractor and 
to be disposed off in the municipal dump according to city regulations and standards of good 
practice. 

27.3. Unless otherwise instructed by the Supervisor, the Contractor shall not re use any of the 
demolished material. 

 
Article 33:  Commencement order 
 
33.1  The date of commencement shall be within 10 days after signature of the contract by both parties, 

the contactor shall be notified by means of an Administrative Order.   
 
Article 34: Period of implementation of tasks 
 
34.1 The period of the execution of the tasks will be 90 calendar days from the date of signature of the 

contract by both parties, plus a Defect Liability Period of 12 months except for heating system for 
which the Defect Liability Period is 24 months. 

 
Article 36: Delays in implementation of tasks 
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36.1 The liquidated damages will be calculated as 0.1% (1/1000) of the contract value per day of delay, 
up to a maximum of 10 %(ten %) of the total contract price.  

Article 37: Variations and modifications 
 
37.1 The possibility for other variations is excluded.  
 
Article 39: Work register 
 
39.1 The works register shall as a minimum include all decisions, notifications, instructions, 

quantitative and qualitative measurements communicated between the Contractor and the 
Supervisor. 

 
Article 40: Origin and quality of works and materials 
 
40.1 The rule of origin has been derogated. 
 
Article 41: Inspection and testing 
 
The Supervisor will specify by means of administrative order the practical arrangements for inspection 
and testing.  
 
Article 44: General principles for payments 
 
44.1 Payments shall be made in Euro.   
 
44.2 Requests for payment shall be accompanied with an original invoice and must be addressed to the 

Contracting Authority through the Supervisor.  
 
44.3 Payments shall be authorized and made by the Contracting Authority.  
 
Article 46: Pre-financing 
 
46.(1) and (2) The total amount of the pre-financing must not exceed 10% of the original contract price. 

In order to obtain pre-financing payment, the Contractor must forward to the Contracting 
Authority, the payment request and the performance guarantee. If a pre-financing is requested the 
Contractor must provide a financial guarantee for the full amount of the pre-financing payment. 

 
Article 47: Retention monies 
 
47.1 The sum to be retained from interim payments to guarantee implementation of the Contractor's 

obligations during the maintenance period is 10% of each instalment. 
 
Article 48: Price revision 
 
Prices and rates in the Bills of Quantities are firm and fixed during the contract performance and are not 
subject to revisions. 
 
Article 50 – Interim payments  
 
50.1. The minimum amount of each interim payment shall be 20% of the contract price, corresponding 

to the completion rate of the works confirmed by the Supervisor  
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Article 61: Defects liability 

61.1 As stated in the glossary of terms in general annexes, the defects liability period is defined as the 
period stated in the contract immediately following the date of provisional acceptance, during 
which the Contractor is required to complete the works and to remedy defects or faults as 
instructed by the Supervisor. The rights and obligations of the parties with regard to this defects 
liability period are laid down in Article 61 of the General Conditions. 

61.2 The duration of the defects liability period is 12 months except for the heating system for which it 
is 24 months. The defects liability period shall commence on the date of provisional acceptance. 

 
Article 68: Dispute settlement 

68.1 Any dispute arising out of or relating to this contract which cannot be settled otherwise shall be 
referred to the exclusive jurisdiction of the courts of Brussels, Belgium, applying the EU law, 
complemented, where necessary, by Belgian law. 
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VOLUME 2 
 

SECTION 4:  
SPECIMEN PERFORMANCE GUARANTEE 

 
(To be completed on paper bearing the letterhead of the financial institution) 

 
For the attention of 

Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, Ndertesa Farmed, str. 
“Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo  

referred to below as the “Contracting Authority” 
 

Subject: Guarantee No… 

Performance Guarantee for the full and proper execution of contract (contract number and title) (please 
quote number and title in all correspondence) 

We, the undersigned, [name, and address of financial institution], hereby irrevocably declare that we  
guarantee, as primary obligor, and not merely as a surety  on behalf of [Contractor's name and address], 
hereinafter referred to as “the Contractor”, payment to the Contracting Authority of [amount of the 
performance guarantee], representing the performance guarantee mentioned in Article 15 of the Special 
Conditions of the contract (contract number and title) concluded between the Contractor and the 
Contracting Authority, hereinafter referred to as “the Contract”. 

Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first 
written claim (sent by registered letter with confirmation of receipt) stating that the Contractor has failed 
to perform its contractual obligations fully and properly or that the Contract has been terminated. We 
shall not delay the payment, nor shall we oppose it for any reason whatsoever. We shall inform you in 
writing as soon as payment has been made. 

We accept notably that no amendment to the terms of the Contract can release us from our obligation 
under this guarantee. We waive the right to be informed of any change, addition or amendment to the 
Contract.  

We note that the guarantee will be released in accordance with article 15.8 of the General Conditions to 
the Contract [and in any case at the latest on (at the expiry of 18 months after the implementation period 
of the Contract)]15. 

The law applicable to this guarantee shall be that of <enter Belgium, / country in which the financial 
institution issuing the guarantee is established>. Any dispute arising out of or in connection with this 
guarantee shall be referred to the courts of Brussels, Belgium. The guarantee shall enter into force and 
take effect upon its signature. 

                                                 
15 This mention has to be inserted only where required, for example where the law applicable to the guarantee 

imposes a precise expiry date 
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Done at ………….., ../../.. 
 
 
Name and first name: …………………………… On behalf of: ………………… 
 
 
Signature: …………….. 
 

[stamp of the body providing the guarantee] 
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VOLUME 2 
SECTION 5:  

SPECIMEN PREFINANCING PAYMENT GUARANTEE 
 

(To be completed on paper bearing the letterhead of the financial institution) 
 

For the attention of 
Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, Ndertesa Farmed, str. 
“Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo  

Referred to below as the “Contracting Authority” 
 

Subject: Guarantee No… 

Financing Guarantee for the repayment of pre-financing payable under contract (Contract number and 
title) (please quote number and title in all correspondence) 

We the undersigned, [name, and address of financial institution], hereby irrevocably declare that we  
guarantee as primary obligor, and not merely as surety on behalf of [Contractor's name and address], 
hereinafter referred to as “the Contractor”, the payment to the Contracting Authority of [indicate the 
amount of the pre-financing], corresponding to the pre-financing  as mentioned in Article 46 of the 
Special Conditions of the contract (Contract number and title) concluded between the Contractor and the 
Contracting Authority, hereinafter referred to as “the Contract”. 

Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first 
written claim (sent by registered letter with confirmation or receipt) stating that the Contractor has not 
repaid the pre-financing on request or that the Contract has been terminated. We shall not delay the 
payment, nor shall we oppose it for any reason whatsoever. We shall inform you in writing as soon as 
payment has been made. 

We accept notably that no amendment to the terms of the Contract can release us from our obligation 
under this guarantee. We waive the right to be informed of any change, addition or amendment of the 
Contract. 

We note that the guarantee will be released in accordance with the article 46.7 of the General Conditions.  
[and in any case at the latest on (at the expiry of 18 months after the implementation period of the 
Contract) ]16. 

The law applicable to this guarantee shall be that of <enter Belgium, or / country in which the financial 
institution issuing the guarantee is established>. Any dispute arising out of or in connection with this 
guarantee shall be referred to the courts of Brussels, Belgium. 

The guarantee will enter into force and take effect on receipt of the pre-financing payment in the account 
designated by the Contractor to receive payments.  

 
Done at ………….., ../../.. 
 
Name and first name: …………………………… On behalf of: ………………… 
 
 
Signature: …………….. 
 

[Stamp of the body providing the guarantee] 

                                                 
16 This mention has to be inserted only where required, for example where the law applicable to the guarantee 

imposes a precise expiry date. 
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VOLUME 2 
 

SECTION 6:  
SPECIMEN RETENTION GUARANTEE 

 
(To be completed on paper bearing the letterhead of the financial institution) 

 
For the attention of 

Yves de Kermabon, Head of EULEX Kosovo, and address at EULEX Kosovo, Ndertesa Farmed, str. 
“Muharrem Fejza” p.n., Lagja e Spitalit, 10000 Pristina, Kosovo  

referred to below as the “Contracting Authority” 
 

Subject: Guarantee No… 
Retention Guarantee for contract (contract number and title) (please quote number and title in all 
correspondence) 

 
We, the undersigned, [name, and address of financial institution ], hereby irrevocably declare that we  
guarantee, as primary obligor, and not merely as a surety  on behalf of [Contractor's name and address], 
hereinafter referred to as “the Contractor”,  payment to the Contracting Authority of [amount of the 
retention guarantee], representing the retention guarantee mentioned in Article 47 of the Special 
Conditions of the contract (contract number and title) concluded between the Contractor and the 
Contracting Authority, hereinafter referred to as “the contract” 
 
Payment shall be made without objection or legal proceedings of any kind, upon receipt of your first 
written claim (sent by registered letter with confirmation of receipt) stating that the Contractor has failed 
to perform its contractual obligations fully and properly or that the Contract has been terminated. We 
shall not delay the payment, nor shall we oppose it for any reason whatsoever. We shall inform you in 
writing as soon as payment has been made. 
 
We accept notably that no amendment to the terms of the Contract can release us from our obligation 
under this guarantee. We waive the right to be informed of any change, addition or amendment to the 
Contract.  
 
We note that the guarantee will be released in accordance with article 47.3 of the General Conditions to 
the Contract [and in any case at the latest on (at the expiry of 18 months after the implementation period 
of the Contract) ]17. 
 
The law applicable to this guarantee shall be that of <enter Belgium, / country in which the financial 
institution issuing the guarantee is established>. Any dispute arising out of or in connection with this 
guarantee shall be referred to the courts of Brussels Belgium.  
 
The guarantee shall enter into force and take effect upon its signature.  
 
Done at ………….., ../../.. 
 
Name and first name: …………………………… On behalf of: ………………… 
 
 
Signature: …………….. 
 

[Stamp of the body providing the guarantee] 
                                                 
17 This mention has to be inserted only where required, for example where the law applicable to the guarantee 
imposes a precise expiry date 
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TECHNICAL SPECIFICATIONS 
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GENERAL INFORMATION 
The IPU camp in Mitrovicë/Mitrovica is in need of refurbishments in addition to new blocks 
that need to be constructed, in order to accommodated offices and residential spaces for 250 
staff on site.  
 
Also required are :  the additional erection of a solid wall is required for the camp’ s perimeter  , 
enhanced perimeter lights, new central heating system , and , the replacement of 8 ablution units 
in Camp C .  
 
The majority of the buildings are containerized Blocks ( ISO office and Ablution Containers) 
while refurbishment works are to be carried out in two solid structures( brick buildings)  
 
The camp is adjacent to the EULEX Mitrovicë/Mitrovica Log base   
 

SECURITY CONDITIONS 
Security Conditions – that have to be considered - for the Performing companies: 

 Initially a list of workers and their tools that they will use during their work will be asked 
from the contractor. Before every entry/exit to the institution they will be asked about 
their ID Cards. 

 The appointed supervisor will meet the contractor’s representative before they start with 
works and they will consider the security procedures. 

 Contractor’s tools which are not going to be used during the weekend will be asked to be 
taken away (except if they have no request to work during the weekends). 

 Only tools which are presented in the inventory list (mentioned above) will be allowed in 
the facility. Procedures can be applied in occasions of adding or removing a tool. 

 All the tools shall be locked in tool boxes when not in use (during weekdays). 
 The supervisor will check all the working places before the works start and after the 

works are finished for that particular day (every day). 
 No items shall be transported in or out of the site without the express prior approval of 

the designated EULEX supervisor. The approval, preceded by an inspection of the items 
to be transported, shall be in writing and will be accompanied by the list of the items 
approved for transportation to the specific location .  

 

SCOPE OF WORKS 
The project foresees both new construction (new stacked container blocks) and extensive 
refurbishments in existing buildings in both camps.  New construction is foreseen for Camp AD 
where there is sufficient office and workspace but the residential and services space available, 
does not cover demand. In addition security upgrades are required for both camps in order to 
comply with mission standards. The following works are foreseen per camp:  
 

 Camp C:  Replacement of Ablution Units in Blocks A-D. Ground improvement for the 
lower extremities of the camp . Repairs of open channels used for Storm drainage  

 
 Camp AD: New construction (roof construction, electrical , water and sewage 

installations )  is foreseen for 7 Blocks while all existing buildings will be refurbished . 
New IT cable installations in office areas. New Central Heating System to be installed.   

 
 Security Upgrades and Ground Improvements are foreseen in both Camps. 
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CONTRACTOR’S RESPONSIBILITIES 
Tenderers will be given the opportunity to visit the site and familiarize themselves with existing 
conditions. All tenders will assume to have satisfied themselves concerning all relevant details 
pertaining to the contract. Site visit is mandatory. Tenders that have not attended site visit will 
not be taken into consideration for application.  

TECHNICAL SUBMISSION AND TIME SCALE 
Tenderers are obliged to include sufficient technical information to allow EULEX to assess the 
quality of proposal. Tenderers are obliged to state the implementation  period and the warranty 
period in their submission and submit a schedule of works in the form of bar chart with regard to 
the work that needs to be carried out on the site. This information will be taken in to account 
when  proposals are assessed and evaluated. 

PRIOR TO COMMENCING OF ANY WORK 
The contractor shall provide the samples of all materials with the manufacturer specifications 
that he intends to use, for approval by EULEX designated Representative. 
 
The contractor shall submit a complete program which specifies his intended Procedure for 
executing the work in compliance with the above- mentioned requirements. 
 
The contractor shall take his own measurements in accordance with the physical status on the 
ground before starting of any productions. 

FINAL CLEARANCE 
Upon completion of each section of the Works, the Contractor shall clean up the site; remove all 
temporary buildings, plant if any, and debris. He shall level off and fine grade all excavated 
materials which is surplus to requirements. The whole of the site shall be left in a clean and 
Workmanlike condition to the satisfaction of the Supervisor. 

WHEN THE CONTRACTOR HAS OBTAINED APPROVAL FROM 
EULEX 
All work has to be carried out to the complete satisfaction of the delegated representative in 
accordance with relevant standards and good working practices. 
The Contractor shall notify the designated representative, prior to covering any part of the work, 
which will then be inaccessible for subsequent inspection. Failure to do so will result in 
exposure of the afore-said works and subsequently reinstatement at the contractor’s expense. 
It is essential to have an English speaking supervisor with direct authority over the workforce on 
site during all working hours. In the absence of an English-speaking supervisor, a translator will 
be required to presence at all times. 

GENERAL WORK REQUIREMENTS 

i) Security and Fire Fighting 
The Contractor shall provide and maintain adequate fire extinguishers on the Site and areas of 
high fire risk shall be fenced and signs posted and supplied with specialized fire extinguishers, if 
necessary. Generators and their batteries and water pumps shall be adequately protected against 
vandalism and theft. Unless otherwise provided by the Supervisor, the Contractor shall not by 
his operations obstruct any road or access to other buildings nor break down any fence nor 
obstruct any drains or water courses, but if such blockages occur he shall at once remove the 
blockages and repair the breakages. 
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ii) Construction Equipment & Machinery  
The Contractor shall provide all necessary sound and adequate equipment, heavy machinery and 
vehicles machinery vehicles and equipment required for the works that include but are not 
limited to (cranes, forklifts, trucks etc). The contractor shall be solely responsible for the 
employment of skilled and qualified machinery and equipment operators as well as the sufficient 
and proper maintenance of all machinery and equipment employed on the site  
 
The contractor shall be solely responsible for the adequate lighting where work is being 
executed at night and shall provide and install any additional lighting which the Supervisor may 
require in order to watch and supervise the Works and carry any testing and examination of 
materials. Materials available on the Site or materials made available or supplied by the 
Contractor shall be used solely for the execution of the Works. The Contractor shall minimize 
the pollution of and disturbance to roads and other places on and around the Site. No trees or 
other vegetation shall be removed except with the express permission of the Supervisor. The 
Contractor shall ensure that access is provided to all buildings and properties adjacent to the Site 
for the duration of the Contract.  
 
All temporary buildings erected by the Contractor upon the Sites and the layout of the buildings 
and the site, shall comply with Laws and all local by-laws in so far as they are applicable. The 
Contractor shall be absolutely and solely responsible for the safety and security of Temporary 
Works and for the equipment in connection therewith which may be erected or provided for the 
carrying out of the Contract and for the execution of the Works. This provision shall be 
applicable to all temporary works and equipment whenever provided and erected by the 
Contractors for the purpose of or in connection with the Works. Examination and acceptance by 
the Supervisor of the Contractor’s Temporary Works or of the drawings connected therewith 
shall not absolve the Contractor from his responsibility for those works and his liability for the 
consequences of any failure. 

iii) Water Supply 
The Contractor shall provide a clean and sufficient supply of fresh water, both for construction 
of the Works and for all facilities. He shall undertake all arrangements including pipe lines and 
meters for connecting to local water mains and the provision of pumps, storage tanks and water 
conveyance where necessary, payment for all fees and water charges and the satisfactory 
removal of all such arrangements and provisions on completion of the Works. The Contractor 
shall provide temporary water supply if required for his work. 
Electric Power Supply 
The Contractor shall provide all temporary power, light, and telephone service required for his 
work. The Contractor shall make all necessary applications, obtain required permits and pay all 
fees and charges for such services and their use. The Contractor shall provide all wiring, lamps, 
switches" fuses, receptacles, etc., as may be required for his work. Temporary power and light 
circuits shall be thoroughly insulated and waterproof. The temporary power and light system 
shall be subject to the inspection and approval of the appropriate Authority. The Contractor shall 
be solely responsible for the provision of Electricity from whatever source for all his 
requirements under the Contract. The cost of provision of electricity is deemed to be included in 
the contract rates. The Contractor shall provide temporary electrical supply if required for his 
work. 
 

iv) Use of the Site 
The Contractor shall restrict his activities to within the Sites and shall avoid entry on to any 
other lands except where the Contractor has made his own arrangements for such entry or the 
owner has arranged for this entry. Any trespass, damage or claims arising from such entry shall 
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be the sole responsibility of the Contractor, who shall hold the Contracting Authority 
indemnified against all claims arising from such trespass or damage. 
 Weather Conditions 
Without limiting his liabilities, the Contractor shall make suitable arrangements to protect the 
works and the temporary works, against the effects of the weather.  
 

v) Protection of Existing Works and Services 
The Contractor shall explain himself with the position of all existing services such as sewers, 
surface water drains, cables for electricity and telephone, telephone and lighting, poles, water 
mains, heating supply pipes and the like, before commencing any excavation or other works 
likely to affect the existing services. The Contractor will be held liable for all damages to road, 
main pipes, electrical cables, lines or services of any kind caused by him or his Sub-Contractors 
in the execution of the works. The Contractor shall make good any damage without delay and, if 
necessary, carry out any further work ordered by the Supervisor. The Contractor shall indemnify 
the Contracting Authority against any claims in this respect. In all case where such works or 
services are exposed, they shall be properly shored, hung up or otherwise protected. Special care 
shall be exercised in filling and compacting the ground under mains, cables, etc., and not to 
cover up any water meters, stopcock boxes and similar items. Installations adjacent to the Works 
shall be kept securely in place until the work is completed and shall then be made as safe and 
permanent as before. 
 

vi) Temporary Buildings for Use by the Contractor 
The Contractor shall provide and maintain in a perfectly usable and watertight condition on land 
in possession of the Beneficiary, or such lands as he may acquire for the purposes of the Works 
with the approval of the Supervisor, such temporary buildings of timber, galvanized iron, or 
other suitable material as may be necessary for his general use in connection with the Works as 
well as buildings for the temporary accommodation of any labour, and for the use of the persons 
employed by him and before constructing such buildings he shall supply to the Supervisor a plan 
or plans showing their positions and nature which shall be in all respects to the approval of the 
Supervisor. Prior to preparing his Tender, the Contractor shall satisfy himself as to what will be 
required especially with regard to labour accommodation. The cost of providing temporary 
buildings for use by the Contractor shall be spread over the works and included in the 
Breakdown of Prices for those works. 
 

vii) Health, Safety and Accidents 
The Contractor is also obliged to observe all the stipulated measures pertaining to fire 
protection, protection at work as well as hygienic and technical conditions such as Fire 
Protection Regulations Rule Book on general Measures and Normative of Protection at work 
concerning building facilities intended for the work and other subsidiary premises. The 
Contractor shall ensure, so far as is reasonably practicable and to the satisfaction of the 
Contracting Authority, the health, safety and welfare at work of his employees including those 
of his sub-Contractors and of all other persons on the Site.  
 
His responsibilities shall include: the provision and maintenance of equipment and systems of 
work must be safe and without risks to health; the execution of suitable arrangements for 
ensuring safety and absence of risks to health in connection with the use, handling, storage and 
transport of articles and substances; the provision of protective clothing and equipment, first aid 
stations with such personnel and equipment as are necessary and such information, instruction, 
training and supervision as are necessary to ensure the health and safety at work of all persons 
employed on the Works all in accordance with Laws and all local By- Laws; designation as 
safety Officer of one of his senior staff who shall have specific knowledge of safety regulations, 
and experience of safety precautions on similar works and who shall advise on all matters 
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affecting the safety of workman and on measures to be taken to promote such safety; the 
provision and maintenance of access to all places one the Site in a condition that is safe and 
without risk of injury; the provision of adequate water-borne sanitation, refuse collection and 
disposal, complying with the Laws and all local By-Laws and to the satisfaction of the 
Supervisor, for all site offices, workshops erected on the camp site; the provision of suitable 
latrines and other sanitary arrangements at the site where work is in progress to the satisfaction 
of the Medical Officer in the area and of the Supervisor; the execution of appropriate measures 
in consultation with the appropriate Public Health Authority to control within the site; reporting 
details of any accident to the Supervisor as soon as possible after its occurrence; the provision 
and maintenance of adequately equipped first aid station on the site of the works. 
 
Maintenance 
Make sure equipment is: 
• well looked after and properly stored when it is not being used, for example in a dry, clean 
cupboard, or in the case of smaller items, such as eye protection, in a box or case; 
• kept clean and in good repair - follow the manufacturer’s maintenance schedule (including 
recommended replacement periods and shelf lives). Simple maintenance can be carried out by 
the trained wearer, but more intricate repairs should only be done by specialists. Make sure 
suitable replacement PPE is always readily available. 
 
Standards Directory 
This document is designed as a simple reference to the European Harmonized Standards [EN’s] 
currently applicable to Safety Equipment.  
 
General PPE Standards 
 
EN 348     
 
Clothing [Protective] Standards 
 
EN 340 EN 373 EN 381-1 EN 381-2 EN 381-3 
EN 381-5 EN 381-8 EN 381-9 EN 412 EN 463 
EN 464 EN 465 EN 465/A1 EN 466 EN 466/A1 
EN 467 EN 467/A1 EN 468 EN 469 EN 470-1 
EN 470-1/A1 EN 471 EN510 EN 530 EN 351 
EN 531/A1 EN 532 EN 533 EN 863 EN 1073-1 
EN 1049-1 EN 1049-2 EN 1050 EN 1082-1 EN 1421-1 
EN 1486 EN 60895 EN 60984 EN 60984/A11  
 
Ergonomic Standards for PPE 
 
EN 13921-1 EN 13921-3 EN 13921-4 EN 13921-6  
 
Eyewear [Protective] and Face Protection Standards 
 
EN 165 EN 166 EN 153-1 EN 168 EN 169 
EN 170 EN 171 EN 172 EN 174 EN 175 
EN 207 EN 208 EN379 EN 379/A1 EN 1731 
EN 1731/A1 EN 1836 EN 1868 EN 1938 EN 13178 
 
Fall Arrest Standards 
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EN 341 EN 341/A1 EN 381-1 EN 353-2 EN 354 
EN 355 EN 358 EN 360 EN 361 EN 362 
EN 363 EN 364 EN 365 EN 568 EN 795 
EN 813 EN 892 EN 958 EN 1095 EN 1891 
EN 12277 EN 12278    
 
Floatation Devices Standards 
 
EN ISO 12402-4 EN ISO 12402-9    
 
Footwear [Protective] Standards 
 
EN 344 EN 344/A1 EN 344-2 EN 345 EN 345A 
EN 345-2 EN 346 EN 346/A1 EN 346-2 EN 347 
EN 347/A1 EN 347-2 EN 341 EN 12568  
 
Gloves [Protective] Standards 
 
EN 374-1 EN 374-2 EN 374-3 EN 388 EN 407 
EN 420 EN 659 EN ISO 10819 EN 50237 EN 60903 
EN 60903/A11     
 
 
Head Protection Standards 
 
EN 397 EN 433 EN 812 EN 960 EN 960/A1 
EN 966 EN 967 EN 1077 EN 1078 EN 1080 
EN 1384 EN 1385    
 
Hearing Protection Standards 
 
EN 352-1 EN 352-2 EN 352-3 EN 458 EN ISO 4869-2 
EN 24869-1 EN 24869-3    
 
Heat and Flam Protection Standards 
 
EN 366 EN 367    
 
Life Jackets [Protective] Standards 
 
EN 393 EN 393/A1 EN 394 EN 395 EN 395/A1 
EN 396 EN 396/A1 EN 399 EN 399/A1  
 
Liquid Chemical Protection Standards 
 
EN 368 EN 369    
 
Respiratory Protection Standards 
 
EN 132 EN 133 EN 134 EN 135 EN 136 
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EN 137 EN 138 EN 139 EN 140 EN 141 
EN 142 EN 143 EN 144-1 EN 144-2 EN 145 
EN 146 EN 147 EN 148-1 EN 148-2 EN 148-3 
EN 149 EN 250 EN 269 EN 270 EN 271 
EN 371 EN 372 EN 400 EN 401 EN 402 
EN 403 EN 404 EN 405 EN 1061 EN 1146 
EN 1146/A1 EN 12941 EN 12942   
 
 

DESCRIPTION OF MATERIALS AND WORKS 
 
Supply and Installation of New Rub Hall in CAMP AD:  
A new Rub Hal shall be supplied and  installed according to manufacturer specifications , 
specified as follows: 
  
 

Supply and installation of 8 New Ablution Units in Camp C :  
Works include the replacement of 8 existing ablution units in Blocks A-D in Camp C with 8 
new ones to be supplied by the contractor. New Units are to be delivered on site by the 
contractor in ready-to use condition. The 8 existing units shall be disconnected and removed 
from the Blocks. All roofing material to be saved. The new units will be installed in position and 
will be delivered fully functional connected to mains and utilities and complete with roof cover. 
The old units shall be removed and stored on site. Roof cover should be. It is important that the 
removal and replacement of the units will be carried out in stages so as to cause minimal 
disruption to the staff accommodated and to guarantee a minimum of 1 ablution unit available 
and functional per block per day- for a maximum of 2 days after which time each block will 
have 2 ablution units fully functional. Specification for the new ablution Units are given below: 

NEW ABLUTION UNITS Specifications  
 General Description: Ablution Units made of ISO Standard containers: Length : 6055m 

m , Width: 2438mm Height: 2615 mm . Inner Height: minimum 2300 mm.  
 Internal Layout: Internal Layout for 7 units as C/1 attached . Internal layout for 1 unit as 

C/2 attached.  
 Basic construction:  Mountable steel: top and base frame made of cold formed steel 

profiles  S235JR ( DIN EN 10025) with a plasticity limit  240 MPa interconnected by 
welding . Corner pillars of the same material .ISO corners frame and top ( ISO 1161). 
Frames connected to corner pillars with bolts.  

 Protection against rust and Painting: All steel members:  grease removed , sand blasted 
to SA 2.5 ( DIN 55298, zinc coated – wet treatment to European Standards, covered with 
2 pack epoxy modified  polyvinyl top coat , colour white ( RAL 9001) to a thickness of 
minimum 100 microns . The underside of the container must be coated with 120 microns 

Type  NV Rubb 
Dimensions Span 10 m x Length 24 m x Vertical Side 

wall 3.35 m x Apex Height 5.85 m 
Distance Between Trusses 4.0 m 
Door Opening 4.5 m x 4.1 m 
Structure   Hot dipped galvanized steel  
Cladding  PVC impregnated polyester fabric ,white 

color , flame retardant and self 
extinguishing  BS 5438 :2B. 

Cladding kit repair  Yes  
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of Tectyl or equivalent. Guarantee against corrosion and paint failure for a minimum of 3 
years required. 

 Design Loads: The containers shall withstand following loads:  
 wind load: 100 km/h no additional anchor  
 superimposed snow load; 100 kg / m2  
 WALLS :Wall panels fully interchangeable, insulated, fastened against corner pillars 

without gaps : approximate width per panel: 1000 mm .Panel bottom protected against 
humidity and  rainwater penetration/ infiltration  in the frame /insulation of the panel. 
Skirting and trims sealed tight against panels to allow for cleaning and prevent dirt and 
moisture coming into the joints. Internal surface painted white ( RAL 9001) 

 Wall Finish: Outer surface:  Shallow profiled galvanized steel metal minimum 0.5mm 
thick, covered with 2 pack epoxy coat , colour white ( RAL 9001) to a minimum 
thickness of 100 micron according to European standards.  

 Inner Surface: Galvanized flat sheet metal minimum 0.5mm thick covered with 2 pack 
epoxy coat , colour white ( RAL 9001) to a minimum thickness of 100 micron according 
to European standards. 

 Panel insulation: Mineral wool minimum thickness 60mm . Corner pillars insulated also . 
Fire Classification:  A1 – DIN EN 13501-1. K<=0.55 w/m2K. Loading max: 0.50 
KN/m2. No Polyurethane foam to be used for insulation. 

 Internal  Partition   walls : minimum thickness 40 mm as a full panel in which a door ( 
650mmx 1950mm) is built in  furnished with a toilet lock . Toilet walls  lifted from the 
floor  by 150mm , fixed on bearers galvanized and painted.  

 ROOF :Designed to allow drainage and stacking of containers. Rainwater drainage 
through gutters inside roof edges and 4 PVC pipes ( internal diameter 50mm minimum) . 
No electrical connections/ fittings allowed on top/ through roof panel. Permitted 
Loading: 1 KN/m2 . Thermal Conductivity coefficient: K<= 0.37 Watt/sq.mK 

 FLOOR: profile &  composition:  
o External wainscot: galvanized flat steel sheet metal  thickness 0.5 mm quality 

S235JR ( DIN EN 10025) coated with 120 microns of Tectyl  506G or equivalent    
o insulation: mineral wool thickness : 100 mm among steel transverse support  
o Steam blockade: PE foil  t= 80 μm  
o Waterproof chipboard panel :  t=20mm quality P5 : DIN EN 312. Fire 

classification: DIN EN 13 501-1: B1 
 Floor cover: PVC wall- to- wall flat sheet flooring glued on chipboard and pulled up 100 

mm on side walls. All joints PVC Welded. Specifications for PVC flooring as per table 1 
below :  

 
TABLE 1. PVC flooring Specifications 
 
Norm /product spec   EN 649 
Classification According to EN 685 34/43 
Form ( EN 426) Rolls  
Total Thickness ( EN 428) 2mm 
Weight  ( EN 430)  2800-3600 g/m2  
Dimensional stability (EN 434) <0.4% (rolls) 
Electrical propensity (EN1815) <2kV 
Fire classification ( EN 13501-1) Bfls1 over concrete , CflS1 over 

wood derivative substrate  
Anti-slip Properties (DIN 51130)  R9  
Slip resistance ( EN 13893)   μ>=0.3 
Abrasion Resistance  Classes P/T 
Colour Fastness  (EN ISO 105-B02) >=  6 
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Resistance to fungi  and bacteria  Sanitized (preferred)  
 

 DOORS and WINDOWS: Doors: Steel Single fold filled door dimensions 810 mmx1950 
with minimum 40mm insulation complete with aluminium or plastic handle and toilet 
lock ( vacant/ occupied) .1 ventilation grille ( 150mmx150mm) with fly screen mesh in 
the lower part of the doors. Hinges vertically adjustable. Joint between door  and frame 
rubber sealed ( waterproof) / .Windows: PVC  double glazed ( 4/15/4 ) with lockable 
flyscreen. Dimensions: 700/600mm , (8 pieces) 450 mm/450 mm ( 1 piece)  opening on 
the horizontal axis. 

 
 ELECTRICAL INSTALLATIONS & FITTINGS : Damp proof installations according 

to EU standards. Voltage: 220/380V 3 phase and neutral, 50Hz .  
 

o Mains supply:  32A/380V 5 pin one connector socket and 1 plug (Schuko 
covered)  

o Internal Consumer Unit: Self Extinguishing  PVC main distribution box  IP-20  
mounted on ceiling with a) Thermo magnetic differential switch 0.03 A, 2x20A, 
b) thermo-magnetic switch  2x16A heater line outlet c) thermo-magnetic switch 
2x10A lighting line –service outlets and 1 spare way . 

o Link Cable: 1 rubber cable 5x6 mm2 , 7 m long with 32A/380V 5 pin CEE form 
IP-54 plug and socket mounted at each end. 

o Lights: Fluorescent lights  1x36W +single fluorescent lights 1x18W  with plastic 
cover  

o Sockets: Surface mounted double sockets 220V ( shuko) . Surface mounted 
switches  

o Earthing: external connector for earthing is welded or bolted  onto base frame in 
any door/panel position. 10 m earthing conductor. flexible copper cable to be 
provided with each container .  

o Smoke detectors : 1 per container , mounted on the ceiling hard –wired in the 
mains with in-built rechargeable battery. 

o Water Boiler: 1 item per container. Capacity : 300 lt  
 

 WATER INSTALLATIONS: Distribution of water: poly-propylene pipes 
½ “and ¾” surface mounted. Waste pipe: PVC pipes diameter 50mm and 
110 mm surface mounted. Container connections: on façade wall: PVC 
pipe diameter 110 mm; galvanized pipe ¾”  

 
 SANITARY INSTALLATIONS: Toilets:  ceramic toilet pan with PVC 

seat and low mounted flush tank of 9 lt capacity. 1 toilet holder per toilet 
cabin. Ceramic Urinal: width 360mm equipped with push button flush 
valve and outlet siphon  Wash Basins/ Sinks : ceramic washbasins 
1330mmx450 mm (16 items) and 550mx430mm ( 1 item) with an outlet 
siphon , mirror (600x400 mm) soap dispenser , paper towel dispenser and 
mixing tap. Shower units: robust plastic or ceramic base 800x800 mm , 
complete with faucet , water battery and shower head.  

 
 VENTILLATION /HEATING : Air circulation through electric extractor 

fans with 15-18 air changes/ hour with speed control switch.  Heating is 
provided through electric wall convectors with a power of 2 kW and a 
thermostat ( 5-35 0C) 2 per container . 
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The units to be refurbished shall be available on site while the units to be remodelled shall be 
collected from Camp Lazlo Pristina by the contractor. Once the repairs are completed the 
containers shall be individually inspected by the designated EULEX Supervisor on site for 
approval of the end product prior to final delivery. The completed containers shall be delivered 
fully functional. The approval and receipt of containers will be in writing. Documentation of all 
sanitary ware , equipment and fittings to be submitted. The refurbishment of the ablution 
containers as follows:  

Refurbishment &  Remodelling of Containerized Ablution Units. 

Remodelling of New Ablution Unit : 
The units are completely new and has  not been used before. The contractor shall receive the 
unit in Lazlo Camp Pristina in recorded conditions and shall transport it in Mitrovicë/Mitrovica. 
IPU Camp where they  will be received on site by the designated EULEX officer. Following 
inspection, remodelling works shall be carried out on site by the contractor. The correction of 
any and all damages caused to the unit as a result of the transportation process will be the sole 
responsibility of the contractor and any rectifications shall be carried out at the contractors 
expense with no further costs incurred for EULEX. The original layout of the unit is shown in 
Drawing 01 A while the layout after remodelling in 01B. Works include: 
Removal of two  toilets complete with flush tank and replacement with 2 shower cabins  
complete with base ,  faucets, shower and piping as necessary ( to be calculated by the 
contractor). The removed items shall be saved for further use. Prior to the installation of sanitary 
ware all relevant manufacturers’ documentation shall be   submitted to the EULEX designated 
officer for review and approval. 
WATER INSTALLATIONS: Distribution of water: poly-propylene pipes  ½ “ and ¾” surface 
mounted . Waste pipe: PVC pipes diameter 50mm and 110 mm surface mounted. Container 
connections: on façade wall: PVC pipe diameter 110 mm; galvanized pipe ¾” Hot water supply 
for all sinks and shower units 

Refurbishment of  Existing Ablution Units ( large and Small)  
(Large (Dimensions: 6055mm x 2438mm)  and Small (Dimensions: 2.45m x 2m) 
Works include following: 
1. Stripping of the flooring and subfloor components including mineral wool insulation , 

waterproof chipboard , steam blockade metal sheeting  if needed  
2. All striping products to be collected and disposed of by the contractor in the municipal city 

dump in accordance to city regulations and standards of sound practice applicable.  
 
3. Replacement of the base metal by   galvanized metal sheet  welded to the structure where 

needed 
4. Reinstall the water boiler ( all functional)  
5. Supply and installation of new flooring insulation:   mineral wool insulation with wool 

Thickness: 75mm fire classification DIN EN 13 501-1:A1. (1EA AB Unit ) 
6. Supply and installation of new waterproof chipboard panels of thickness 20 mm and of 

quality P5( DIN EN  312 ), Fire classification Din EN 13 501-1:B1).  
7. Supply and installation of new wall –to –wall flat PVC flooring 2mm thick pulled up 100 

mm on the side walls. Flooring glued to chipboard panel. All joints PVC welded. (PVC 
flooring specifications provided in Table 1 of the present).  Installation according to 
manufacturer’s specifications. Specifications should provided prior to commencement of the 
works. 
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8. WATER INSTALLATIONS: Distribution of water: poly-propylene pipes  ½ “ and ¾” 
surface mounted . Waste pipe: PVC pipes diameter 50mm and 110 mm surface mounted. 
Container connections: on façade wall: PVC pipe diameter 110 mm; galvanized pipe ¾”  

 
9. SANITARY INSTALLATIONS: Toilets:  ceramic toilet pan with PVC seat and low 

mounted flush tank of 9 lt capacity . 1 toilet holder per toilet cabin. Ceramic Urinal: width 
360mm equipped with push button flush valve and outlet siphon  Wash Basins/ Sinks : 
ceramic washbasins 1330mmx450 mm (16 items) and 550mx430mm ( 1 item) with an outlet 
siphon , mirror (600x400 mm) soap dispenser , paper towel dispenser and mixing tap. 
Shower units: robust plastic or ceramic base 800x800 mm , complete with faucet , water 
battery and shower head. Prior to the installation of sanitary ware all relevant manufacturer’s 
documentation shall be   submitted to the EULEX designated officer for review and 
approval.  

 
10. ELECTRICAL REPAIRS: minor interventions are required including  but not limited to   

replacement of light fixtures complete with  or cover , 1 light switch and 1 220 V  socket ( 
shuko type ).  

11. PAINTING of wall panels& ceiling . The panels should be cleaned of foreign objects and 
small holes should be sealed with silicone. The whole surface of the walls and ceilings 
should be treated with primer, prior to the painting. After that, two coats of interior emulsion 
white paint should be applied. Attention should be paid in covering/masking of the floor 
surfaces, walls, windows, switches, sockets and others. Plastic sheets and masking tape 
should be used 

Transportation /Relocation And Placement Of Assets 
All container units are available on site. The contractor shall provide appropriate mechanical and 
lift equipment for the safe relocation and placement of the units according to direction and 
designs. The contractor shall provide appropriate transportation means, trained staff and lift 
equipment for the safe collection and relocation of the units as specified. The conditions of the 
units prior to their relocation shall be recorded and any and all damages that may be caused 
during relocation and placement shall be rectified immediately by the contractor at no expense 
to the Contracting Authority. 

New Modular Building Construction  
The construction of 6 new container blocks shall be completed  i.e: restaurant, catering, 
infirmary, Residential Rn and Security. The stacking and assembly of containers in the above 
mentioned blocks will be completed at the time of the commencement of works. The contractor 
shall complete new roof construction, water, electrical and sewage installations and minor 
interior works as per BoQ. The recreation Block shall be constructed anew as per BoQ.  All 
Table 2 below provides a brief description of each new block complete with component 
characteristics  and requirements.  
 

Table 2. Summary of new containerized blocks in the  IPU Camp 
Block  Restaurant 

 
Catering  Infirmary Residentia

l -Rn   
Church Recrea

tion  
Security 
(7) 

Drawing 
Number  

08 15.1/16 
 

04 01 03 05 15.1/16 
 

No Of 
floors 

G G G G+1 G G G  

Total  
Container 
Units 

23 9 14 22 6 3 3 
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Table 2. Summary of new containerized blocks in the  IPU Camp 
Block  Restaurant 

 
Catering  Infirmary Residentia

l -Rn   
Church Recrea

tion  
Security 
(7) 

ISO Office 
Container -
20ft  

19 4 12 20 6 3 3 

Ablution 
Unit small 

2 
( Available on 
site ready to 
use) 

2 
( available 
on site 
ready to 
use)  

 - - - 0 

Ablution 
Unit Large  
20ft  

 - 2 
( To be 
transporte
d & 
remodelle
d on site )  

3 
( 2 will be 
refurbishe
d on site) 

- - - 

Sea 
Container 

 3 
 

- - - - - 

Fridge 
Container 

2 
 

- - - - - - 

Internal 
Staircase  

- - - 1 - - - 

Fire Escapes 
1st level    

  - 1 - - - 

Front Porch/ 
veranda  

- - Yes - Yes Yes  

Connection 
to Utilities   

Electricity / 
Water / 
Sewage  

Electricity / 
Water / 
Sewage  

Electricity 
/ Water / 
Sewage  

Electricity 
/ Water / 
Sewage  

Electrici
ty  

Electri
city / 
Water 
/ 
Sewag
e  

Electricity 
/ Water / 
Sewage  

        
Roof   All blocks: Pitched roof. ( metal trusses /plasticized metal sheeting TR-323 )  

 

Modular Construction:  
 Ablution Units : in accordance to article 5.3. of the present and as per BoQ  
 Roofs: Pitched roofs shall be constructed on all blocks. The roof structure to be 

formed by metal trusses (DIN EN 10210-2 60x40mm t= 3.2 mm) , treated with 
anticorrosive and 2 layers of metal paint. Purlins: Wood 40x60 .Roof cover: 
Plasticized metal sheet TR-323.  Gable ends and eaves should be covered by roof 
sheeting and access to the under-roof should be facilitated through opening at 1 
gable end fashioned in the form of a door complete with cover, hinges and hasp. 
Roof delivered completed with horizontal and vertical gutters installed. 

 Corridors, Floors and Ceilings. 
 Access corridors at 1st Floor level: as per technical details on the 

relevant drawings. Support: metal profiles (80mmx40 mm t= 3.2) 
welded to steel elements. Timber floor planks ( d=5cm ).  
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 Flooring ( at ground and 1st floor levels )_: Flat wall-to -wall PVC 
sheet flooring complete with skirting (Technical Specifications in 
Table 1 of the present) glued on dry, smooth substrate using 
appropriate adhesives as per manufacturer’s specifications. All joints 
PVC sealed. 

 Ceilings: Corridor and access passages:  plaster boards t= 12,5  mm 
installed according to manufacturer’s specifications. Fire resistance 
period: 30minutes. Insulation: Compressed Rockwool d= 5 cm.  

 AC Installation: The contractor shall mount and install AC units as 
appropriate  taking care to seal openings between wall panel and AC  
with plastic  profiles ( skirting) . 

 Emergency exit doors/ entrance doors: All external emergency exit doors are steel 
standard container doors. , They open outwards and  shall be  fitted with fitted with 
push bar handles. All doors:  Joint between door and doorframe fitted with rubber or 
equivalent seal..  

 

Water Supply:  
Materials: main supply by PE Pipes OD32. Pipe branches OD18 mm/ 16 mm PE as per 
specifications. All fittings included to be calculated by the contractor. 
  
Trench Details & Laying Of Pipes  
Trench Width 
The trench should be kept as narrow as possible but must allow adequate room for pipe jointing 
and placing and compaction of backfill. The trench should be pipe diameter plus 100mm subject 
to a minimum of 300mm. 
Trench base 
The trench base should be free of hard objects such as stones, rock projections, and tree roots. 
Where the trench base is through rock or shows a recurrence of hard objects, allowance should 
be made for an additional thickness for under-bedding of at least 25mm. 
Bedding and Backfilling 
All pipes shall be laid on a 100mm bed of sand and hunched and covered to a depth of 100mm 
above the crown with similar material. The bedding directly underneath and directly over the 
pipe shall be lightly compacted while the side fill shall be well compacted. Pipes shall not be 
supported by stone or rock at any point. Rock shall be excavated to a depth of 150mm below the 
actual depth of trench required and backfilled.  
Laying : All pipes shall be examined internally for dirt, stones, before laying in final position. 
To prevent foreign matter or vermin entering the main as it is being laid, all open ends of laid 
pipes shall be plugged until the next pipe is ready for insertion. 
Mechanical compactors should not be used until the total depth of backfill over the pipe 
exceeds 450mm  
Heat tracing and Insulation: Heat tracing to be installed on all external pipes visible above 
ground ; pipes  to be insulated( 25 mm ) and wrapped with self contracting foil.  
Testing: Systems to be delivered fully functional, tested, flushed and disinfected according to 
DIN 4279, Parts 1,2,4,9,10 &  DIN 19630 as appropriate . 

Sewage :   
Includes materials and works for the connection of the new blocks to the camp sewage system. 
Connections as per detailed drawings and BoQ. Materials: PVC Pipes. All visible sections above 
ground to be heat raced and insulated.  The waterproof testing will be done between two section 
under 0.5 bar water pressure: 24 hours there will be no water losses/leaks. 
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Electrical Works:  
All installation according to EU standards. Provision and installation of the Electrical Panels.  
Connection to the central panel by LVLV cable 4X70MM2 complete with accessories.  New 
electrical Panels to be supplied and installed per block as follows :  
 
RESTAURANT  
Electrical panel ( Metal panel 2 doors app. 1,2X1,2m) waterproof and covered. 
Cartridge 3X160A  
Circuit breaker C32A. 
Surge protection device. 
Container power supply cable LV 5X6mm2 from electrical panel. 
One cable to supply maximum containers 4EA connected with industrial sockets 32A/380V-
CEE ip-67. 
 
CATERING: 
Electrical panel ( Metal panel app. 40x40CM) waterproof and covered. 
Cartridge 3X63A  
Circuit breaker C32A. 
Surge protection device. 
Container power supply cable LV 5X6mm2 from electrical panel. 
One cable to supply maximum containers 4EA connected with industrial sockets  
32A/380V-CEE ip-67. 
 
INFIRMARY  
Electrical panel ( Metal panel app. 80x60CM) waterproof and covered. 
Cartridge 3X160A  
Circuit breaker C32A. 
Surge protection device. 
Container power supply cable LV 5X6mm2 from electrical panel. 
One cable to supply maximum containers 4EA connected with industrial sockets  
32A/380V-CEE ip-67. 
 
NEW RESIDENTIAL: 
Electrical panel ( Metal panel 2 doors app. 120x120CM) waterproof and covered. 
Cartridge 3X160A  
Circuit breaker C32A. 
Surge protection device. 
Container power supply cable LV 5X6mm2 from electrical panel. 
One cable to supply maximum containers 4EA connected with industrial sockets  
32A/380V-CEE ip-67. 
 
CHURCH, RECREATION, SECURITY ( per  block) : 
Electrical panel ( Metal panel app. 40x40CM) waterproof and covered. 
Circuit breaker C32A. 
Surge protection device. 
Container power supply cable LV 5X6mm2 from electrical panel. 
One cable to supply maximum containers 4EA connected with industrial sockets  
32A/380V-CEE ip-67. 
 
All  panels to be provided necessary accessories in order to complete the cable connections from 
& to the panel.  
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Lights for access corridors NEW RESIDENTIAL AND INFIRMARY: New Fluorescent light 
fixtures 2X36W without cover in all interior corridors and floors. External lights on building 
entrance covered and waterproof. 
Earthing system to be provided and installed  including 2m Cu rods per blocks 

On site Refurbishments-  Renovations Modular Buildings  : 
 
Works are foreseen for 5 locations shown in Table 3 next: 
 

Table 3.  Refurbishment/Remodelling / Renovations Modular Buildings  
 Block  
Construction  

R1 R2 R3  O1 GYM  K(PX )  

No Of floors  2 2 2 2 1 1 
Total No. 
Container 
Units  

32 32 26  12 3 

Office 
containers  

24 24 20  12 3 

Ablution Unit  
Large  

2 2    - 

Ablution  Unit 
Small  

6 6 6   - 

Works 
foreseen 

      

Ablution Unit 
Renovation   

All All All    

Roof repairs  x x x  x x 
Ceiling repairs  x x x    
Floor repairs  x x x    
Minor Wall  
Repair and 
Painting  

x x x x x x 

Extension and 
remodelling  

    x  

Electrical 
repairs   

Minor  Minor Minor  Minor  

Water supply 
and Sewage  

Minor  Minor Minor    

  

General Refurbishments  
 Roof repairs   : Works include the installation of additional plasticized metal sheet TR-

323 to cover eves, provision of access to the under roof through gable end , as well as the 
installation of horizontal and vertical drains where needed( see BoQ)  

 Ceiling works: New ceilings to be provided in corridors and access passages. Ceiling 
finish through plaster board 12,5 mm thick single leaf installed to manufactures 
specifications. Fire resistance period: 30minutes. Thermal insulation for ceiling under 
roof only: Rock wool t= 5cm. Plastic membrane should be placed on top and bottom of 
the insulation.   

 Flooring Works: Repairs and refurbishments of the floor in access corridors and 
passages where needed. (See BoQ).Works may  include  
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 Stripping of existing flooring and replacement with PVC sheet flooring of 2 mm 
thickness installed according to manufacturer’s specifications. ( For technical 
specifications see Table 1 of the present) All joints PVC sealed , skirting included.  

 Replacement of the wood substrate ( timber planks , wood derivatives etc)  
 Reconfiguration of interior spaces through wall panel removal/ installation:  Works 

may include: the installation of additional wall panels – available on site – in order to 
divide space , removal of wall panels in order to increase space . If wall panels are 
removed the ceiling/ wall/ floor joints should be sealed with plasterboard 12,5 mm thick , 
buffed and finished with interior  emulsion paint in white colour. The floor gaps should 
also be sealed using galvanized metal plates 2mm thick and minimum 25 cm wide.  

 Painting: Interior and exterior surfaces prepared accordingly. All surfaces are cleaned of 
foreign objects and small holes / cracks sealed with silicone. All surfaces treated with 
primer, prior to applying two coats of interior emulsion white paint. Attention should be 
paid in covering/masking of the floor surfaces, walls, windows, switches, sockets and 
others. Plastic sheets and masking tape should be used. 

 Minor Wall Repairs: Surface repairs , minor openings ( nail holes) to be sealed with 
silicone , skirting to be fixed in places. Works also include sealing of any gaps between 
wall and AC units with plastic profiles for weather proofing.   

 Minor Electrical repairs: Minor electrical repairs that may include replacement of 
switches sockets or light fixtures (See BoQ) as well as relocation of switches within 
specific areas.  

 Refurbishment of Ablution Units ( see article 5.3. above)  
 Water Supply and sewage networks: Heat tracing and insulation to be provided for all 

external visible pipes.  
 

GYM Remodelling:  
Works include: 

 
Horizontal extension of the block  

by adding two additional office containers ( available on site)  on pre-cast concrete blocks 
and removing one fridge container ( to be stored on site). Access to the crawl space under 
the block  be controlled through sealing of the block perimeter ( ground to container) with 
galvanized  metal sheet 2mm thick 

Reconfiguration of interior spaces:  
All interior panels are removed and all ceiling / wall/ floor joints are sealed with plasterboard 
12,5 mm thick , buffed and finished with interior  emulsion paint in white colour. The floor 
gaps should also be sealed using galvanized metal plates 2mm thick and minimum 25 cm 
wide  

Construction of new floor slab:  
All container flooring is dismantled and removed / disposed of. New floor profile consists of 
a concrete slab cast in situ (d=10cm, MB30,   Reinforcement: welded wire mesh 
150mmx150mm t= 4mm) on top of a compacted gravel ( 0-30 mm)  sub base   25 cm thick . 
Floor screed: Estrich concrete t= 5cm. 

Flooring:  
Wall- to wall flat PVC flooring ( for specifications see Table 1)  installed according to 
manufacturers specifications glued on screed layer. All joints PVC sealed , Skirting 
included. 

Extension of the Roof :  
to cover block in its entirety. As per article Structure: metal trusses (DIN EN 10210-2 
60x40mm t= 3.2 mm) , treated with anticorrosive and 2 layers of metal paint. Purlins: Wood 
40x60 .Roof cover: Plasticized metal sheet TR-323.  Gable ends and eaves should be 
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covered by TR-323 and access to the under-roof should be facilitated through opening at 1 
gable end fashioned in the form of a door complete with cover, hinges and hasp. 
 

Refurbishment of Contemporary Buildings  
Renovations and Refurbishment works shall be carried out in two buildings: The Logistics 
Building – L- and the Workshop, Building –W. The logistics building is a brick built structure 
while the Workshop is reinforced concrete/ block structure.  
Works foreseen in these include: 
  

Demolitions /Dismantling/ Removals:  
 Demolition of Interior wall (aerated concrete blocks, 2 concrete vertical frame 

elements) Dimensions: 5x12.20 all in meters. Location:  Workshop Building W  
 Dismantling and removal of HESCO  bastions arranged on the internal wall of 

Workshop Building W  
 Demolitions of the wall and floor ceramics, sanitary wear, electrical fittings and 

fixtures, plumbing fixtures in the  toilet s of the ground floor and first floor  of the 
Logistics building  L.  

Masonry walls, or other sections of masonry, shall not be permitted to fall upon the 
floors of the building in such masses as to exceed the safe carrying capacities of the 
floors. No wall section, which is more than one story in height, shall be permitted to 
stand alone without lateral bracing, unless such wall was originally designed and 
constructed to stand without such lateral support, and is in a condition safe enough to be 
self-supporting. All walls shall be left in a stable condition at the end of each shift. 
Employees shall not be permitted to work on the top of a wall when weather conditions 
constitute a hazard. Structural or load-supporting members on any floor shall not be cut 
or removed until all stories above such a floor have been demolished and removed. Floor 
openings within 10 feet of any wall being demolished shall be planked solid, except 
when employees are kept out of the area below. Walls, which serve as retaining walls to 
support earth or adjoining structures, shall not be demolished until such earth has been 
properly braced or adjoining structures have been properly underpinned. Walls, which 
are to serve as retaining walls against which debris will be piled, shall not be so used 
unless capable of safely supporting the imposed load.  
 
All demolition by products shall be removed from the site and disposed of by the 
contractor in the municipal dump in accordance to city regulations and standards of 
sound practice.  

Construction of Hydraulic vehicle lift supports - Building W: 
 Construction of 4 reinforced concrete foundations for the hydraulic vehicle lift 
equipment (dimension 50cmx50cm x85 cm). Placement in designs indicative to be 
confirmed before commencement of works.  Concrete floor should be cut with a proper 
cutter in a rectangular form with straight lines. All four foundations should be levelled. 
Provision of the materials and construction of the concrete foundations dim 50x50x85 all 
in centimetres,  with reinforcement as specified in the drawings. 
 

Backfilling & Sealing of the service ditch – Building W:  
Ditch to be backfilled with gravel compacted at 30 cm levels. Opening to be sealed with 
concrete slab cast in situ (d=10cm, MB30,   Reinforcement: welded wire mesh 
150mmx150mm t= 4mm)   
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New Masonry:  
Construction of new partition concrete block wall in Building W. Dimensions: 5mx12 m. 
Door opening: 2.1x1 all in metres. Reinforced concrete lintel required.   Wall thickness: 
20 cm.  Mortar cement/ sand ratio 1:3. The wall shall be supported with reinforced 
concrete beam in the middle and the top.  Also included is the construction of 4 vertical   
reinforced concrete columns. All Reinforced concrete elements:   X-Section : 20cmx20 
cm;   C30 ; Steel reinforcement:  4Ø12 &   Ø6/20 cm )    

Ceiling Installations :  
New suspended ceiling to be installed in Block W. Similar to existing ceiling to be 
inspected on location      

Paint/ plaster works:   
Plastering of Interior Walls in Buildings L and W as per BOQ and specifications. Newly 
surfaced walls to be treated with primer before receiving coat of paint as appropriate .All 
surfaces  to receive 2 coats of white emulsion paint.  

Windows/ Doors :  
 Replacement of Windows in Building L. All windows: PVC, double glazed (4+12+4 

all in mm) complete with robust quality handles in various dimensions as specified in 
the BoQ. Works include the removal of existing wooden windows , supply and 
installation of the new ones,  use of cement mortar mix to  plastering of the frame 
and glass t=4+12+4 mm. In the price to be calculated removal of existing wooden 
windows, fixing of the plastering around them and installation of new metal sheet for 
window ledge (sill).Existing AC units to be uninstalled and dismounted prior to the 
removal of the old windows. They are to be reinstalled once new window installation 
is complete. 

 Replacement of the metal door for Building W : New metal sliding door to be 
installed ( dimensions  4x 4m approximately . Also provision of metal window on 
top of the door (skylight) . All metal frames to be treated with anticorrosive and two 
coats of metal paint, colour blue. 

 New Interior Door in Building W: Any material . Dimensions 210x100 all in cm. 
Works include supply and installation of door complete with frame lock, and robust 
handle.   

Paint works:  
Painting of Interior Wall and ceiling surface in Buildings L and W as per BOQ and 
specifications. All locations to receive 2 coats of white emulsion paint. Newly surfaced walls to 
be treated with primer before receiving coat of paint as appropriate.  

Plastering Works:  
Plastering wall surfaces anew in : Building W rooms 1 and 2, Toilets/Showers  in the 
Ground and 1st Floor in Building L.  

Ceramics:  
New ceramic floor and wall tiles to be installed in the toilets in Build. L .  

 Floor tiles in toilets shall be of first class ceramic tiles dimensions 
200x200x8mm, Slip resistance BGR 181 group R10, unglazed finish, abrasion 
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resistant to PE1 IV. Working conditions, application equipment etc, shall all be 
strictly in accordance with the appropriate manufacturer’s instructions. 

 Walls in the toilets should be fitted with first class ceramic tiles size 25x30. 
Proper adhesive should be used. Adhesive should be applied all over the wall 
surface. Spacers should be used in order to have straight rows.  The joints must 
be filled by using proper filler. Design of the tiles is to be chosen by employer  in 
cooperation with the contractor. Outer wall corners should be protected by using 
symmetrically rounded profiles. 

 Treat floors (including walls up to h=30cm) and shower walls (h=2m) with two 
component waterproof insulation prior to attaching ceramic tiles. 

Plumbing works and New Sanitary ware:  
Toilets:  ceramic toilet pan with PVC seat and low mounted flush tank of 9 lt capacity. 
Ceramic Urinal: width 360mm equipped with push button flush valve and outlet siphon. 
Wash Basins/ Sinks : ceramic washbasins and 550mx430mm  complete with an outlet 
siphon, mirror (600x800 mm) and mixing tap. All sanitary ware to be reviewed by the 
designated mission officer prior to installation by the contractor..  Works include 
provision and installation of all materials and elements as described in the BoQ .    

Electrical Works:  
Minor electrical repairs as per BOQ. Installations in the bathrooms include replacement of all 
light fixtures and switches. All installations should be damp proof.  Supply and installation of 
new 80lt water boiler is also foreseen, 

Metal Works :  
Include the provision and installation of metal bars for windows in Building L  as 
specified in the BoQ,  as well as the construction of a secure storage i.e. a metal cage 
complete with door ( see BoQ ) 

 Camp Security Upgrades (Drawings: 15/16/ Boom Gate BOQ Section: 15) 
 Construction of perimeter Wall: The current perimeter fence consists of solid wall 

sections, metal fence sections, chain-link sections and T-walls. All perimeter fences 
should be demolished and replaced by a concrete block wall specified according to 
Drawing 15. Construction of the wall should be carried out in stages ensuring that at no 
time the location remains without a perimeter fence at least 2,5 m high. . The installation 
of a temporary fence is required. The Contractor shall submit proposed action and 
schedule for the construction of the perimeter fence to be agreed upon with the employer 
prior to the commencement of the works. All works shall be carried out ensuring that 
neighbouring properties suffer minimum disturbance. All demolition by products to be 
removed from the site by the contractor and to disposed of in the municipal dump 
according to city regulations and standards of good practice. 

 Containerized Modular Building: New modular Block for Security ( Block 7) to be 
provided. Specifications as per BoQ and Article 5.5 of the present .  

 Supply and Erection of New Rubb Hall : See BoQ. Electricity supply to be provided in 
the Rub Hall. For specifications see article 5.1 of the present. 

 Upgrade of Perimeter Lights : Current perimeter light installation to be upgraded 
through the installation of 75  floodlights 44000/2000W mounted on concrete poles 
(MB300) poles , height :10 mm.  

 Construction of Access Control Gate ( Boom Gate ): See BoQ. Concrete : MB25 . 
steel  reinforcement as per attached designs .  

 Ground improvements camp C : as per BoQ  Section 15 Subsection 4 
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Various Works:  New Asphalted Area & Sewage System   

Sewage System and Storm Drainage Repairs:  
New connection to city sewerage system shall be provided where both storm drainage and 
sewage will discharge in. Works as per BoQ attached. Construction of manholes included. , 
Storm drainage is provided in the form of open concrete trenches that discharge in the lower 
extremities of Camp C causing it to flood. Works shall include partial reconstruction of the 
drainage channels to facilitate drainage discharge in the city sewerage system.  

 
Materials :  PVC pipes.   Installation will be done as per  detail drawings.  
The manhole s will be constructed with precast concrete elements Ø1000 and 1000/600 
with metal cover Q=60kg. The waterproof testing will be done between two section 
under 0.5 bar water pressure, 24 hours there will be no water losses/leaks.. All vertical 
and above sewerage pipes on buildings will be insulated and heat traced as per BoQ. 

New Asphalt pavement:  
Excavations and ground works in accordance to BoQ and applicable standards. Hot Mix 
Asphalt concrete to be used.  
Asphalts : list of applicable standards  
DIN EN 933-5; DIN EN 1425; DIN EN 1426; DIN EN 1427; DIN EN 11251: Bitumen 
DIN 1996: Asphalt testing 
DIN 52098; DIN 52099; DIN 52114:Sieve Granular for asphalt 
DIN 1996-14:Size of granulate 
DIN 1996-6:Amount of binder 
DIN 1996-7:Marshall Test 
DIN 1996-8:Marshall test water content 
DIN 1996-5:Water content 

IT Cable installations in Buildings “O” , “Infirmary”  and Transport Offices” 
Installations as specified ( See BoQ and drawings)  

New Central Heating System/ S   
Technical Drawings : 
B1 – BLOCK 1 
a) R1 Ground floor – heating system 

b) R1 First floor – heating system  

c) R2 Ground floor – heating system 

d) R2 First floor – heating system  

e) R3 Ground floor – heating system 

f) R3 First floor – heating system  

g) Pipe network – Block 1 
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h) Functional schematic  – Block 1 

B2 – BLOCK 2 
a) O1 Ground floor – heating system 
b) O1 First floor – heating system  
c) Rn Ground floor – heating system 
d) Rn First floor – heating system  
e) Church – heating system  
f) Infirmary – heating system 
g) K block, Px – heating system 
h) Pipe network – Block 2 
i) Functional schematic – Block 2 

B3 – BLOCK 3 
a) Restaurant & Kitchen – heating system 
b) Workshop – heating system 
c) Catering – heating system 
d) Pipe network – Block 3 
e) Functional schema – Block 3 
f) Gym block – heating system 
g) Recreation – heating system 
h) Canal for pipe for heating system 
i) Detail of mounting radiator 

General Overview: Central heating system: forced water circulation with 2 pipes ( pump 
system) . Radiators: Steel appropriately dimensioned 
FURNACE (Stove):The furnace is enclosed in containers. Heating water boilers: 90 / 70 ° C 
working regime using fuel "diesel combustion", or similar. Expansion vessel is of confined type. 
Pumps are dimensioned according to container branches .Oil reservoirs are selected for 
installation on the ground (cylinder shape) and volume relevant to the capacity of furnace. 
Before placing the reservoirs on the concrete base, they should be checked for leaks,  and then 
insulate  with mineral wool and aluminium sheet Al-0.5. Reservoirs should be ordered as a 
complete (measuring   quantity of fuel device, airing pipe and filling.) 
HEATING ELEMENTS : Radiators have been selected on  the basis calculation for the amount 
of heat needed for each space taking into account residential functions where applicable. The 
radiators are located under the windows and on the interior walls of the outer sides. They are to 
be mounted t close to the wall on consoles at the distance 40 mm from the wall and 100 mm 
above the floor. At the entrance of the radiators, entry valves are foreseen and on the exit of hot 
water, return valves, with the possibility of disconnection of heating bodies that are in the same 
vertical, and still perform the function of the heat .On each vertical of radiators, there have been 
foreseen discharge valves   R-15.Radiators come painted so that additional painting is not 
required. Radiators in the building and sanitary areas  are connected on the verticals of copper 
pipes Cu.  
PIPE NETWORK: Due to different destination, distance and heating power, the network pipe is 
divided into systems: 
Container   Network  
Premises Network  
 
Horizontal pipe network lies in the ceiling of ground floor, from where derives on verticals to 
the first floor containers. Horizontal network is extended under the ground floor ceiling from 
where derives on verticals to the radiators on 0.3% recession towards the furnace.  
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Horizontal network which runs through  spaces that will not be heated consist of pre insulated 
pipes, while the network in furnace space will be isolated with mineral wool of different 
dimensions and wrap with aluminium sheet Al-0.5 mm.  
Horizontal and vertical Copper tubes Cu inside the facility and the links to radiators get painted 
on the same colour as the radiators. 
Removal of air from pipeline will be done through automatic ventilation vessels located in the 
ventilation pipes and airing valves located in the radiator. 
While passing the horizontal pipes through partitions the same pipes should be continued with 
compensation tubes. Tubes continue to the required lengths and their connection is by welding.  
                         
TECHNICAL REQUIREMENTS  
Installations must be carried out according to detailed project documentation, the materials are 
to be of first class and must respond to the destination and accepted rules on the quality of the 
materials. 
Any change from the project may be allowed only after previous consult with the designer, and 
all possible changes must be written in the construction book.  
 
Heating elements  
They will be fixed on the appropriate holders depending on the type of the units. The number of 
holders is determined by length of the unit. Holders with console should be placed in the walls. 
Upon completion of the work and successful verification of the entire installation, all holders 
and consoles must be cleared of corrosion and plaster, painting should be realized by basic paint 
and oil paint , stable at temperatures up to 120 °C 
Pipelines 
The pipelines will be implemented in such a manner as it is provided in the technical description 
and graphic documentation. 
For the realization of the pipelines from the containers to the furnace (stove) we use steel tubes, 
the extension of pipes should be realized by welding. 
Welded parts must be performed well on layer of adequate thickness so as the  pipe diameter not 
to change. 
Pipe links cannot happen inside the walls, but in places where intervention is easier. 
Passing through walls must be made so that the thermal dilatation does  not cripple the wall. In 
any case on these parts should be placed cylindrical rings. Parts of the pipeline that pass through 
walls should be painted twice on basic paint. 
Horizontal pipeline should be mount on 0.3% downfall towards furnace. 
All consoles, hangers and other holders should be placed in the wall. Possible openings or 
drilling on all constructive elements of the object can be accomplished only with permission and 
guidance of the responsible authority for building works, all this for safety reasons.  
All visible pipeline positions, consoles and holders should be cleaned of corrosion and plaster, 
and painted on oil paint resistant up to 120 °C. 
Insulation of pipes should be made by mineral wool wrapped by galvanized sheet.  
- pipe diameter up Ø 40 mm, thickness of insulation b = 30 mm 
- pipe diameter up Ø60 mm, thickness of insulation b = 40 mm 
- pipe diameter up Ø 60 ÷ 125 mm thick. thickness of insulation b = 50 mm  
 
The Furnace (Stove) 
The Installation of devices  in the mobile furnace (stove) ( container shipment)  shall be realized 
according to  the project and schemes, technical descriptions and technical conditions for 
furnace (stove) and pressure vessels. 
Changes from the main project are allowed only with the consent of the designer. 
The pipeline should be realized downward toward fluid motion. 
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All critical items must be performed so as to stand strains, hooker pipes need to enable normal 
extension of pipes. 
Pipeline extension is done by welding. 
Water collector to be insulated  according to the insulation of pipelines, but before the insulation  
of the pipeline is performed, an examination on cold water under pressure should be carried 
out. Pressure test for the substation and pipe network p = 4 bar it is measured by corresponding 
controller manometer and which must hold in duration up to 30 min. after which the same drop 
to  the working thermal network pressure (3 bar) and that is kept all the time of 
examination. Test is considered successful if there is no leakage and moisture and if there are 
not reported significant changes to the form and pressure. 
Upon successful review by the officer in charge painting and insulation are respectively allowed. 
 
Review and Adjustment 
After completion of the pipeline for and heating bodies installation, the same will be examined 
with cold water up to 3 bar pressure in the presence of the responsible authority. Upon 
completion of installation units get tested on cold water pressure 3 bar, as well as the radiators, 
also in the presence of the responsible authority. Evidences of the test must be written in the 
construction book.                                      
 
Construction Works 
If system review and testing concludes successfully, then cleaning the pipes, minimization, 
isolation, painting, filling the channels and other works can proceed.  
 
Acceptance, Handover Works 
Regarding the Testing procedures: Aim is to prove: Pipelines, equipment and appliances 
function normally 
All consoles, holders and reinforcements at critical points are durable to strains and can easily be 
transferred to output during temperature changes. 
 
Central Heating Installations: DIN -EN 12831  
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VOLUME 4 
 

BILL OF QUANTITIES 
 

Please refer to the ANNEX 1 to VOLUME 4 BILLS OF QUANTITIES 
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I. PREAMBLE 
 
Tenderers must price each item in the bill of quantities separately and follow the instructions regarding 
the transfer of various totals in the summary. 
 
The bill of quantities must be read with all the other contract documents and the Contractor shall be 
deemed to have thoroughly acquainted himself with the detailed descriptions of the works to be done and 
the way in which they are to be carried out. All the works must be executed to the satisfaction of the 
Supervisor. 
 
1.1. Quantity of items 
 
The quantities set forth against the items in the bill of quantities are an estimate of the quantity of each 
kind of the work likely to be carried out under the contract and are given to provide a common basis for 
bids. There is no guarantee to the Contractor that it will be required to carry out the quantities of work 
indicated under any one particular item in the bill of quantities or that the quantities will not differ in 
magnitude from those stated. 
 
When pricing items, reference should be made to the conditions of contract, the specifications and 
relevant drawings for directions and descriptions of work and materials involved. 
 
The quantities given in the bill of quantities are provisional and reflect the estimates made at the time of 
approval to provide a basis for this dossier and tenders. Tenderers must consider every aspect of the 
dossier carefully. 
 
Any comments concerning the quantities must be made in the form of an attachment, following the 
system of itemisation, quoting the codes and brief descriptions, as in the present documents, including 
the rates and prices. 
 
Save where the technical specifications or the bill of quantities specifically and expressly state otherwise, 
only permanent works are to be measured. Works will be measured net to the dimensions shown on the 
drawings or ordered in writing by the Supervisor, save where described or prescribed elsewhere in the 
contract. 
 
In adjusting extras or variations on the contract, works will be measured on the same basis as that on 
which the quantities were prepared. All works not specifically mentioned in the bill of quantities will be 
taken as included in the prices of various items. 
 
Where, in the opinion of the Supervisor, extra works cannot be properly measured or valued, the 
Contractor may, if so directed by the Supervisor, carry out the work at the daywork rates shown in the 
schedule of daywork. All completed daywork sheets must be signed by the Supervisor on or before the 
end of the week in which the works are executed. 
 
No allowance will be made for loss of materials or volume thereof during transport or compaction. 
 
1.2. Units of measurement 
 
The units of measurement used in the annexed technical documentation are those of the International 
System of Units (SI). No other units may be used for measurements, pricing, detail drawings etc. (Any 
units not mentioned in the technical documentation must also be expressed in terms of the SI.) 
 
Abbreviations used in the bill of quantities are to be interpreted as follows: 
 
 mm  means millimetre 
 m  means metre 
 mm²  means square millimetre 
 m²  means square metre 
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 m³  means cubic metre 
 kg  means kilogram 
 to  means tonne (1000 kg) 
 pcs  means pieces 
 h  means hour 
 L.s.  means Lump sum  
 km  means kilometre 
 l  means litre 
 %  means per cent 
 N.d  means nominal diameter 
 m/m  means  man-month 
 m/d  means  man-day 
 
II. TERMS RELATING TO PAYMENTS 
 
The method for measuring completed works for payment must be in accordance with Clause X of the 
Special Conditions (net measurement), save where Section II, "Description of the items of the bill of 
quantities" provides otherwise. 
 
The provisional sums in the bill of quantities must be used in whole or in part at the discretion of the 
Supervisor. 
 
Each item in the bill of quantities for which payment is to be made in a lump sum, and for which no 
payment schedule is provided, must be paid after the work covered by the lump sum has been completed 
to the satisfaction of the Supervisor. 
 
III. PRICING 
 
The prices and rates inserted in the bill of quantities are to be the full inclusive values of the works 
described under the items, including all costs and expenses which may be required in and for the 
construction of the works described together with any temporary works and installations which may be 
necessary and all general risks, liabilities and obligations set forth or implied in the documents on which 
the tender is based. It will be assumed that establishment charges, profit and allowances for all 
obligations are spread evenly over all the unit rates. 
 
The rates and prices tendered in the priced bill of quantities will be quoted at the rates current prior to the 
date of submission. 
 
Rates and prices must be entered against each item in the bill of quantities. The rates will cover all tax, 
duty or other liabilities which are not stated separately in the bill of quantities and the tender. 
 
IV. TAXES 
 
The prices must be exclusive of custom and VAT taxes. 
 
V. COMPLETING THE BILL OF QUANTITIES 
 
In the bill of quantities, rates and prices will be entered in the appropriate columns in euro or national 
currency. 
 
Errors will be corrected as follows: 
 

a) where there is a discrepancy between amounts in figures and in words, the amount in words 
will prevail; and 

 
b) where there is a discrepancy between the unit rate and the total amount derived from the 

multiplication of the unit price and the quantity, the unit rate as quoted will prevail. 
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Note: All positions given in the Budget breakdown (attached excel file), include the supply of 
the materials and completion of described works. 
 
EoT 
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VOLUME 5 
 

DESIGN DOCUMENTS, INCLUDING DRAWINGS 
 

 
 

Please refer to the ANNEX 2 to VOLUME 5 DRAWINGS 
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